

09 December 2014

CCWG – Enhancing ICANN Accountability


Project Timeline

Key Milestones

- 15 Apr 2015** **Publish Draft WS1 Proposal** for public comment and begin WS2 deliberations
- 30 May 2015** **Publish Final WS1 Proposal** and submit to Chartering Organizations for approval
- 20 Jun 2015** **Obtain approval of WS1 Proposal** by Chartering Organizations
- 30 Jun 2015** **Submit WS1 Proposal to ICANN Board**

- ?? Xxx 201X** **Publish Draft WS2 Proposal** for public comment
- ?? Xxx 201X** **Publish Final WS2 Proposal** and submit to Chartering Organizations for approval
- ?? Xxx 201X** **Obtain approval of WS2 Proposal** by Chartering Organizations
- ?? Xxx 201X** **Submit WS2 Proposal to ICANN Board**

CCWG Accountability Timeline 2014-2015+



ICG-CWG-CCWG Timeline 2014-2015+

| | |
|------------------|------------------|
| ICG Prep | ICG Work |
| Communities Prep | Communities Work |
| NTIA Prep | NTIA Work |
| | ICANN Board Work |

