#	Title	2014													
•		05 0	06	07		08 09	)	10	11		12	01	02	2	03
0	NEw NAmes		NEw NAn												
1	NTIA Stewardship process	NTIA Stewa													
2	ICG Timelines		ICG Timeli												
3	NTIA			TIA											
4	Monitor community work	Monitor c	ommunity \	work	1 year:	S									
5	Monitor full proposal														
6	Review full proposal														
7	ICG Timeline		ICG Tim												
8	Finish requirements	Fin	ish require	ments	3.05	months									
9	Monitor proposals					Monitor	proposal	ls 3.7	5 months						
10	Coordinate proposals														
11	Review comments														
12	Decision full proposal														
13	ICG community timeline	ICG comn	nunity time	line	-										
14	Work on proposal	We	ork on prop	osal	11.92	months									
15	Review full proposal														
16	Testing														
17	Names Stewardship Prop	Names Steward	dship Propo	sal Pro	cess										
18	Create Wg			Cre	eate Wg	2.15 months									
22	Issues definition					lssues de	efinition					<u></u>			
23	Drafting						Drafting	2 moi	nths						
24	Public consultation							Pub	lic consultati	ion [	2.75 mor	nths			7
25	Finalise												Finalis	se (	
26	WG												١	vg G	
27	SO and AC ??												SO and	AC ??	3 we
28	Draft proposal								Draft pro	posal		<u></u>			
29	Drafting								Di	rafting	L <mark>→</mark> 2.5 m	ionths			
30	Public comment											Publi	c comme	ent	₹ 2.75 m
31	Finalise														
32	Final Report														
33	Support proposal														
34	SO AC support decision														
35	Supplemental report														
36	Final decision/prepare														Fii
37	Submission Final Report														
38	ICANN/ regional meetings				ICA	NN/ regional me	etings								
39	Public meetings					Public me	etings								
40	LA meeting					LA r	neeting	1							
41	Marakesh meeting										Mara	akesh meetir	ng <b>1.</b> 2		
42	LAC meeting														

