Column C	#	Name	Planned	Start Date	Completion % Pre	 2013				201	4				2015				20	 016		
			Duration			Sep Oct	Nov Dec Jan	Feb	Mar Apr	May Jun	Jul Aug Sep	Oct Nov	Dec Jan Fe	b Mar Apr i	May Jun Ju	I Aug Sep C	Oct Nov Dec	lan Feb Mar	pr May Jun	Jul Aug Sep	Oct Nov	Dec Jar
Mag. Child Mag	1	NSO Council Approves Issue Report	✓ 1 days	7/1/13 8:00 AM			1															
Compared to the second control of the control of	2	Complete Draft Issue Report	✓ 1 days	7/1/13 8:00 AM	7/1/13 5:00 100.																	
Compared to the second control of the control of	3 1	nitiate Public Comment Forum	✓ 1 days	7/1/13 8:00 AM																		
Section Control Cont	4	Complete Final Issue Report	✓ 1 days	7/1/13 8:00 AM	7/1/13 5:00 100.																	
Section Control Cont	5	Submit Issue Report to GNSO Council for Conisderation	✓ 1 days	7/1/13 8:00 AM	7/1/13 5:00 100.																	
March and the very lambarity V V V V V V V V V	6 F	Publish Call for Volunteers for Drafting WG Charter	✓ 1 days	7/1/13 8:00 AM																		
First Charles Force Proceedings Process	7	Support Charter Drafting Team	✓ 43.88 days	10/16/13 8:00 AM																		
Column C	8	Initial Charter Drafting Team Meeting	✓ 1 days		10/16/13 100.																	
Control Carlot De Control Ca	9	Charter Drafting Team Meeting	✓ 1 days			I																
Manufacturing and V College	10	Charter Drafting Team Meeting	✓ 1 days		10/30/13 100.		1															
Content Carling True Stream Cold Stage Capta Stream Capta	11																					
Description of the Probability	12		<u>-</u>																			
Content Content And Content Section (1997) 1997	13																					
Big Cold Cart and Ashedol Cart and A	14																					
Mounts and an antimical CHIO Count (Principles) V Principles V P	15	· · ·																				
Miles for the Younger Overland (1997) Miles Mile	—																					
Page of Carl Mr Vertical Price (Price (Pri													1									
Second Noting Group Health Report																						
Vertrop Strop Netters									_				1									
Marrier Grown Notation	20												1									
Whiteing frame Westing Vote Topics Whiteing frame Westing Vote Topics Whiteing Whiteing Vote Topics Whiteing Whitei	21		-																			
Working Group Receiving Working Group Re	22																					
Working Group Heering August 2007 August 2007 AND August 2	23		-																			
Working Group Meetine Network of PURNA \$\Bigcil \Bigcil	24																					
Warding Group Meeting - Review of PRIORIA 1 1 1 1 1 1 1 1 1	25												1									
Working Cooling Meeting	26		_							·			1									
Working Group Heeding 1 days 67714 800 AM	27		_							I _			1									
Working Group Retering	28				6/3/14 5:00 0.0																	
Working Group Meeting	29									1												
Working Group Meeting I days 7/29/14 8/00 AM 7/29/14 5/00 AD 7/29/14 5/00	30										1											
Revolate previous PDP and non-PDP Working Group efforts as use cases to explore where metrics and reporting 10 days 471/14 800 AM 671/14 500 AM 671/	31												1									
Establish a baseline of current practices, capabilities and plans with regard to; problem-reporting, complaint. Evaluate ORDO PDP decumenation templates to determine how they may be enhanced to better inform PDP and Sevelute possible external DNS data sources that may benefit GNSO policy-making Soldys 77,714 8:00 AM	32										1 1		1									
Evaluate ONSO PDP documentation templates to determine how they may be enhanced to better inform PDP and by a fall 1/14 800 AM													1									
Evaluate possible external DNS data sources that may benefit GNSO policy-making																						
Draft initial Report																						
Create draft versions of DMPM Initial Report 10 days 7/3/14 8:00 AM 8/3/14 5:00 0.0 20 10 Co-ordinate staff input and review of WG recommendations 10 days 7/3/14 8:00 AM 8/3/14 5:00 0.0 38 10 WG Review of draft DMPM Initial Report 10 days 9/3/14 8:00 AM 9/4/14 5:00 AM 9/	<u> </u>																					
Co-ordinate staff input and review of WG recommendations 10 days 7/31/14 8:00 AM 8/13/14 5:00 0.0 38 WG Review of farft DMPM Initial Report 5 days 8/14/14 8:00 AM 9/41/14 5:00 0.0 39 Initials epublic Comment Forum 5 days 9/5/14 8:00 AM 10/30/14 0.0 37 Support Working Group - DMPM Final Report 1 days 7/23/14 8:00 AM 8/13/14 5:00 0.0 42 Working Group Meeting 1 days 7/33/14 8:00 AM 7/23/14 8:00 AM 7/23/14 5:00 0.0 42 Working Group Meeting 1 days 8/13/14 8:00 AM 8/61/4 5:00 0.0 0.0 1	3/												1									
WG Review of draft DMPM Initial Report 15 days 8/14/14 8:00 AM 9/4/14 5:00 0.0 39	30		<u> </u>																			
Create final version of DMPM Initial Report 5 days 9/5/14 8:00 AM 9/11/14 5:00 0.0 40	39																					
Initiate Public Comment Forum 35 days 9/12/14 8:00 AM 10/30/14 0.0 37	/ ₁ 1	·	-										1									
Support Working Group - DMPM Final Report	47												1									
Working Group Meeting 1 days 7/23/14 8:00 AM 7/23/14 5:00 0.0 42 Working Group Meeting 1 days 7/30/14 8:00 AM 7/30/14 5:00 0.0 Working Group Meeting 1 days 8/6/14 8:00 AM 8/6/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 Working Group Meeting 1 days 8/13/14 8:00 AM	—																					
Working Group Meeting 1 days 7/30/14 8:00 AM 7/30/14 5:00 0.0 3 Working Group Meeting 1 days 8/6/14 8:00 AM 8/6/14 5:00 0.0 4 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 5 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 6 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0 7 Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 8:00 A	143										, , , , , , , , , , , , , , , , , , ,											
Working Group Meeting Morking Group Meeting I days 8/6/14 8:00 AM 8/6/14 5:00 0.0	15		-								'											
Working Group Meeting 1 days 8/13/14 8:00 AM 8/13/14 5:00 0.0	16		-								",		1									
	47		_										1									
1 1 1 1 1 1 1 1 1 1	47 48 [-								'											
Create draft version of DMPM Final Report 5 days 10/31/14 8:00 AM 11/6/14 6:00 0.0 42,	40	· · · · · · · · · · · · · · · · · · ·	-																			
Create draft version of DMPM Final Report Co-ordinate staff input and review of WG recommendations 5 days 11/7/14 9:00 AM 11/3/14 0.0 49	50	·	-										1									
Create Final version of DMPM Final Report 5 days 11/1/14 9:00 AM 11/20/14 0.0 50	51	'	-										1									
2 WG Review and last edits to Final Report 10 days 11/21/14 9:00 AM 12/8/14 6:00 0.0 51	52																					
	52		iso days			 					,											
Page 1 © 2000-2014 Licensed Copyright by AtTask, Inc. All rights reserved.	Project: n	on-PDP Data & Metrics for Policy Making Working Group - FY14-FY15				 														@2000 201411	Salah har AATLa Company	Page 1

| Planned | Start Staffs | County | Planned | Start Staffs | County | Count