


# DRAFT – New gTLD Subsequent Procedures DG Planning

---



Action	Start Date	End Date
<b>1. Develop DG Deliverables</b>	<b>2 Mar 2015</b>	<b>11 May 2015</b>
Prepare Executive Summary	2 Mar 2015	8 May 2015
Develop issues / recommendations matrix	2 Mar 2015	8 May 2015
Prepare DRAFT Charter for future issue report	30 Mar 2015	15 May 2015
Prepare DRAFT work plan for future PDP on New gTLD Subsequent Procedures	30 Mar 2015	15 May 2015
Prepare DRAFT GNSO Council Resolution to request an issue report on New gTLD Subsequent Procures	30 Mar 2015	20 May 2015
Send DG report to the GNSO Council for consideration (14 June Motions and Documents Due Date)	20 May 2015	20 May 2015
<b>2. GNSO Council Meeting to possibly request Issue Report</b>	<b>24 Jun 2015</b>	<b>24 Jun 2015</b>
<b>3. Draft Issue Report (staff)</b>	<b>25 Jun 2015</b>	<b>25 Jul 2015</b>
<b>4. Public Comment</b>	<b>25 Jul 2015</b>	<b>3 Sep 2015</b>
<b>5. Draft Final Issue Report (11 Oct Motions and Documents Due Date)</b>	<b>3 Sept 2015</b>	<b>23 Sep 2015</b>
<b>6. GNSO Council Meeting to possibly initiate PDP</b>	<b>21 Oct 2015</b>	<b>21 Oct 2015</b>