

GNSO Review Working Group Update



24 May 2018

Current Status

- **Phases 1 and 2:** The Working Group agreed by full consensus that all 18 Phase 1 and 2 recommendations have already been implemented via previous work.
- **Phases 3:**
 - 8 recommendations are likely to be implemented by June.
 - Implementation Charters for 8 recommendations are drafted but with dependencies.
- **Timeline:** All recommendations are expected to be completed by the original deadline of September 2018.

Key Updates

- **Recommendations 7 & 12: GNSO Language Transcription and Translation -- Agreed by full consensus as implemented via current processes**

Language added that any demand for services with budget implications by a PDP Working Group must be brought by PDP Working Group leadership to the GNSO Council for consideration.

- **Recommendation 20: Review annually ICANN's Strategic Objectives – Implementation charter out for a consensus call by the Working Group**

Recommend that the decision concerning the process to implement this recommendation should be left to the GNSO Council. Options for developing recommendations for Council consideration include:

- Annual strategic planning session;
- Existing or new GNSO Council Work Team;
- Council with staff support.

Key Updates, Cont.

- **Recommendations 6, 33, 36: Recommendations Relating to Diversity -- Implementation charter in development**

Possible dependencies with the recommendations from the Cross-Community Working Group Work Stream 2 on Diversity.

- **Recommendations 26, 27, 28, and 29: Recommendations Relating to Statements of Interest -- Implementation charter on hold**

Possible dependencies with the General Data Protection Regulation.

Timeline

Phases 1 and 2: COMPLETED: Via Previous Work

March 2017 –
November 2017

Phase 3: ONGOING: Medium and Low Priority
Recommendations

November 2017 –
September 2018

Questions and Thank you