

Status of Activities

25 September 2016

| | |
|--------------------------------|---|
| Australia Event | <ul style="list-style-type: none"> No progress. Don to attend Melbourne CIO Summit in November. |
| Browser Review | <ul style="list-style-type: none"> Contracts completed Vendor (Domain Cocoon) has done most of the evaluations (having problems with the Arabic). The production of even a draft report is very much delayed. |
| Budget | Draft re-work of the budget prepared. Review with Coordination Group and base on Survey Results |
| Communications | <ul style="list-style-type: none"> Case Studies under development – slowly Industry Analyst briefing scheduled |
| EAI | <ul style="list-style-type: none"> EAI Quick Guides - Not started Email Product Evaluation - EAI Evaluation Proposed Document: SMTP Debugging Guide. Proposed Gathering: December 12 in Silicon Valley |
| Email Product Survey | Survey Distributed. Pending Analysis |
| IETF Hackathon | Draft project description produced. In circulation for comments. |
| IETF/Unicode IDNA Work | <ul style="list-style-type: none"> Contract signed with Asmus Fretyag. Payments based on milestones. |
| IGF | <ul style="list-style-type: none"> A number of sessions expected at the IGF in December in Mexico. |
| Internet Industry Developments | <ul style="list-style-type: none"> I2Coalition & Eco have agreed to drive this |
| Logging | <ul style="list-style-type: none"> 2nd Call of the Logging working group set for week starting 19/9/16 Some questions about what ICANN's systems can currently do vs what may be desired. <i>My thinking is to do what we can with what we have and then expand that as resources permit.</i> |
| Poster | <ul style="list-style-type: none"> With Nicole for Development Will be used at conferences, workshops, hackathons. IETF Hackathon |
| Procurement Process | <p>The procurement process seems to have begun getting settled and sorted.</p> <p>Because we have our own approval process, we don't have to go through ICANN's requisition process for all transactions.</p> |



| | |
|------------------------------------|--|
| | There are still at least one contract in negotiation and one outstanding payment. |
| Programming Evaluation Criteria | <ul style="list-style-type: none"> • Contract completed • Vendor (Domain Cocoon) has started the work. |
| Programming Review and Remediation | <ul style="list-style-type: none"> • Sibodon contract signed and ready to go. Waiting for Evaluation Criteria • Rabid contract signed and ready to go. Waiting for evaluation criteria • Domain Cocoon – Contract signed. Waiting for evaluation criteria • SoftEQ – contractual terms not agreed. |
| Quick Guides | <ul style="list-style-type: none"> • Hindi in final formatting • Waiting for Japanese Submission • Hindi & English to be printed in LA for ICANN57 • Emoji added to UA004 – with some challenges |
| Survey | Survey of UASG completed and results distributed |
| UA – The Conference | <ul style="list-style-type: none"> • Concept paper produced for discussion |
| UA Evaluation Tool | <ul style="list-style-type: none"> • Zensar are working on a client side evaluation tool. While this is clearly aimed as a marketing tool, it could be useful for the community at large. |
| University Course | <ul style="list-style-type: none"> • Help Wanted ad distributed. |
| White Paper | <ul style="list-style-type: none"> • Contract signed • Purchase Order to be raised • Initial discussion with Coordination Group set for 28 September. |

