

UASG

Contract Status – 28 November 2017

Purpose	Contractor	Value	Status
University Lectures	Matt Pruis – Sage Scientific	\$2,240	Contract eventually signed, but later than originally expected and thus putting the work on a back burner. Matt’s provided a first draft. I’m currently looking for someone to help review the results
Linkification Review	Catalyst IT	NZ\$31,520	Contract signed and work underway. Some issues arising during the work, mostly around where to test within an application and some applications not lending themselves to automation.
EAI Documentation	John Levine - Stancore	\$10,000	Contract signed and work expected to be completed by the end of the 1 st quarter.
Consulting – EAI, etc – Hong Kong Trip	John Levine	\$5,000	Concept approved by UASG and Cyrus. Now putting it through the ICANN contracting process.
Video Editing	Global Media Desk	\$5,200	Draft Schedule B with ICANN to review sub-contracting clause. This contract will provide for 5 – 7 short videos.
IDNA Review	Asmus Freytag	\$30,000	Contract revised to shift from an IETF & Unicode Consortium construct to an IDNA Internet Draft and a Challenging Characters Registry Internet Draft. Parts of project delivered. Still uncertain if solution will be achieved. Known to be a risky project.
Webhosting	Blacknight	€ 1,164.89	Long delay in getting the paperwork settled.

Local Engagement – China	CNNIC	\$10,000	Issues around signatures vs stamps with CNNIC.
Local Engagement – China	Coremail	\$10,000	
Communications Support	Edelman	\$240,000	Agreements signed and billing now up-to-date. Invoices have been sent to Cyrus for payment processing
Event Support – Argentina	Informativa Avanzada	\$2,048	This was for sponsorship of an event in Buenos Aires in 2016. The paperwork for this was taking forever but has now been paid.
Search Results – IDN TLDs	The DNA	\$4,000	Waiting for paperwork from The DNA.
Browser Review	Sinodun	\$25,000	Project completed
Programming Language Evaluation	Sinodun	\$10,000	Evaluation Criteria took over most of the work and complete evaluation wasn't completed.