

Health	Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Status	Baseline Start	Baseline Finish	2021				2022				2023				2024				2025				2026			
										Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	● EPDP: Internationalized Domain Names	1262d	05/20/21	03/20/26		34%	In Progress	05/20/21	08/18/23																								
2	● - PROJECT CONTROL	1233d	05/20/21	02/09/26		67%	In Progress	05/20/21	07/10/23																								
3	Project start confirmed	0	05/20/21	05/20/21		100%	Complete	05/20/21	05/20/21																								
4	Adopt/Confirm charter	0	05/20/21	05/20/21	3	100%	Complete	05/20/21	05/20/21																								
5	Confirmation of Team	60d	05/20/21	08/11/21	3	100%	Complete	05/20/21	08/11/21																								
6	Appointment of Team Chair	46d	05/20/21	07/22/21	3	100%	Complete	05/20/21	07/22/21																								
7	Appointment of Liaison to GNSO Council	46d	05/20/21	07/22/21	3	100%	Complete	05/20/21	07/22/21																								
8	Chair / Staff preparations	13d	07/23/21	08/10/21	6	100%	Complete	07/23/21	08/10/21																								
9	● + Project Management	1187d	07/23/21	02/09/26		62%	In Progress	07/23/21	07/10/23																								
16	● - GROUP DELIBERATIONS	1102d	08/11/21	10/30/25		32%	In Progress	08/11/21	03/16/23																								
17	First meeting of Team	1d	08/11/21	08/11/21	8	100%	Complete	08/11/21	08/11/21																								
18	Understand Charter, organize materials and develop initial approach	10d	08/11/21	08/24/21	8	100%	Complete	08/11/21	08/24/21																								
19	Overview & initial discussion of all Policy Topics	10d	08/11/21	08/24/21	8	100%	Complete	08/11/21	08/24/21																								
20	Develop definitions and terminology	28d	08/11/21	09/17/21	8	100%	Complete	08/11/21	09/17/21																								
21	+ Input from other SO/ACs & GNSO SG/Cs	58d	09/09/21	11/29/21		100%	Complete	09/09/21	12/01/21																								
26	+ Phase 1 Deliberations	403d	08/25/21	03/10/23		61%	In Progress																										
76	Data Collection to Facilitate Phase 2 Deliberations	175d	11/07/22	07/07/23		0%	In Progress																										
77	+ Phase 2 Deliberations	355d	11/06/23	03/14/25		3%	In Progress																										
126	● + Key Group Events	1049d	10/25/21	10/30/25		30%	In Progress	10/25/21	03/16/23																								
141	● - INITIAL REPORT	975d	09/20/21	06/13/25		19%	In Progress	09/20/21	02/03/23																								
142	+ Phase 1 Initial Report	450d	09/20/21	06/09/23		37%																											
151	+ Phase 2 Initial Report	415d	11/13/23	06/13/25																													
160	● - FINAL REPORT	630d	06/12/23	11/07/25			Not Started	02/06/23	04/07/23																								
161	+ Phase 1 Final Report	105d	06/12/23	11/03/23																													
168	+ Phase 2 Final Report	105d	06/16/25	11/07/25																													
175	● + POST GROUP TASKS	95d	11/10/25	03/20/26			Not Started	04/10/23	08/18/23																								
180																																	
181	+ PDP CHECKLIST	99d	01/01/21	05/20/21																													