

DATES	CLOSED GENERICS DIALOGUE WORK	DRAFT GNSO COUNCIL TIMELINE (to meet Board request to address dependencies ahead of the opening of the next round)
April (month)	4 calls to complete initial Framework	
28 April	Initial Framework circulated to ALAC, GAC, GNSO and other SOACs for community input	
End-April/early May	Community webinar	
15 May		GNSO Council Meeting: discuss Board-requested draft timeline and project plan, based on initial Framework
26 May	Deadline for community input (4 weeks' duration)	
5 June	Call to discuss whether clarifications are required to the Framework based on community input; identify new issues raised by the community that have not already been considered	
12 - 15 June	Two meetings at ICANN77 GAC discussion at ICANN77	GNSO Council Meeting: adopt initial timeline and draft project plan (subject to change depending on ALAC and GAC final feedback and sign off)
15 June		GNSO Council submits initial timeline and draft project plan to ICANN Board
End-June	Call to discuss whether ICANN77 developments require additional clarifications to Framework (NOTE: the group will therefore have a total of 4 meetings in June)	

<p>Q3 of 2023</p>	<p>Group submits final framework to ALAC, GAC & GNSO Council</p> <p>ALAC and GAC to provide formal notification/sign-off (if this has not yet been done)</p>	<p>GNSO Council reviews initial draft timeline and project plan against final framework, to see if changes are needed</p> <p>GNSO Council continues to engage with ALAC and GAC to discuss roles, responsibilities, and participation in the GNSO-chartered policy process</p>
<p>By ICANN78 (estimated)</p>		<p>GNSO Council launches policy process (subject to prioritization in context of other SubPro work and dependencies)</p>