

# GGP Applicant Support Draft Timeline – December 2022 to September 2023

Meetings	Tasks
05 and 19 December 2022	Work Plan & Timeline development – <b><i>Submit to Council 05 December or not later than 09 January</i></b> ; Finalize Tasks 1 & 2
09 & 23 January 2023	Begin Tasks 3, 4, & 5 (metrics)
13 & 27 February 2023	Finalize Tasks 3, 4, & 5 (metrics); Task 6 (Finance)
13 and 27 March 2023, including ICANN76	Finalize Task 6 (finance), develop Draft Report
April-May 2023	Continue Draft Report development
May-June 2023, including ICANN77	Publish Draft Report; begin public comment review
July-August 2023	Finish public comment review & develop Final Report
September 2023	Finalize Report and deliver to Council

# Draft Timeline – December 2022 to September 2023

Project Start:  
21 Nov 2022

