

# GGP Applicant Support Draft Timeline – FOR COUNCIL\*

Meetings	Tasks
05 and 19 December 2022	Work Plan & Timeline development – <b><i>Submit to Council 05 December or not later than 09 January</i></b> ; Finalize Tasks 1 & 2
09 & 23 January 2023	Begin Tasks 3, 4, & 5 (metrics)
13 & 27 February 2023	Continue Tasks 3, 4, & 5 (metrics)
13 and 27 March 2023, including ICANN76	Finalize Tasks 3, 4, and 5; begin Task 6 (finance)
April-June 2023	Finalize Task 6, begin Draft Report development
July-September 2023, including ICANN77	Publish Draft Report/public comment; public comment review
October-December 2023, including ICANN78	Develop Final Report
December 2023	Deliver Final Report to Council

# Draft Timeline – December 2022 to December 2023

Project Start:  
21 Nov 2022

