




























ID	Task Name	Duration	Start	Finish	% Complete	Predecessors	Jun 30, '14
1	Announce Request for Volunteers for Charter Drafting Team	5 days	Wed 10/29/14	Wed 11/5/14	100%		M   T
2	Form Charter Drafting Team and Announce 1st Meeting	1 day	Wed 10/29/14	Thu 10/30/14	100%	1	
3	Create and Deploy Project Tools (mail list, AC, conference line, etc)	1 day	Wed 10/29/14	Thu 10/30/14	100%	1	
4	<b>Support Charter Drafting Team Meetings</b>	<b>1 day</b>	<b>Wed 10/29/14</b>	<b>Thu 10/30/14</b>	<b>100%</b>		
5	DT Call #01 - 14 Jul	1 day	Wed 10/29/14	Thu 10/30/14	100%	2,3	
6	DT Call #02 - 21 Jul	1 day	Wed 10/29/14	Thu 10/30/14	100%		
7	DT Call #03 - 28 Jul	1 day	Wed 10/29/14	Thu 10/30/14	100%		
8	DT Call #04 - 11 Aug	1 day	Wed 10/29/14	Thu 10/30/14	100%		
9	Develop Draft Charter and Approve within DT	20 days	Wed 10/29/14	Wed 11/26/14	100%	4	
10	Deliver Charter to all SOs/ACs for Approval	25 days	Wed 10/29/14	Fri 12/5/14	100%	9	
11	Announce Request for Volunteers for Cross-Community Working Group	10 days	Wed 10/29/14	Wed 11/12/14	100%	10	
12	Form Cross-Community Working Group and Announce 1st Meeting	1 day	Wed 10/29/14	Thu 10/30/14	100%	11	
13	<b>Support Cross-Community Working Group Meetings</b>	<b>35.13 days</b>	<b>Wed 10/29/14</b>	<b>Fri 5/22/15</b>	<b>78%</b>		
14	CWG Call #01 - Introductions, Charter Review - 6 Oct	1 day	Wed 10/29/14	Thu 10/30/14	100%	12	
15	CWG Call #02 - Discuss Workplan & Deliverables- 13 Oct	1 day	Wed 10/29/14	Thu 10/30/14	100%		
16	CWG Call #03 - 22 Oct	1 day	Wed 10/29/14	Thu 10/30/14	100%		
17	CWG Call #04 - 30 Oct	1.13 days	Wed 10/29/14	Fri 10/31/14	100%		
18	CWG Call #05 - 04 Nov	1 day	Tue 11/4/14	Wed 11/5/14	100%		
19	RFP3 Subgroup Call - 6 Nov	1 day	Sun 11/23/14	Mon 11/24/14	100%		
20	RFP3 Subgroup Call - 12 Nov	1 day	Sun 11/23/14	Mon 11/24/14	100%		
21	CWG Call #06 - 13 Nov	1 day	Thu 11/13/14	Thu 11/13/14	100%		
22	RFP3B Subgroup Call - 13 Nov	1 day	Mon 2/2/15	Tue 2/3/15	100%		
23	CWG Call #07 - 19 Nov - Frankfurt	1 day	Wed 11/19/14	Thu 11/20/14	100%		
24	CWG Call #08 - 20 Nov - Frankfurt	1.91 days	Wed 11/19/14	Thu 11/20/14	100%		
25	RFP4 Subgroup Call - 25 Nov	1 day	Fri 11/28/14	Mon 12/1/14	100%		
26	CWG Call #09 - 27 Nov	1 day	Fri 11/28/14	Mon 12/1/14	100%		
27	RFP4 Subgroup Call - 28 Nov	1 day	Fri 11/28/14	Mon 12/1/14	100%		
28	CWG Call #11 - 11 Dec	1 day	Thu 12/11/14	Thu 12/11/14	100%		
29	RFP5 Subgroup Call - 12 Dec	1 day	Mon 12/15/14	Mon 12/15/14	100%		
30	RFP3 Subgroup Call - 15 Dec	1 day	Mon 12/15/14	Mon 12/15/14	100%		
31	RFP4 Subgroup Call - 16 Dec	1 day	Wed 12/17/14	Thu 12/18/14	100%		
32	RFP5 Subgroup Call - 17 Dec	1 day	Wed 12/17/14	Thu 12/18/14	100%		
33	CWG Call #12 - 18 Dec	1.32 days	Wed 12/17/14	Thu 12/18/14	100%		
34	RFP3 Subgroup Call - 19 Dec	1 day	Mon 12/22/14	Tue 12/23/14	100%		
35	RFP3 Subgroup Call - 22 Dec	1 day	Mon 12/22/14	Tue 12/23/14	100%		
36	RFP4 Subgroup Call - 23 Dec	1.91 days	Mon 12/22/14	Tue 12/23/14	100%		
37	RFP3 Subgroup Call - 29 Dec	1 day	Mon 12/29/14	Mon 1/5/15	100%		
38	RFP4 Subgroup Call - 29 Dec	1 day	Mon 12/29/14	Mon 1/5/15	100%		
39	CWG Call #13 - 30 Dec	1 day	Thu 1/8/15	Thu 1/8/15	100%		

Project: CWG to Develop an IANA Ste Date: Wed 2/18/15	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	









ID	Task Name	Duration	Start	Finish	% Complete	Predecessors	Jun 30, '15	
							M	T
40	RFP5 Subgroup Call - 30 Dec	1 day	Thu 1/8/15	Thu 1/8/15	100%			
41	RFP3 Subgroup Call - 2 Jan	1 day	Thu 1/8/15	Thu 1/8/15	100%			
42	RFP4 Subgroup Call - 6 Jan	1 day	Thu 1/8/15	Thu 1/8/15	100%			
43	RFP3 Subgroup Call - 7 Jan	1 day	Thu 1/8/15	Thu 1/8/15	100%			
44	RFP5 Subgroup Call - 7 Jan	1 day	Thu 1/8/15	Thu 1/8/15	100%			
45	CWG Call #14 - 08 Jan	1 day	Thu 1/8/15	Thu 1/8/15	100%			
46	CWG Call #15 - 10 Jan	1 day	Tue 1/13/15	Wed 1/14/15	100%			
47	CWG Call #16 - 10 Jan	1 day	Tue 1/13/15	Wed 1/14/15	100%			
48	CWG Call #17 - 11 Jan	1 day	Tue 1/13/15	Wed 1/14/15	100%			
49	CWG Call #18 - 11 Jan	1 day	Tue 1/13/15	Wed 1/14/15	100%			
50	RFP3B Subgroup Call - 14 Jan	1 day	Sat 1/17/15	Tue 1/20/15	100%			
51	CWG Call #18 - 15 Jan	1 day	Sat 1/17/15	Tue 1/20/15	100%			
52	RFP3 Subgroup Call - 16 Jan	1 day	Sat 1/17/15	Tue 1/20/15	100%			
53	RFP3 Subgroup Call - 19 Jan	1 day	Mon 2/2/15	Tue 2/3/15	100%			
54	CWG Call #19 - 22 Jan	1 day	Mon 2/2/15	Tue 2/3/15	100%			
55	RFP3B Subgroup Call - 23 Jan	1 day	Mon 2/2/15	Tue 2/3/15	100%			
56	RFP3 Subgroup Call - 26 Jan	1 day	Mon 2/2/15	Tue 2/3/15	100%			
57	RFP4 Subgroup Call - 28 Jan	1 day	Mon 2/2/15	Tue 2/3/15	100%			
58	RFP3B Subgroup Call - 27 Jan	1 day	Mon 2/2/15	Tue 2/3/15	100%			
59	CWG Call #20 - 29 Jan	1 day	Mon 2/2/15	Tue 2/3/15	100%			
60	RFP3 Subgroup Call - 30 Jan	1 day	Mon 2/2/15	Tue 2/3/15	100%			
61	RFP3 Subgroup Call - 2 Feb	1 day	Mon 2/2/15	Tue 2/3/15	100%			
62	CWG Webinar for Singapore Meeting - 3 Feb	1.44 days	Mon 2/2/15	Tue 2/3/15	100%			
63	CWG Singapore Session - 11 Feb	1 day	Tue 2/17/15	Wed 2/18/15	100%			
64	CWG Singapore Session - 12 Feb	1 day	Tue 2/17/15	Wed 2/18/15	100%			
65	CWG Call - 19 Feb	2 days	Tue 2/17/15	Thu 2/19/15	100%			
66	CWG Call - 26 Feb	1 day	Thu 2/26/15	Thu 2/26/15	0%			
67	CWG Call - 5 Mar	1 day	Thu 3/5/15	Thu 3/5/15	0%			
68	CWG Call - 12 Mar	1 day	Thu 3/12/15	Fri 3/13/15	0%			
69	CWG Call - 19 Mar	1 day	Thu 3/19/15	Fri 3/20/15	0%			
70	Tentative CWG - Face to Face - 26 Mar	1 day	Thu 3/26/15	Fri 3/27/15	0%			
71	Tentative CWG - Face to Face - 27 Mar	1 day	Fri 3/27/15	Mon 3/30/15	0%			
72	CWG Call - 2 Apr	1 day	Thu 4/2/15	Fri 4/3/15	0%			
73	CWG Call - 9 Apr	1 day	Thu 4/9/15	Fri 4/10/15	0%			
74	CWG Call - 16 Apr	1 day	Thu 4/16/15	Fri 4/17/15	0%			
75	CWG Call - 23 Apr	1 day	Thu 4/23/15	Fri 4/24/15	0%			
76	CWG Call - 30 Apr	1 day	Thu 4/30/15	Fri 5/1/15	0%			
77	Tentative CWG - High Intensity Meeting - 4 May	1 day	Mon 5/4/15	Tue 5/5/15	0%			
78	Tentative CWG - High Intensity Meeting - 5 May	1 day	Tue 5/5/15	Wed 5/6/15	0%			

Project: CWG to Develop an IANA Ste Date: Wed 2/18/15	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	% Complete	Predecessors	Jun 30, '15	
							M	T
79	CWG Call - 7 May	1 day	Thu 5/7/15	Fri 5/8/15	0%			
80	CWG Call - 14 May	1 day	Thu 5/14/15	Fri 5/15/15	0%			
81	CWG Call - 21 May	1 day	Thu 5/21/15	Fri 5/22/15	0%			
82	Review CWG Principles	21 days	Thu 10/23/14	Fri 11/21/14	90%	16		
83	<b>Establish sub-teams to develop Draft Proposal</b>	<b>00.02 days</b>	<b>Thu 10/30/14</b>	<b>Fri 4/3/15</b>	<b>39%</b>			
84	<b>CWG RFP1 - Description of Community's Use of IANA Functions</b>	<b>6 days</b>	<b>Thu 10/30/14</b>	<b>Fri 11/7/14</b>	<b>100%</b>			
85	Sub-team deliberations	6 days	Thu 10/30/14	Fri 11/7/14	100%	16		
86	Develop draft RFP1	6 days	Thu 10/30/14	Fri 11/7/14	100%	16		
87	<b>CWG RFP2 - Existing, Pre-Transition Arrangements</b>	<b>9.02 days</b>	<b>Thu 10/30/14</b>	<b>Thu 11/13/14</b>	<b>100%</b>			
88	<b>CWG RFP2A - Existing, Pre-Transition Arrangements – Policy Sources</b>	<b>9.02 days</b>	<b>Thu 10/30/14</b>	<b>Thu 11/13/14</b>	<b>100%</b>			
89	Sub-team deliberations	8 days	Thu 10/30/14	Tue 11/11/14	100%	16		
90	Develop draft RFP2A	9.02 days	Thu 10/30/14	Thu 11/13/14	100%	16		
91	<b>CWG RFP2B - Existing, Pre-Transition Arrangements – Oversight &amp; Accountability</b>	<b>9.02 days</b>	<b>Thu 10/30/14</b>	<b>Thu 11/13/14</b>	<b>100%</b>			
92	Sub-team deliberations	8 days	Thu 10/30/14	Tue 11/11/14	100%	16		
93	Develop draft RFP2B	9.02 days	Thu 10/30/14	Thu 11/13/14	100%	16		
94	<b>CWG RFP2C - Existing, Pre-Transition Arrangements, NTIA IANA Functions Contract</b>	<b>9.02 days</b>	<b>Thu 10/30/14</b>	<b>Thu 11/13/14</b>	<b>100%</b>			
95	Sub-team deliberations	8 days	Thu 10/30/14	Tue 11/11/14	100%	16		
96	Develop draft RFP2C	9.02 days	Thu 10/30/14	Thu 11/13/14	100%	16		
97	<b>CWG RFP3 - Proposed Post-Transition Oversight and Accountability Arrangements</b>	<b>95 days</b>	<b>Tue 11/4/14</b>	<b>Wed 4/1/15</b>	<b>54%</b>			
98	Sub-team deliberations - Replacement of NTIA's role as IANA Functions Contract Adminis	95 days	Tue 11/4/14	Wed 4/1/15	60%	91,88,94		
99	Sub-team deliberations - Replacement of NTIA's role as Root Zone Management Process	95 days	Tue 11/4/14	Wed 4/1/15	60%	91,94,88		
100	Sub-team RFP3B deliberations - Internal Option	54 days	Wed 1/14/15	Tue 3/31/15	25%			
101	Develop draft RFP3	95 days	Tue 11/4/14	Wed 4/1/15	60%	88,91,94		
102	<b>CWG RFP4 - Transition Implications</b>	<b>93 days</b>	<b>Tue 11/11/14</b>	<b>Fri 4/3/15</b>	<b>20%</b>			
103	Sub-team deliberations	93 days	Tue 11/11/14	Fri 4/3/15	20%			
104	Develop draft RFP4	93 days	Tue 11/11/14	Fri 4/3/15	20%			
105	<b>CWG RFP5 - NTIA Requirements (validation of)</b>	<b>72 days</b>	<b>Fri 12/12/14</b>	<b>Fri 4/3/15</b>	<b>10%</b>			
106	Sub-team deliberations	72 days	Fri 12/12/14	Fri 4/3/15	10%			
107	Develop draft RFP5	72 days	Fri 12/12/14	Fri 4/3/15	10%			
108	<b>CWG RFP6 - Community Process (summary of)</b>	<b>26 days</b>	<b>Fri 2/27/15</b>	<b>Fri 4/3/15</b>	<b>10%</b>			
109	Sub-team deliberations	26 days	Fri 2/27/15	Fri 4/3/15	10%			
110	Develop draft RFP6	26 days	Fri 2/27/15	Fri 4/3/15	10%			
111	Consolidate & Refine 1st Draft Proposal	53.19 days	Tue 11/4/14	Mon 2/2/15	100%			
112	Deliver Draft Proposal to Chartering Organizations	1 day	Thu 12/4/14	Fri 12/5/14	100%	111		
113	Publish Draft Proposal for Public Comment - 1 Dec (21 days)	16 days	Thu 12/4/14	Wed 1/7/15	100%	111		
114	<b>Conduct Webinars for Draft Proposal</b>	<b>1 day</b>	<b>Thu 12/4/14</b>	<b>Fri 12/5/14</b>	<b>100%</b>	<b>111</b>		
115	Webinar #1	1 day	Thu 12/4/14	Fri 12/5/14	100%			
116	Webinar #2	1 day	Thu 12/4/14	Fri 12/5/14	100%			
117	Webinar #3	1 day	Thu 12/4/14	Fri 12/5/14	100%			

Project: CWG to Develop an IANA Ste Date: Wed 2/18/15	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	% Complete	Predecessors	Jun 30, '15	
							M	T
118	Review Public Comments and other feedback	28.62 days	Thu 12/11/14	Mon 2/2/15	100%	113		
119	Create Summary Report of Public Comments	28.62 days	Thu 12/11/14	Mon 2/2/15	100%	113		
120	Identify and contract with independent legal advice	20 days	Mon 1/26/15	Fri 2/20/15	60%			
121	Conduct legal analysis against proposal options	60 days	Mon 2/23/15	Fri 5/15/15	0%	120		
122	Consolidate & Refine 2nd Draft Proposal	35 days	Mon 2/16/15	Fri 4/3/15	0%			
123	Deliver 2nd Draft Proposal to Chartering Organizations	1 day	Mon 4/6/15	Mon 4/6/15	0%	122		
124	Publish Draft Proposal for Public Comment (21 days)	15 days	Mon 4/6/15	Fri 4/24/15	0%	122		
125	Review Public Comments	10 days	Mon 4/27/15	Fri 5/8/15	0%	124		
126	Create Summary Report of Public Comments	10 days	Mon 4/27/15	Fri 5/8/15	0%	124		
127	Develop Final Proposal and Approve within CWG	16 days	Mon 4/27/15	Mon 5/18/15	0%	124		
128	Submit Final Proposal to Chartering Organizations	1 day	Tue 5/19/15	Tue 5/19/15	0%	127		
129	Chartering Organizations Approve Final Proposal	15 days	Wed 5/20/15	Wed 6/10/15	0%	128		
130	Submit Final Proposal to ICG	1 day	Thu 6/11/15	Thu 6/11/15	0%	129		

Project: CWG to Develop an IANA Ste Date: Wed 2/18/15	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	