JULY – Drafting 
	DATE
	TASK 
	COMMENTS

	19
	XPlane finalize graphics
	

	21
	· ICG - CCWG Coordination (09:00 -10:00 UTC)
· WP2 (13:00 UTC)
· CCWG ACCT (19:00 UTC)
	

	22
	· STWP (11:00 UTC)
· WP1 (19:00 UTC)
	

	23
	· CCWG ACCT (12:00 UTC)
	

	27
	· WP2 (13:00 UTC)
· WP1 (19:00 UTC)
	

	28
	· CCWG ACCT (12:00 UTC)
· [bookmark: _GoBack]WP1 (19:00 UTC)
· Document freeze for 2nd draft publication (midnight UTC)
	This allows time for translations, formatting and proof reading. 

	28-31
	Document Freeze & Formatting
	Need to publish Public Comment tool before publication of 2nd draft.

	31
	Launch of 40 Day Public Comment Period


* NOTE: Aim to publish Public Comment tool by 22 July, but no later than 28 July. 


AUGUST – Engagement 
	DATE
	TASK 
	COMMENTS

	1-3
	Tentative Call with Advisors
	Staff to suggest engagement plan for consideration. 

	3-7
	Two (2) Outreach Webinars 
	To accommodate different timezones. Need schedule based on availability.  

	17-21
	Briefing Call with Larry Strickling focused on answering his questions 
	Identify most suitable date – after advisors briefing. 

	17-21
	Briefing Call with Board
	Identify most suitable date – after advisors briefing.

	17-21
	Tentative Call with Advisors
	To take place after the Board Call.  




SEPTEMBER – Review & Finalization 
	DATE
	TASK 
	COMMENTS

	9
	Close of 40 Day Comment Period 
	

	12
	Produce 1st Public Comment Tool for Review 
	

	30 
	End Review/Publication of Public Comment
	Will need to devise a plan: staff to propose. 




OCTOBER – Submission to Chartering Organizations
	DATE
	TASK 
	COMMENTS

	9
	Submit Final Report to Chartering Orgs 
	

	12-21
	SO/AC Approval Period
	

	18-22
	ICANN54
	

	22
	Submission to the ICANN Board
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