Draft Work Plan – new gTLD Auction Proceeds Cross Community Working Group – updated 24 April 2017

The draft work plan below outlines a proposed sequence as well as approach with regards to addressing the CCWG charter questions, based on the initial discussions of the CCWG. Note that the outline below is for discussion purposes only and will be updated to reflect the input from the CCWG. The current outline is a best case scenario approach –additional time may need to be built in to address the different charter questions and/or consult with CCWG and/or external experts. The CCWG may want to discuss what date it would like to set as a target for the publication of its Initial Report to determine whether to extend the overall timeline or consider other ways to speed up the work such as an increase in meetings (e.g. change from meeting every two weeks to meeting every week or increasing the duration of the call from 90 to 120 minutes). Note, there is no specific deadline that is expected to be met, either as the result of external events or charter organizations directions, so it is up to the CCWG to determine the pace and duration of its deliberations. 

	Meeting / Target Date
	Proposed Topics
	Whom
	Status / Notes

	CCWG Conference Call – 23 February 2017
	Review CCWG expertise
Review draft work plan
High level review of charter questions & determine order to address questions
	CCWG
	

	CCWG Conference Call – 2 March 2017
	Briefing on legal & fiduciary constraints as well as ICANN’s mission
Review updated work plan 
	Samantha Eisner / CCWG
	

	CCWG F2F Meeting at ICANN58 – 15 March 2017 
	Continue briefing on legal & fiduciary constraints as well as ICANN’s mission
Review responses to survey 
	CCWG
	

	CCWG Conference Call – 30 March 2017 
	Continue review of survey responses
Discuss proposed approach for tackling charter questions
	CCWG
	

	CCWG Conference Call – 13 April 2017
	Phase 1: Initial run through of charter questions 1 and 3
	CCWG
	

	CCWG Conference Call – 27 April 2017
	Phase 1: Initial run through of charter questions 5 and 7  
	CCWG
	

	CCWG Conference Call – 11 May 2017
	Phase 1: Initial run through of charter questions 11 and 2
	CCWG
	

	CCWG Conference Call – 25 May 2017
	Phase 1: Initial run through of charter questions 4 and 6
	CCWG
	

	CCWG Conference Call – 8 June 2017
	Phase 1: Initial run through of charter questions 8 and 10
	CCWG
	

	CCWG Conference Call – 15 June 2017
	Briefing on audit requirements by Xavier Calvez
	CCWG/Xavier Calvez
	

	CCWG Conference Call – 22 June 2017
	Phase 1: Initial run through of charter question 9
	CCWG
	

	ICANN59 / 26-29 June – possible CCWG meeting
	Phase 2: Address any charter questions that have been identified requiring a response before commencing the next phase
	CCWG
	Meeting has been requested for 2 hours – awaiting confirmation on whether request is granted.

	CCWG Conference Call - 13 July 2017
	Phase 2: Address any charter questions that have been identified requiring a response before commencing the next phase
	CCWG
	

	CCWG Conference Call - 27 July 2017
	Phase 3: Compile list of possible mechanisms that could be considered by CCWG
	CCWG
	Work on this could potentially commence in parallel with phase 2?

	CCWG Conference Call - 10 August 2017
	Phase 3: Compile list of possible mechanisms that could be considered by CCWG
	CCWG
	

	CCWG Conference Call - 24 August 2017
	Phase 3: Consultation with identified experts to obtain input / briefing on different mechanisms and confirm whether list compiled is complete and accurate
	CCWG
	[bookmark: _GoBack]Depending on # of experts identified (see current list of possible experts to consult) as well as their availability additional time may need to be allocated.  

	CCWG Conference Call - 7 September 2017
	Phase 4: Determine which mechanism(s) demonstrates most
potential to meet CCWG expectations as well as conform with legal & fiduciary constraints
	CCWG
	

	CCWG Conference Call - 21 September 2017
	Phase 4: Determine which mechanism(s) demonstrates most
potential to meet CCWG expectations as well as conform with legal & fiduciary constraints
	
	

	CCWG Conference Call - 5 October 2017
	Phase 5: Answer charter questions (as organized per 1) for mechanism(s) that demonstrated the most potential
	CCWG
	Duration of phase 5 will be dependent on # of mechanisms that have demonstrated the most potential. As this work is iterative, it is also possible that CCWG may need to go back to phase 4 if it is determined that the mechanism(s) initially identified for this phase are not suitable based on the charter question responses.

	CCWG Conference Call - 19 October 2017
	Phase 5: Answer charter questions (as organized per 1) for mechanism(s) that demonstrated the most potential
	CCWG 
	

	ICANN60 – 28 October – 3 November 2017
	Phase 5: Answer charter questions (as organized per 1) for mechanism(s) that demonstrated the most potential
	CCWG
	

	CCWG Conference Call – 16 November 2017
	Phase 5: Answer charter questions (as organized per 1) for mechanism(s) that demonstrated the most potential
	CCWG
	

	16 November 2017
	Phase 6: Following consensus on mechanism and responses to charter
questions, meeting legal, fiduciary
and audit constraints, publish draft Initial Report for CCWG Review
	Staff
	Timing dependent on duration of phase 5. 

	CCWG Conference Call – 30 November 2017
	Phase 6: Review draft Initial Report
	CCWG
	

	CCWG Conference Call – 14 December 2017
	Phase 6: Review draft Initial Report
	CCWG
	

	31 December 2017
	Phase 6: Publish Initial Report for public comment
	Staff
	





Proposed Approach for Dealing with Charter Questions (dated 18 April 2017)[image: ]
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