
 

 

 

 

 

 

Last   updated:    13   April   2020  
 Phase  Title  Days  %Com  S  H  Links  

1   -   Issue   Iden�fica�on  GNSO   Council   Ac�on   Items    [refer   to   list   on   wiki]   -  -  -  -  LINK  

1   -   Issue   Iden�fica�on  Expired   Registra�on   Recovery   Policy   –   Policy   Review    (ERRP_PR)  0  0%   -  LINK  

1   -   Issue   Iden�fica�on  Policy   &   Implementa�on   Recommenda�ons   Review    (PolImp_RR)  0  0%   -  LINK  

1   -   Issue   Iden�fica�on  Transfer   Policy   –   Policy   Review   Scoping   Team    (TP_PRST)  207  100%    LINK  

2   -   Issue   Scoping  none  -  -  -  -  LINK  

3   –   Ini�a�on  PDP:   Interna�onalized   Domain   Names    (IDN_WG)  0  0%    LINK  

3   –   Ini�a�on  WHOIS   Procedure   Implementa�on   Advisory   Group   –    (WPIAG)   781  20%    LINK  

4   -   Working   Group  PDP:   RPM   -   IGO   Cura�ve   Rights   Work   Track    (RPM-IGO-CRPM)  81  0%    LINK  

4   -   Working   Group  EPDP:   Expedited   Policy   Development   Process   –   Phase   2   –    (EPDP_P2)  406  92%    LINK  

4   -   Working   Group  Cross   Community   Working   Group   on   New   gTLD   Auc�on   Proceeds    (CCWG_Auc�on)  1253  85%    LINK  

4   -   Working   Group  PDP:   Review   of   All   Rights   Protec�on   Mechanisms   in   All   gTLDs    (RPM)   1501  60%    LINK  

4   -   Working   Group  PDP:   New   gTLD   Subsequent   Procedures   PDP    (Sub_Pro)  1544  75%    LINK  

5   –   Council   Delibera�ons  none   (see   agenda)  -  -  -  -  LINK  

6   –   Board   Vote  PDP:   Cura�ve   Rights   Protec�ons   for   IGO/INGOs    (IGO_INGO_CRP)  2139  85%    LINK  

6   –   Board   Vote  PDP:   Protec�on   of   Interna�onal   Organiza�on   Names   in   All   gTLDs    (IGO_INGO)  2706  80%    LINK  

7   –   Implementa�on  Cross   Community   Working   Group   on   Enhancing   ICANN   Accountability    (CCWG_WS2)  1387  90%    LINK  

7   –   Implementa�on  Independent   Review   Process   -   Implementa�on   Oversight   Team    (IRP_IOT)  122  5%    LINK  

7   –   Implementa�on  IRT:   –   Registra�on   Data   Policy   Implementa�on   -   Phase   1   –    (EPDP_P1)  682  35%    LINK  

7   –   Implementa�on  Geo   Regions   Review    (GEO)  4267  80%    LINK  

7   –   Implementa�on  IRT:   Privacy   &   Proxy   Services   Accredita�on   Issues    (PPSAI)  2706  85%    LINK  

7   –   Implementa�on  IRT:   Transla�on   &   Translitera�on   of   Contact   Informa�on    (T/T)  2350  50%    LINK  

Other  GNSO   Standing   Commi�ee   on   Budget   and   Opera�ons    (SCBO)  -  -    LINK  

Other  GNSO   Standing   Selec�on   Commi�ee   ( SSC )  -  -    LINK  

 

 

Projects   Completed   and   Removed   from   project   list   in   Prior   Period:  

● None   
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https://community.icann.org/display/gnsocouncilmeetings/Action+Items
https://community.icann.org/display/gnsocouncilmeetings/Final+Proposed+Agenda+16+April+2020


 

[ Return   to   Project   Summary ]  

1   -   Issue   Iden�fica�on  
Title:   GNSO   Council   Ac�on   Items   [refer   to   list   on    wiki ]  

Descrip�on   &   Scope:  
 
A   pointer   to   the   GNSO   Council   Ac�on   Items   list.  
 

[ Return   to   Project   Summary ]  
 

 

 

 

[ Return   to   Project   Summary ]  

 

1   -   Issue   Iden�fica�on  
Title:   Expired   Registra�on   Recovery   Policy   –   Policy   Review   (ERRP_PR)  

Descrip�on   &  
Scope:  

 
The   ERRP   Consensus   Policy   became   effec�ve   31   Aug   2013   as   a   result   of    adopted    recommenda�ons   produced   from   the   GNSO’s    Post  
Expira�on   Domain   Name   Recovery   (PEDNR)    PDP   WG.   That   WG   deliberated   on   issues   related   to   the   expira�on   of   domain   names   and   to   what  
extent   a   Registrant   should   be   able   to   recover   domain   names   a�er   they   expire.    One   recommenda�on    from   the   WG   requested   monitoring  
and   follow-up:  
 
Recommenda�on   #18 :   The   Working   Group   recommends   that   ICANN   Compliance   be   requested   to   provide   updates   to   the   GNSO   Council   on   a  
regular   basis   in   rela�on   to   the   implementa�on   and   effec�veness   of   the   proposed   recommenda�ons,   either   in   the   form   of   a   report   that  
details   amongst   others   the   number   of   complaints   received   in   rela�on   to   renewal   and/or   post   expira�on   related   ma�ers   or   in   the   form   of  
audits   that   assess   if   the   policy   has   been   implemented   as   intended.  
 

 

Composi�on:  
Chair(s):  n/a  

Council   Liaison:  n/a  
Staff:  B.   Aitchison,   S.   Chan  

#   Par�cipants:  0   Par�cipants  
#   Observers:  0  

Tools:  Mailing   List   /   Mee�ng   Schedule   /   Wiki  
Charter:  n/a  

 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Staff/Council  FY2021  TBD  0  TBD  TBD  
  

Progress  Status  Health  
 

 -  

  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Jul-20   

Publish   Policy   Status   Report   (PSR)  Jul-20   

Public   Comment  Jul-20   

Publish   revised   PSR  Jul-20   

Council   decision   on   further   work  Jul-20   

   

   
 

 

Status/Health   Ra�onale :  

● This   project   sits   idle   within   the   project   pipeline   pending   a   Policy   Status   Report   and  
review   by   the   GNSO   Council.  

 
Current   Ac�vi�es :  

● Consult   with   Contractual   Compliance   for   reports   related   to   the   expira�on   of   domain  
names  

● Consult   with   GDD   on   review   of   this   policy   

 
Planned   Ac�vi�es :  

● N/A  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● N/A  

 
Completed   in   prior   period(s) :  

● N/A  

[ Return   to   Project   Summary ]  
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https://community.icann.org/display/gnsocouncilmeetings/Action+Items
https://gnso.icann.org/en/council/resolutions#20110721-2
https://gnso.icann.org/en/group-activities/inactive/2013/pednr
https://gnso.icann.org/en/group-activities/inactive/2013/pednr
https://gnso.icann.org/issues/pednr-final-report-14jun11-en.pdf
https://gnso.icann.org/issues/pednr-final-report-14jun11-en.pdf
https://community.icann.org/category/gnso


 

[ Return   to   Project   Summary ]  

 

1   -   Issue   Iden�fica�on  
Title:   Policy   &   Implementa�on   Recommenda�ons   Review   (PolImp_RR)  

Descrip�on   &  
Scope:  

 
As   noted   in   Point   H   of   the   CPIF,   which   directs   “ICANN   staff   [to]   con�nually   review   the   implementa�on   framework   and   related   materials   to  
encapsulate   addi�onal   best-prac�ces   or   to   adjust   the   steps   as   a   result   of   lessons   learned   with   previous   Consensus   Policy   projects,”   a  
cross-func�onal   group   of   representa�ves   from   ICANN’s   GDD   and   GNSO   Policy   Development   Support   teams   have   reviewed   the   Framework,  
and   proposed   a   number   of   amendments   to   it   for   the   considera�on   of   the   GNSO   Council.   Following   review   by   the   GNSO   Council,   this  
updated   version   has   now   been   posted.   
 
The   GNSO   Council   resolved   in   June   2015   that   “a   review   of   these   recommenda�ons   is   carried   out   at   the   latest   five   years   following   their  
implementa�on   to   assess   whether   the   recommenda�ons   have   achieved   what   they   set   out   to   do   and/or   whether   any   further   enhancements  
or   changes   are   needed”.  
 

 

Composi�on:  
Chair(s):  N/A  

Council   Liaison:  N/A  
Staff:  S.   Chan  

#   Par�cipants:  0   Par�cipants  
#   Observers:  0  

Tools:  Mailing   List   /   Mee�ng   Schedule   /   Wiki  
Charter:  NA  

 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Council  FY2021  TBD  0  TBD  TBD  
  

Progress  Status  Health  
 

  

  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Jul-20   

Publish   Policy   Status   Report   (PSR)  Jul-20   

Public   Comment  Jul-20   

Publish   revised   PSR  Jul-20   

Council   decision   on   further   work  Jul-20   

   

   
 

 

Status/Health   Ra�onale :  

● This   project   sits   idle   within   the   project   pipeline   pending   a   decision   by   the   GNSO  
Council   to   conduct   a   review   if   warranted.  

 
Current   Ac�vi�es :  

● N/A  

 
Planned   Ac�vi�es :  

● N/A  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● N/A  

 
Completed   in   prior   period(s) :  

● N/A  

[ Return   to   Project   Summary ]  
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https://community.icann.org/category/gnso


[ Return   to   Project   Summary ]  

 

1   -   Issue   Iden�fica�on  
Title:   Transfer   Policy   –   Policy   Review   Scoping   Team   (TP_PRST)  

Descrip�on   &  
Scope:  

 
IRTP   Part   D   Recommenda�on   #18:   The   Working   Group   recommends   that   contracted   par�es   and   ICANN   should   start   to   gather   data   and  
other   relevant   informa�on   that   will   help   inform   a   future   IRTP   review   team   in   its   efforts,   especially   with   regard   to   those   issues   listed   in   the  
Observa�ons   (4.2.7.1)   above.   
 
ICANN   Org   delivered   the   most   recent   version   of   the   Transfer   Policy   Status   Report   (TPSR)   to   the   GNSO   Council   on   22   April   2019.   ICANN   Org  
delivered   the   TPSR   pursuant   to   Recommenda�on   18   of   the   Inter-Registrar   Transfer   Policy   (IRTP)   Part   D   PDP   Working   Group,   as   noted   above.  
 
The   TPSR   provides   details   on   the   noted   purposes   of   the   Transfer   Policy   (formerly   known   as   the   Inter-Registrar   Transfer   Policy   (IRTP)),   an  
overview   of   the   domain   name   transfer   process,   the   impact   of   the   Temporary   Specifica�on   and   the   Registra�on   Data   Access   Protocol   (RDAP)  
on   the   Transfer   Policy,   metrics   related   to   the   Transfer   Policy,   and   a   summary   of   the   public   comments   and   survey   responses   to   the   published  
TPSR.  
 
The   GNSO   Council   agreed   to   launch   a   call   for   volunteers   for   a   Transfer   Policy   Review   Scoping   Team,   which   will   be   comprised   of   interested  
and   knowledgeable   GNSO   Members   that   will   advise   the   GNSO   Council   by   providing   recommenda�ons   on   the   following:  

● approach   to   the   review   (for   example,   by   ini�a�ng   a   new   PDP);  
● composi�on   of   the   review   team   or   PDP   working   group,    and  
● scope   of   the   review   and   future   policy   work   related   to   the   Transfer   Policy.   

 
 

Composi�on:  
Chair(s):  TBD  

Council   Liaison:  Carlton   Samuels  
Staff:  C.   Tubergen,   B.   Cobb  

#   Par�cipants:  16   Par�cipants   ( link )  
#   Observers:  0  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  TBD  

 

 

Project   Management:  
Token  
Holder  

Issue   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Council  28   Feb   2018  19   Sep   2019  207  30   Apr   2020  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Feb-18   
Publish   IRTP   Policy   Status   Report   (PSR)  Nov-18   
Public   Comment  Dec-18   
Publish   revised   IRTP   PSR  Apr-19   
Submit   Scoping   Doc   dra�   to   Council  Jan-20   
Submit   Final   Scoping   Doc   to   Council  Apr-20   
Council   decision   on   further   work  Apr-20   

   

   

   

   

   

   

   

   

   

Prior   period   %   Complete  75%   
 

 

Status/Health   Ra�onale :  

● This   scoping   team   project   is   complete   by   delivering   its   final   scoping   document   to   the  
GNSO   Council   on   6   April   2020   for   considera�on.  

 
Current   Ac�vi�es :  

● Council   to   consider   the   report   and   determine    if   it   wants   to   request   an   Issue   Report   for  
a   possible   future   PDP.   

 
Planned   Ac�vi�es :  
● None   at   this   �me.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s) :  
● The   Scoping   team   held   mul�ple   mee�ngs   to   narrow   the   iden�fied   Transfer   Policy  

issues   in   terms   of   importance.  
● The   Scoping   team   began   dra�ing   preliminary   recommenda�ons   to   the   Council.  
● The   ICANN   Board   passed   a     resolu�on    re:   the   Transfer   Policy   on   26   January   2020.  

Specifically,   Board   resolved,   in   part,   “ [w]hereas,   on   31   October   2019,   the    GNSO  
Council   requested     that   the    ICANN    Board   instruct    ICANN    org   to   defer   compliance  
enforcement   of   the   Gaining   Registrar    FOA    requirement   un�l   this   ma�er   is   se�led   in  
the    GNSO 's   planned   Transfer   Policy   review.”  

● The   scoping   team   completed   its   scope   document   on   2   April   2020.  
  

[ Return   to   Project   Summary ]  
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https://community.icann.org/x/nIIlBw
mailto:gnso-tprst@icann.org
https://community.icann.org/x/o4ElBw
https://community.icann.org/x/OoElBw
https://community.icann.org/category/gnso
https://www.icann.org/resources/board-material/resolutions-2020-01-26-en#1.b
https://www.icann.org/resources/board-material/resolutions-2020-01-26-en#1.b
https://gnso.icann.org/sites/default/files/file/field-file-attach/drazek-to-chalaby-31oct19-en.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/drazek-to-chalaby-31oct19-en.pdf


[ Return   to   Project   Summary ]  

2   -   Issue   Scoping  
Title:   TBD  

Descrip�on   &  
Scope:  

 
TBD  
 

 

Composi�on:  
Chair(s):  TBD  

Council   Liaison:  TBD  
Staff:  TBD  

#   Par�cipants:  TBD  
#   Observers:  TBD  

Tools:  Mailing   List   /   Mee�ng   Schedule   /   Wiki  
Charter:  TBD  

 

 

Project   Management:  
Token  
Holder  

Issue   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

TBD  TBD  TBD  0  TBD  TBD  
  

Progress  Status  Health  
   

  

 
 

 

Milestones/Work   plan   (link):  
 

Milestone/Task  Date   
Project   Start  TBD   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   
 

 

Status/Health   Ra�onale :  

● None   at   this   �me.  

 
Current   Ac�vi�es :  

● None   at   this   �me.   

 
Planned   Ac�vi�es :  
● None   at   this   �me.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s) :  
● None   at   this   �me.  
●  

[ Return   to   Project   Summary ]  
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[ Return   to   Project   Summary ]  

 

3   –   Ini�a�on  
Title:   Interna�onalized   Domain   Names   Scoping   (IDN_WG)  

Descrip�on   &  
Scope:  

 
The   GNSO   Council   requested   and   received   a   scoping   document   on   IDN   related   issues.   The   GNSO   Council   is   considering   whether   and   when  
to   launch   a   working   group   to   address   the   impacts   from   both   the   IDN   Variant   TLD   Recommenda�ons   and   the   IDN   Guidelines   upon   exis�ng  
registry   agreements   and   future   applicants.  
 

 

Composi�on:  
Chair(s):  TBD  

Council   Liaison:  TBD  
Staff:  S.   Chan,   A.   Liang  

#   Par�cipants:  0   Par�cipants   ( link )  
#   Observers:  0  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  NA  

 

 

Project   Management:  
Token  
Holder  

Issue   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Council  22   Jul   2019  TBD  0  TBD  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   (link):  
 

Milestone/Task  Date   
Project   Start  TBD   

   

   

   

   

   

   

   

   

   

   

   

Prior   period   %   Complete  0%   
 

 

Status/Health   Ra�onale :  

● This   project   has   not   started.  

 
Current   Ac�vi�es :  

● The   Council   to   decide   whether   and   when   to   launch   this   effort.  

 
Planned   Ac�vi�es :  

● None   at   this   �me.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s):  
● None   at   this   �me.  

[ Return   to   Project   Summary ]  
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https://community.icann.org/x/-4HkBg
https://mm.icann.org/pipermail/gnso-council-idn-scoping/
https://community.icann.org/x/cYHkBg
https://community.icann.org/x/b4HkBg


 

[ Return   to   Project   Summary ]  

 

3   –   Ini�a�on   
Title:   WHOIS   Procedure   Implementa�on   Advisory   Group   (WPIAG)  

Descrip�on   &  
Scope:  

 
The   ICANN   Procedure   For   Handling   WHOIS   Conflicts   with   Privacy   Law   Implementa�on   Advisory   Group   (WHOIS   Procedure   IAG)   is   tasked   to  
provide   the   GNSO   Council   with   recommenda�ons   on   how   to   address   the   comments   and   input   that   has   been   received   in   response   to   the  
public   comment   forum   on   the   Revised   ICANN   Procedure   for   Handling   WHOIS   Conflicts   with   Privacy   Law:   Process   and   Next   Steps.   
 

 

Composi�on:  
Chair(s):  TBD  

Council   Liaison:  Keith   Drazek  
Staff:  C.   Tubergen  

#   Par�cipants:  0   Par�cipants   ( link )  
#   Observers:  0  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  TBD  

 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Council  31   Mar   2020  TBD  781  TBD  TBD  
  

Progress  Status  Health  

   
  

 
 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Feb-18   
Project   on   Hold  Mar-19   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   
 

 

Status/Health   Ra�onale :  

● Following   discussion   at   the   13   March   2019   Council   mee�ng,   the   Council   agreed   to  
defer   further   discussion   of   the   WPIAG   for   12   months   but   reserves   the   right   to   revisit  
the   deferral   period   at   any   �me.   This   topic   was   ini�ated   at   the   Council   22   Feb   2018.  

● Project   Health   remains   At-Risk   given   the   long-standing   a�en�on   requirements   of   this  
issue.  

 
Current   Ac�vi�es :  

● This   issue   is   being   considered   by   the   GNSO   Council   as   iden�fied   within   the   EPDP-P1   ,  
Rec#27   Impact   to   Exis�ng   Policies   Report   (Wave   1).  

 
Planned   Ac�vi�es :  

● None   at   this   �me.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s) :  

● The   GNSO   Council    adopted   the   charter    for   the   ICANN   Procedure   For   Handling   WHOIS  
Conflicts   with   Privacy   Law   Implementa�on   Advisory   Group   (WHOIS   Procedure   IAG)  
during   its   mee�ng   on   22   February   2018.   

● Per   the   Council’s   recent   discussions,   no�ng   the   current   workload   and   ac�vi�es   that  
may   impact   the   IAG’s   work,   staff   is   refraining   from   circula�ng   the   call   for   volunteers   to  
the   GNSO   Stakeholder   Groups   un�l   the   EPDP   Team   completes   certain   milestones   (e.g.,  
delivery   of   its   Final   Report).   

[ Return   to   Project   Summary ]  
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https://community.icann.org/display/WNLCI/IAG-WHOIS+Conflicts+Team+Composition+and+SOI%27s
http://mm.icann.org/pipermail/whois-iag-volunteers/
https://community.icann.org/display/WNLCI/IAG-WHOIS+and+Conflicts+Conference+Call+Schedule
https://community.icann.org/display/WNLCI
https://community.icann.org/category/gnso
https://gnso.icann.org/en/council/resolutions#20180222-1


 
[ Return   to   Project   Summary ]  

 

4   -   Working   Group  
Title:   RPM   -   IGO   Cura�ve   Rights   Work   Track   (RPM-IGO-CRPM)  

Descrip�on   &  
Scope:  

 
The   GNSO   Council   created   a   Work   Track   within   the   RPMs   PDP   WG,   based   on   the   Council   referral   of   recommenda�on   5   from   the   IGO-INGO  
Cura�ve   Rights   Protec�on   Mechanisms   PDP   WG   Final   Report.   The   Addendum   to   the   RPMs   PDP   Charter   was   adopted   by   the   GNSO   Council   in  
January   of   2020.  
 

 

Composi�on:  
Chair(s):  TBD  

Council   Liaison:  TBD  
Staff:  S.   Chan,   M.   Wong  

#   Par�cipants:  0   Par�cipants   (link)  
#   Observers:  0  

Tools:  Mailing   List   /   Mee�ng   Schedule   /   Wiki  
Charter:  TBD  

 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Council  31   Oct   2019  23   Jan   2020  81  TBD  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   (link):  
 

Milestone/Task  Date   
Project   Start  Jan-20   
Project   Plan   and   Work   plan  May-20   

Issue   Delibera�ons    

Assemble   ini�al   conclusions    

Consolidate   interim   recommenda�ons   and   findings    

Build   Dra�   Report   for   public   comment    

Issue   report   for   public   comment    

Review   public   comment   input    

Determine   consensus   levels   on   recommenda�ons    

Finalize   Report    

Adopt   final   recommenda�ons   and   report    

Send   final   report   to   GNSO   Council    

GNSO   Council   adop�on   of   consensus   recs.    

Issue   public   comment   for   Board   considera�on    

ICANN   Board   adop�on   of   consensus   recs.    

   

   

   

   

   

Prior   period   %   Complete  0%   

   

   

   

   
 

 

Status/Health   Ra�onale :  

● This   project   is   On-Schedule   and   On-Target.   

 
Current   Ac�vi�es :  
● The   GNSO   Council   has   prepared   the   Working   Group   member   call   for   volunteers   and  

the   Expressions   of   Interest   for   the   Work   Track   Chair,   but   it   has   not   ini�ated   these  
processes   as   it   reviews   the   overall   Council   work   plan.  

 
Planned   Ac�vi�es :  

● Ini�a�on   of   effort.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s) :  

● The   Addendum   to   the   RPMs   PDP   Charter   was   adopted   by   the   GNSO   Council   in   January  
of   2020.  

[ Return   to   Project   Summary ]  
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[ Return   to   Project   Summary ]  

 

4   -   Working   Group  
Title:   Expedited   Policy   Development   Process   on   the   Temporary   Specifica�on   on   gTLD   Registra�on   Data   –   Phase   2   (EPDP_P2)  

Descrip�on   &  
Scope:  

 
Following   the   adop�on   by   the   ICANN   Board   of   a   temporary   specifica�on   on   gTLD   Registra�on   Data   to   enable   contracted   par�es   to   con�nue  
to   comply   with   exis�ng   ICANN   contractual   requirements   and   with   community-developed   policies   as   they   relate   to   WHOIS,   while   also  
complying   with   the   European   Union’s   General   Data   Protec�on   Regula�on   (GDPR),   a   one-year   policy   development   process   was   ini�ated   to  
confirm   whether   or   not   the   temporary   specifica�on   should   become   a   consensus   policy.   The   GNSO   Council   adopted   the   Final   Report   during  
its   Special   Council   mee�ng   on   4   March   2019   and   provided   its   non-objec�on   to   the   commencement   of   Phase   2.   The   scope   for   EPDP   Phase   2  
includes   (i)   discussion   of   a   system   for   standardized   access/disclosure   to   nonpublic   registra�on   data,   (ii)   issues   noted   in   the    Annex   to   the  
Temporary   Specifica�on   for   gTLD   Registra�on   Data    (“Important   Issues   for   Further   Community   Ac�on”),   and   (iii)   issues   deferred   from   Phase  
1,   e.g.,   legal   vs   natural   persons,   redac�on   of   city   field,   et.   al.  
 

 

Composi�on:  
Chair(s):  Janis   Karklins  

Council   Liaison:  Rafik   Dammak  
Staff:  C.   Tubergen,   M.   Konings,   B.   Cobb  

#   Par�cipants:  30   Members   +   18   Alternates   ( link )  
#   Observers:  208  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  Charter    19   July   2018  

 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

WG  04   Mar   2019  04   Mar   2019  406  30   Jun   2020  TBD  
  

Progress  Status  Health  

   
 

 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Mar-19   
Chair   Janis   Karklins   appointed  Apr-19   
1st   Plenary   mee�ng  May-19   
Project   Plan,   Work   plan,   &   Fact   Sheet  Aug-19   
Issue   Delibera�ons  Oct-19   
Face-to-face   #1   –   Marrakech  Jun-19   
Deliberate   Priority   1   Jan-20   
Face-to-face   #2   –   Los   Angeles  Sep-19   
Assemble   ini�al   conclusions  Oct-19   
Populate   1.0   dra�   paper   w/   findings   &   poten�al   recs.  Oct-19   
Discuss/approve   findings   and   interim   recs.  Jan-20   
Consolidate   interim   recommenda�ons   and   findings  Jan-20   
Assembled   v1.0   dra�   of   building   blocks  Nov-19   
Face-to-face   #3   –   Montreal  Nov-19   
Build   Dra�   Report   for   public   comment  Jan-20   
Face-to-face   #4   –   Los   Angeles  Jan-20   
Issue   report   for   public   comment  Feb-20   
Remote   67   Sessions  Mar-20   
Deliberate   Priority   2   items  Mar-20   
Issue   Addendum   report   for   public   comment  May-20   

Review   public   comment   input   &   prepare   final   report  May-20   

Determine   consensus   levels   on   recommenda�ons  May-20   

Finalize   Report  Jun-20   

Adopt   final   recommenda�ons   and   report  Jun-20   

Send   final   report   to   GNSO   Council  Jun-20   

GNSO   Council   adop�on   of   consensus   recs.    

Issue   public   comment   for   Board   considera�on    

ICANN   Board   adop�on   of   consensus   recs.    

   

Prior   period   %   Complete  81%   

Original   Planned   Comple�on   Date  Apr-20   
 
 

 

Status/Health   Ra�onale :  

● The   project    Status    remains   at   “Revised   schedule”   with   a   Final   Report   delivery   date   of  
11   Jun.   2020.   The   project    Health    remains   “On-Target''   a�er   the   Nov.   2019   Project  
Change   Request   (PCR).    Summary   Timeline   &   Factsheet .   

 
Current   Ac�vi�es :  
● Staff   development   of   Public   Comment   Review   Tools   and   Discussion   Dra�s.  
● The   EPDP   review   of   public   comments   to   deliberate   changes   to   recommenda�ons.  
● Legal   Commi�ee    review   of   ques�ons   sent   to   outside   counsel.  

 
Planned   Ac�vi�es :  
● Prepare   Final   Report   and   conduct   a   formal   consensus   call.  
● Await   cost   model   assump�ons   of   an   SSAD   model   by   ICANN   Org   as   outlined   in   the  

Ini�al   Report.  
 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  
● GAC   leadership   expressed   concerns   on   9   April   about   the   �meline   due   to   Covid-19   and  

that   the   pace   could   jeopardize   “the   delivery,   efficacy   and   legi�macy   of   the   EPDP’s  
policy   recommenda�ons”.   The   Liaison   informed   the   Council   seeking   guidance.  

● The   task   of   reviewing   public   comments   is   at   risk   of   delay   given   both   the   quan�ty   and  
complexity   of   comments   received.  

● Schedule   change   may   affect   Chair   availability   and   funding   of   the   project   in   that   it   is  
derived   from   Org’s   Con�ngency;   any   remaining   funds   will   be   returned   at   the   close   of  
the   fiscal   year   FY20.  

 
Completed   in   prior   period(s) :  
● Completed   Ini�al   Report   and   Launched   Public   Comment   proceeding   which   closes   23  

Mar   2020.   As   of   the   date   of   this   status,   6   of   9   EPDP   represented   groups   submi�ed  
comments   by   the   close   date,   1   Individual   and   26   other   organiza�ons   made  
submissions   with   substan�ve   comments.  

● The   EPDP   team   reviewed   Priority   2   items   during   the   Ini�al   Report   public   comment  
proceeding.   Following   a   ques�on   from   the   EPDP   Team,   the   GNSO   Council  
recommended   the   policy   topic   around   Accuracy   be   considered   separately   from   the  
Phase   2   Final   Report.   While   the   policy   topic   of   Legal   vs.   Natural   is   pending   both  
further   legal   advice,   which   will   likely   be   delivered   in   April,   and   the   results   of   a   study,  
which   will   likely   be   delivered   in   May,   it   is   an�cipated   that   this   topic   will   not   be  
included   in   the   Final   Report.   The   EPDP   Team   has   considered   all   other   Priority   2   topics  
and   recorded   its   corresponding   preliminary   recommenda�ons   and   conclusions,   which  
are   reflected   in   the   Addendum   to   the   Ini�al   Report.  

● The   EPDP   team   provided   feedback   to   Org’s   ques�ons   regarding   SSAD   assump�on   in  
developing   a   cost   model   forecast.  

● Four   remote   sessions   were   conducted   to   replace   the   cancella�on   of   ICANN67  
in-person   sessions.  

● The   legal   commi�ee   received   legal   advice   on   “consent”   and   sent   it   to   the   plenary   for  
considera�on.   It   also   submi�ed   new   ques�ons   about   Automa�on   and   Accuracy.  

[ Return   to   Project   Summary ]  
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https://www.icann.org/resources/pages/gtld-registration-data-specs-en/#annex
https://www.icann.org/resources/pages/gtld-registration-data-specs-en/#annex
https://community.icann.org/pages/viewpage.action?pageId=105387920
https://mm.icann.org/pipermail/gnso-epdp-team/
https://community.icann.org/display/EOTSFGRD/WG+meetings+-+Phase+2
https://community.icann.org/display/EOTSFGRD
https://community.icann.org/display/EOTSFGRD/EPDP+Team+Charter
https://community.icann.org/pages/viewpage.action?pageId=105388008
https://community.icann.org/pages/viewpage.action?pageId=105388008
https://community.icann.org/x/SKijBg


[ Return   to   Project   Summary ]  

 

4   -   Working   Group  
Title:   New   gTLD   Auc�on   Proceeds   Cross-Community   Working   Group   (CCWG_Auc�on)  

Descrip�on   &  
Scope:  

 
This   CCWG   is   tasked   with   developing   a   proposal(s)   for   considera�on   by   its   Chartering   Organiza�ons   on   the   mechanism   that   should   be  
developed   in   order   to   allocate   the   new   gTLD   Auc�on   Proceeds.   As   part   of   this   proposal,   the   CCWG   is   also   expected   to   consider   the   scope   of  
fund   alloca�on,   due   diligence   requirements   that   preserve   ICANN’s   tax   status   as   well   as   how   to   deal   with   directly   related   ma�ers   such   as  
poten�al   or   actual   conflicts   of   interest.   The   CCWG   will   not   make   any   recommenda�ons   or   determina�ons   with   regards   to   specific   funding  
decisions   (i.e.   which   specific   organiza�ons   or   projects   are   to   be   funded   or   not).  
 

 

Composi�on:  
Chair(s):  Ching   Chiao   (ccNSO);   Erika   Mann   (GNSO)  

Council   Liaison:  NA  
Staff:  E.   Barabas   (GNSO),   J.   Braeken   (ccNSO),  

M.   Konings   (GNSO)  
#   Par�cipants:  23   Members   +   50   Par�cipants   ( link )  

#   Observers:  40  
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  

Charter:  Charter    19   July   2018  
 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

WG  10   Mar   2016  07   Nov   2016  1253  30   Jun   2020  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Mar-16   
Project   Plan   and   Work   plan  Jan-17   
Issue   Delibera�ons  Oct-18   
Consolidate   interim   recommenda�ons   and   findings  Oct-18   
Build   Dra�   Report   for   public   comment  Oct-18   
Issue   report   for   public   comment  Oct-18   
Review   public   comment   input  Jan-19   
Launch   addi�onal   public   comment  Dec-19   
Review   public   comment   input  Mar-20   

Determine   consensus   levels   on   recommenda�ons  Apr-20   

Finalize   Report  Apr-20   

Send   final   report   to   Chartering   Orgs  May-20   

GNSO   Council   adop�on   of   consensus   recs.  June-20   

Issue   public   comment   for   Board   considera�on  Sept-20   

ICANN   Board   adop�on   of   consensus   recs.  Nov-20   

   

   

   

   

   

   

   

   

   

   

Prior   period   %   Complete  85%   
 

 

Status/Health   Ra�onale :  

● The   CCWG   has   had   to   revise   its   work   plan   several   �mes   leading   up   to   the   publica�on  
of   the   proposed   Final   Report.  

● The   Health   is   listed   as   At-Risk   given   that   par�cipa�on   from   a   number   of   Chartering  
Organiza�ons   has   been   lacking   in   the   final   stages   of   this   project.  

 
Current   Ac�vi�es :  

● Revision   of   Final   Report   based   on   public   comments.   

● Final   poll   of   CCWG   members   and   par�cipants   to   understand   the   level   of   support   for  
possible   mechanisms   to   allocate   auc�on   proceeds   funds.   

Planned   Ac�vi�es :  

● Finaliza�on   of   Final   Report   for   submission   to   Chartering   Organiza�ons.   

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● Possibly   as   a   result   of   the   �me   it   has   taken   to   get   to   this   stage,   par�cipa�on   of   a  
number   of   Chartering   Organiza�ons   has   been   lacking.   As   a   result,   there   is   a   risk   that  
once   the   Final   Report   is   submi�ed   to   the   Chartering   Organiza�ons,   they   are   not   fully  
aware   of   the   contents   and   may   need   addi�onal   �me   to   consider.   The   CCWG   hopes  
that   the   addi�onal   public   comment   period   has   helped   to   refocus   the   a�en�on   of   the  
different   Chartering   Organiza�ons.  

● Finding   the   appropriate   balance   between   the   recommenda�ons   and   what   needs   to   be  
addressed   during   the   subsequent   implementa�on   phase   has   been   challenging   at  
�mes.   As   a   result,   the   CCWG   is   providing   implementa�on   guidance   where   deemed  
appropriate   and   an�cipates   that   a   small   implementa�on   team   will   be   formed   to   assist  
ICANN   org   and   the   community   to   ensure   the   implementa�on   plan   preserves   the  
intent   of   the   recommenda�ons   and   provide   any   interpreta�on   advice   as   required.   

 
Completed   in   prior   period(s) :  

● Review   of   public   comments   on   the   proposed   Final   Report.   

[ Return   to   Project   Summary ]  
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https://community.icann.org/pages/viewpage.action?pageId=63150102
http://mm.icann.org/pipermail/ccwg-auctionproceeds/
https://community.icann.org/display/CWGONGAP/CCWG+Meetings
https://community.icann.org/display/CWGONGAP/Cross-Community+Working+Group+on+new+gTLD+Auction+Proceeds+Home
https://community.icann.org/display/CWGONGAP/CCWG+Charter
https://community.icann.org/display/CWGONGAP/Work+Plan


[ Return   to   Project   Summary ]  

 

4   -   Working   Group  
Title:   Rights   Protec�on   Mechanisms   in   All   gTLDs   PDP   (RPM)  

Descrip�on   &  
Scope:  

 
This   WG   was   chartered   in   March   2016   to   review   all   the   RPMs   that   have   been   developed   by   ICANN.   The   PDP   is   being   conducted   in   two  
phases,   beginning   with   the   RPMs   developed   for   the   2012   New   gTLD   Program,   with   the   1999   Uniform   Domain   Name   Dispute   Resolu�on  
Policy   to   follow   in   Phase   Two.    By   the   end   of   its   work,   the   WG   will   be   expected   to   also   have   considered   the   overarching   issue   as   to   whether  
or   not   the   RPMs   collec�vely   fulfil   their   purposes   or   whether   addi�onal   policy   recommenda�ons   will   be   necessary,   including   to   clarify   and  
unify   the   policy   goals.  
 

 

Composi�on:  
Chair(s):  Philip   Corwin,   Kathy   Kleiman,   

Brian   Beckham  
Council   Liaison:  John   McElwaine   
SubPro   Liaison:  Robin   Gross,   Susan   Payne  

Staff:  J.   Hedlund,   A.   Liang,   M.   Wong  
#   Par�cipants:  163   Par�cipants   ( link )  

#   Observers:  98  
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  

Charter:  Charter    09   Mar   2016  
 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

WG  03   Feb   2011  04   Mar   2016  1501  15   Oct   2020  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Mar-16   
Project   Plan   and   Work   plan  Sep-19   
Issue   Delibera�ons  Sep-20   

Completed   an   ini�al   review   of   the   (TM-PDDRP)  Dec-17   
Assemble   ini�al   conclusions  Nov-19   
Consolidate   interim   recommenda�ons   and   findings  Jan-20   
Build   Dra�   Report   for   public   comment  Mar-20   
Issue   report   for   public   comment  Mar-20   
Review   public   comment   input  Sep-20   

Determine   consensus   levels   on   recommenda�ons  Sep-20   

Finalize   Report  Oct-20   

Adopt   final   recommenda�ons   and   report  Oct-20   

Send   final   report   to   GNSO   Council  Oct-20   

GNSO   Council   adop�on   of   consensus   recs.    

Issue   public   comment   for   Board   considera�on    

ICANN   Board   adop�on   of   consensus   recs.    

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   
 

 

Status/Health   Ra�onale :  

● The   Phase   One   �meline   required   adjustment   and   an   ini�al   dra�   Project   Change  
Request   was   reviewed    by   the   Council   23   January   2020,   with   a   final   Project   change  
Request   approved   by   the   Council   27   February   2020.   As   a   result,   the   Status   was  
downgraded   to   “Target   will   be   Missed”   but   was   upgraded   to   “Revised   schedule”   when  
the   Phase   One   Ini�al   Report   was   published   on   schedule.  

● The   Health   is   marked   as   “On-Target”   although   the   deadline   for   the   review   of   public  
comment   input   and   subsequent   milestones   are   marked   as   red   as   there   is   a   possibility  
of   a   request   for   an   extension   of   the   public   comment   period.  

 
Current   Ac�vi�es :  

● The   WG   published   its   Phase   One   Ini�al   Report   on   18   March   2020   on   schedule   and   is  
awai�ng   public   comments.  

 
Planned   Ac�vi�es :  

● Review   public   comments   on   Phase   One   Ini�al   Report   published   March   2020,   develop  
final   recommenda�ons,   and   submit   Final   Report   to   GNSO   Council   October   2020.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● The   WG   has   adjusted   its   Phase   One   �meline   mul�ple   �mes.   As   of   ICANN64,   it   had  
an�cipated   submi�ng   a   finalized   Phase   One   report   to   the   GNSO   Council   in   the   first  
quarter   of   2020.   An   updated   Phase   One   �meline   approved   by   WG   leadership   in   April  
2019   reflected   a   late/end   April   2020   date   for   comple�on   of   Phase   One.   The   Co-Chairs  
and   staff   determined   that   a   more   realis�c   plan   was   required,   with   an   updated   and  
more   detailed   plan   approved   by   the   Council   on   27   February   2020   reflec�ng   a  
mid-October   2020   date   for   comple�on   of   Phase   One.   Due   to   the   WG’s   challenging  
Work   Plan   and   Timeline   that   does   not   allow   for   any   slippage,   although   this   project’s  
Health   is   marked   as   “On-Target   the   deadline   for   the   review   of   public   comment   input  
and   subsequent   milestones   are   marked   as   red   as   there   is   a   possibility   of   a   request   for  
an   extension   of   the   public   comment   period.  

 
Completed   in   prior   period(s) :  

● As   of   November   2019   at   ICANN66   the   WG   completed   considera�on   of   the   open   and  
deferred   TMCH   ques�ons   and   began   review   of   the   preliminary   recommenda�ons   for  
all   RPMs,   which   it   completed   in   February   2020.  

● As   of   March   2020   the   WG   published   its   Ini�al   Report.  

● Note:   During   its   January   mee�ng,   the   Council   adopted   an   Addendum   to   the   PDP  
Charter   to   include   a   separate   Work   Track   for   Recommenda�on   5   from   the   IGO-INGO  
Cura�ve   Rights   PDP.    This   ac�vity   is   not   expected   to   affect   the   current   RPM   WG   �meline  
or   ac�vi�es   and   will   be   reported   under   its   own    separate   header    in   this   Projects   List.  

[ Return   to   Project   Summary ]  
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https://community.icann.org/x/3iWAAw
http://mm.icann.org/pipermail/gnso-rpm-wg/
https://community.icann.org/x/1iWAAw
https://community.icann.org/display/RARPMRIAGPWG
https://community.icann.org/x/2CWAAw
https://community.icann.org/display/RARPMRIAGPWG/Work+Plan


[ Return   to   Project   Summary ]  

 

4   -   Working   Group  
Title:   New   gTLD   Subsequent   Procedures   PDP   (Sub_Pro)  

Descrip�on   &  
Scope:  

 
This   WG   is   tasked   with   calling   upon   the   community’s   collec�ve   experiences   from   the   2012   New   gTLD   Program   round   to   determine  
what,   if   any   changes   may   need   to   be   made   to   the   exis�ng   2007   Introduc�on   of   New   Generic   Top-Level   Domains   policy  
recommenda�ons.   Those   policy   recommenda�ons   will   remain   in   place   for   subsequent   rounds   unless   modified   via   a   PDP.   The   work   of  
this   WG   follows   the   efforts   of   the   New   gTLD   Subsequent   Procedures   Discussion   Group   (DG),   which   iden�fied   a   set   of   issues   for   a   future  
PDP-WG   to   consider   in   their   delibera�ons.  
 

 

Composi�on:  
Chair(s):  Cheryl   Langdon-Orr,   Jeff   Neuman  

Council   Liaison(s):  Flip   Pe�llion  
RPM   Liaison(s):  Robin   Gross,   Susan   Payne  

Staff:  S.   Chan,   J.   Hedlund,   E.   Barabas  
#   Par�cipants:  193   Par�cipants   ( link )  

#   Observers:  70  
Tools:  Mailing   List / Mee�ng   Schedule / Wiki  

Charter:  Charter    21   Jan   2016  
 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

WG  25   Jun   2014  21   Jan   2016  1544  20   Dec   2020  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Jan-16   
Project   Plan   &   Work   plan  Jun-19   
Issue   Delibera�ons  Jul-20   

Populate   discussion   paper   w/   findings   &   poten�al   recs.  Jun-18   
Discuss/approve   findings   and   interim   recs.  Jun-18   
Consolidate   interim   recommenda�ons   and   findings  Jun-18   
Build   Dra�   Report   for   public   comment  Jul-18   
Issue   report   for   public   comment  Jul-18   
Review   public   comment   input  Jul-19   
Open   addi�onal   public   comment   period  Jul-20   

Close   addi�onal   public   comment   period  Sep-20   

Complete   review   of   public   comment  Oct-20   

Finalize   recommenda�ons   and   report  Nov-20   

Send   final   report   to   GNSO   Council  Dec-20   

GNSO   Council   adop�on   of   consensus   recs.    

Issue   public   comment   for   Board   considera�on    

ICANN   Board   adop�on   of   consensus   recs.    

   

   

   

   

   

   

   

   

Prior   period   %   Complete  70%   
 

 

Status/Health   Ra�onale :  

● The   overall   �meline   has   been   revised   to   account   for   addi�onal   �me   needed   to  
perform   substan�ve   review   of   public   comments   received   for   the   numerous   topics  
within   this   PDP’s   remit,   as   well   as   an   upcoming   addi�onal   public   comment   period   on  
dra�   recommenda�ons,   which   may   focus   on   a   limited   set   of   topics   from   the   dra�   Final  
Report,   but   will   include   all   recommenda�ons.   The   current   �meline   was   approved   by  
the   GNSO   Council   via   Project   Change   Request   on   27   February   2020.  

● The   Health   is   set   to   “On-Target”   because   the   PDP   is   progressing   ahead   of   the   schedule  
presented   in   the   February   PCR.   The   Working   Group   has   made   substan�al   progress   in  
converging   on   recommenda�ons   to   include   in   the   dra�   Final   Report.   

Current   Ac�vi�es :  
● The   WG   is   currently   preparing   and   discussing   dra�   final   recommenda�ons   on   a   topic  

by   topic   basis,   taking   into   considera�on   the   WG’s   review   of   its   summary   documents.  
 
Planned   Ac�vi�es :  
● Focused   delibera�ons   on   unresolved   ques�ons   for   a   subset   of   topics.   

● Dra�ing,   reviewing,   and   revising   dra�   final   recommenda�ons.  

● Public   comment   period   on   at   a   minimum,   a   limited   set   of   topics.   

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s):  

● Engagement   with   the   GAC   at   ICANN67   on   topics   within   the   PDP’s   charter   that   are   of  
interest   to   GAC   members:   Global   Public   Interest,   Applicant   Support,   GAC   Advice   &  
GAC   Early   Warnings,   Closed   Generics,   Community   Applica�ons.  

 

 

[ Return   to   Project   Summary ]  
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https://community.icann.org/x/Ogp1Aw
http://mm.icann.org/pipermail/gnso-newgtld-wg/
https://community.icann.org/x/Jgp1Aw
https://community.icann.org/x/RgV1Aw
https://community.icann.org/x/KAp1Aw
https://community.icann.org/x/NAp1Aw


 
 

[ Return   to   Project   Summary ]  

5   –   Council   Delibera�on  
Title:   TBD  

Descrip�on   &  
Scope:  

 
TBD  
 

 

Composi�on:  
Chair(s):  TBD  

Council   Liaison:  TBD  
Staff:  TBD  

#   Par�cipants:  0   Par�cipants   (link)  
#   Observers:  0  

Tools:  Mailing   List   /   Mee�ng   Schedule   /   Wiki  
Charter:  TBD  

 

 

Project   Management:  
Token  
Holder  

Issue   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

TBD  TBD  TBD  0  TBD  TBD  
  

Progress  Status  Health  
   

  

 
 

 

Milestones/Work   plan   (link):  
 

Milestone/Task  Date   
   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   
 

 

Status/Health   Ra�onale :  

● TBD  

 
Current   Ac�vi�es :  

● TBD   

 
Planned   Ac�vi�es :  
● TBD  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● TBD  

 
Completed   in   prior   period(s) :  
● TBD  

  

[ Return   to   Project   Summary ]  
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[ Return   to   Project   Summary ]  

 

6   –   Board   Vote  
Title:   Cura�ve   Rights   Protec�ons   for   IGO/INGOs   PDP   (IGO_INGO_CRP)  

Descrip�on   &  
Scope:  

 
This   WG   was   chartered   in   June   2014   to   provide   the   GNSO   Council   with   recommenda�ons   as   to   whether   to   amend   the   UDRP   and   URS   to  
allow   access   to   and   use   of   these   mechanisms   by   IGOs   and   INGOs   and,   if   so   in   what   respects   or   whether   a   separate,   narrowly-tailored  
dispute   resolu�on   procedure   that   takes   into   account   the   par�cular   needs   and   specific   circumstances   of   IGOs   and   INGOs   should   be  
developed.   
 

 

Composi�on:  
Chair(s):  Pe�er   Rindforth  

Council   Liaison:  TBD  
Staff:  M.   Wong,   S.   Chan  

#   Par�cipants:  26   Par�cipants   ( link )  
#   Observers:  19  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  Charter    25   Jun   2014  

Amended   Charter    16   Apr   2015  
 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Board  05   Jun   2014  05   Jun   2014  2139  30   Jun   2020  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Jun-14   
Project   Plan,   Work   plan  Aug-14   
Issue   Delibera�ons  Jul-18   
Populate   discussion   paper   w/   findings   &   poten�al   recs.  Jun-16   
Discuss/approve   findings   and   interim   recs.  Jun-16   
Consolidate   interim   recommenda�ons   and   findings  Dec-16   
Build   Dra�   Report   for   public   comment  Jan-17   
Issue   report   for   public   comment  Jan-17   
Review   public   comment   input  Jun-17   
Determine   consensus   levels   on   recommenda�ons  Jul-18   
Finalize   Report  Jul-18   
Adopt   final   recommenda�ons   and   report  Jul-18   
Send   final   report   to   GNSO   Council  Jul-18   
GNSO   Council   adop�on   of   consensus   recs.  May-19   
Resolve   Rec   #5   Assignment   to   RPMs  Oct-19   
Issue   public   comment   for   Board   considera�on  Jun-20   

ICANN   Board   adop�on   of   consensus   recs.  Jun-20   

   

   

   

   

   

   

   

   

   

   

   

   
 

 

Status/Health   Ra�onale :  

● This   project   remains   on   a   “Revised   Schedule”   but,   for   the   GNSO   Council’s   purposes   as  
regards   planning   for   poten�al   implementa�on   (assuming   Board   approval),    can   be  
considered   Behind   Schedule   given   the   con�nuing   pendency   of   Board   ac�on.  

● The   Health   of   “At-Risk”   is   based   on   the   need   to   account   for   reassignment   of   Rec   #5   to  
the   RPM   WG   and   the   fact   that   the   project   is   now   managed   at   the   Board   level,  
following   comple�on   of   the   Council’s   policy   role   in   the   process.  

 
Current   Ac�vi�es :  
● Following   the   comple�on   of   the   Bylaws-mandated   public   comment   proceeding   prior  

to   Board   considera�on   of   the   four   approved   GNSO   policy   recommenda�ons,   the  
Board   formed   a   Board   Caucus   Group   to   ensure   that   the   Board   fully   understands   the  
context   and   ramifica�ons   of   this   long   standing   topic,   prior   to   taking   any   formal   ac�on  
on   the   four   recommenda�ons   in   ques�on.   

● The   GAC   provided   a    le�er    to   the   Board,   asking   that   the   Board   abstain   from   vo�ng   on  
recommenda�ons   1-4   un�l   further   paths   forward   can   be   explored.   The   Board  
responded ,   no�ng   that   it   would   not   take   further   ac�on   un�l   the   newly   formed   Board  
Caucus   Group   has   reviewed   the   subject   and   proposed   a   path   forward   for   the   Board’s  
considera�on.   

 
Planned   Ac�vi�es :  

● None   at   this   �me.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● The   Board   is   not   taking   further   ac�on   un�l   the   Board   Caucus   Group   proposes   a   path  
forward   for   the   Board’s   considera�on.   

 
Completed   in   prior   period(s) :  

 
● In   May   2019,   the   GNSO   Council   approved   recommenda�ons   1-4   from   the   PDP  

Working   Group   and   agreed   to   refer   recommenda�on   5   to   the   RPMs   PDP   with   a  
Supermajority   vote.   

● The   Bylaws-mandated   Recommenda�ons   Report   for   the   ICANN   Board   was   approved  
by   the   Council   (in   respect   of   recommenda�ons   1-4)   at   its   May   2019   mee�ng   and  
forwarded   to   the   Board   in   accordance   with   the   ICANN   Bylaws.   A   mandatory   public  
comment   proceeding   was   opened   for   recommenda�ons   1-4   in   July   2019   and   has   been  
closed.  

● In   discussions   with   the   GAC,   the   GNSO   Council   developed   an   Addendum   to   the   RPMs  
PDP   Charter   to   integrate   recommenda�on   5.   The   GNSO   Council   adopted    the  
Addendum   to   the   charter   at   its   January   2020   mee�ng.    As   noted   in   the   RPMs   PDP  
sec�on,   this   new   Work   Track   will   be   reported   under   its   own    separate   header    in   this  
Projects   List.   

[ Return   to   Project   Summary ]  
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https://community.icann.org/x/97rhAg
http://mm.icann.org/pipermail/gnso-igo-ingo-crp/
https://community.icann.org/x/87rhAg
https://community.icann.org/x/37rhAg
https://community.icann.org/x/77rhAg
https://community.icann.org/download/attachments/48347887/WG%20Charter%20-%20as%20amended%2016%20April%202015.pdf?version=1&modificationDate=1483721507000&api=v2
https://community.icann.org/display/GCP/Implementation+Plan
https://www.icann.org/en/system/files/correspondence/ismail-to-chalaby-20aug19-en.pdf
https://www.icann.org/en/system/files/correspondence/chalaby-to-ismail-14oct19-en.pdf


 

 

[ Return   to   Project   Summary ]  

 

6   –   Board   Vote  
Title:   Protec�on   of   Interna�onal   Organiza�on   Names   in   All   gTLDs   PDP   (IGO_INGO)  

Descrip�on   &  
Scope:  

 
This   WG   was   tasked   to   provide   the   GNSO   Council   with   policy   recommenda�ons   as   to   whether   there   is   a   need   for   special   protec�ons   at   the  
top   and   second   level   in   all   gTLDs   for   the   names   and   acronyms   of   Interna�onal   Governmental   Organiza�ons   (IGOs)   and   interna�onal  
non-governmental   organiza�ons   (INGOs)   receiving   protec�ons   under   trea�es   and   statutes   under   mul�ple   jurisdic�ons,   specifically   including  
the   Red   Cross/Red   Crescent   Movement   (RCRC)   and   the   Interna�onal   Olympic   Commi�ee   (IOC).   
 

 

Composi�on:  
Chair(s):  Thomas   Rickert  

Council   Liaison:  Keith   Drazek  
Staff:  M.   Wong,   S.   Chan,   B.   Cobb  

#   Par�cipants:  16   Par�cipants   ( link )  
#   Observers:  31  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  Charter    15   Nov   2012  

 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Board  12   Apr   2012  15   Nov   2012  2706  30   Jun   2020  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Dec-12   
Project   Plan,   Work   plan  Dec-12   
Issue   Delibera�ons  Nov-13   
Populate   discussion   paper   w/   findings   &   poten�al   recs.  May-13   
Discuss/approve   findings   and   interim   recs.  Jun-13   
Consolidate   interim   recommenda�ons   and   findings  Jun-13   
Build   Dra�   Report   for   public   comment  Jun-13   
Issue   report   for   public   comment  Jun-13   
Review   public   comment   input  Sep-13   
Determine   consensus   levels   on   recommenda�ons  Oct-13   
Finalize   Report  Oct-13   
Adopt   final   recommenda�ons   and   report  Nov-13   
Send   final   report   to   GNSO   Council  Nov-13   
GNSO   Council   adop�on   of   consensus   recs.  Nov-13   
Issue   public   comment   for   Board   considera�on  Nov-13   
ICANN   Board   par�al   adop�on   of   consensus   recs.  Apr-14   
Effec�ve   Date   of   Protec�on   of   IGO   and   INGO   Iden�fiers  
in   All   gTLDs   Policy  Aug-18   
ICANN   Board   adop�on   of   remaining   consensus   recs.  Jun-20   

   

   

   

   

   

   

   

   

   

   
 

 

Status/Health   Ra�onale :  

● In   rela�on   to   the   issue   of   IGO   and   Red   Cross   acronyms,   both   the   Status   and   Health  
register   nega�ve   condi�ons   due   to   dependencies   on   the   resolu�on   of   other   policy  
issues,   some   based   on   the   WG’s   original   recommenda�ons   that   par�ally   conflicted  
with   GAC   advice.   

● This   project   is   currently   managed   by   the   Board   as   the   GNSO   Council’s   role   in   the   policy  
development   phase   has   been   completed.   

 
Current   Ac�vi�es :  

● In   rela�on   to   the   issue   of   IGO   and   Red   Cross   acronyms,   further   discussions   on   possible  
next   steps   are   not   expected   to   take   place   prior   to   the   Board’s   considera�on   of   the  
Council’s   recent   approval   of   the   first   four   recommenda�ons   from   the   IGO-INGO  
Cura�ve   Rights   PDP.   

 
Planned   Ac�vi�es :  

● None   at   this   �me.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● The   Board’s   decision   on   the   IGO-INGO   Cura�ve   Rights   PDP   outcomes   (with   the  
excep�on   of   recommenda�on   5)   is   pending.  

● The   Board’s   decision   on   outstanding   recommenda�ons   from   the   original   PDP   remains  
pending.   It   is   not   currently   clear   when   the   Board   plans   to   act,   or   if   it   will   con�nue   to  
defer   ac�on   un�l   a�er   all   the   cura�ve   rights   work   is   completed.  

 
Completed   in   prior   period(s) :  

● In   April   2014   the   Board   voted   to   adopt   those   of   the   GNSO’s   recommenda�ons,  
approved   unanimously   by   the   GNSO   Council   in   November   2013,   that   are   not  
inconsistent   with   GAC   advice   received   on   the   topic.   Following   work   by   an  
Implementa�on   Review   Team   (IRT),   the   finalized   Consensus   Policy   on   IGO   and   Red  
Cross,   Interna�onal   Olympic   Commi�ee   and   INGO   names   was   announced   in   January  
2018,   with   an   effec�ve   date   of   August   2018   for   most   aspects   of   the   Policy.   

● For   those   policy   recommenda�ons   that   are   inconsistent   with   GAC   advice   (i.e.  
protec�on   of   IGO   acronyms   and   certain   specific   Red   Cross   iden�fiers),   the   Board  
passed   a   number   of   resolu�ons   in   2013   and   2014   to   temporarily   reserve   the   Red   Cross  
Na�onal   Society   names   at   issue   as   well   as   the   names   and   acronyms   of   IGOs   that  
appear   on   the   list   provided   by   the   GAC   to   ICANN   in   March   2013.   These   interim  
protec�ons   are   to   remain   in   place   un�l   the   differences   between   the   GNSO  
recommenda�ons   and   the   GAC   advice   are   reconciled.   

● The    issue   of   Red   Cross   Na�onal   Society   names   has   been   resolved   and   a   final  
Consensus   Policy   was    announced    in   February   2020.  

[ Return   to   Project   Summary ]  
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https://community.icann.org/x/uEfwAw
http://mm.icann.org/pipermail/gnso-igo-ingo/
https://community.icann.org/x/H4NEAg
https://community.icann.org/x/2YJEAg
https://gnso.icann.org/en/issues/igo-ingo-charter-15nov12-en.pdf
https://community.icann.org/x/04dEAg
https://www.icann.org/news/announcement-2020-02-18-en


 
[ Return   to   Project   Summary ]  

 

7   –   Implementa�on  
Title:   Cross   Community   Working   Group   on   Enhancing   ICANN   Accountability   (CCWG_WS2)  

Descrip�on   &  
Scope:  

 
This   CCWG   was   convened   to   deliver   proposals   that   would   enhance   ICANN’s   accountability   towards   all   stakeholders.   In   Work   Stream   1,   it  
iden�fied   those   mechanisms   that   must   be   in   place   or   commi�ed   to   before   the   IANA   Stewardship   Transi�on   occurred.   In   Work   Stream   2,   the  
CCWG   considered    those   mechanisms   for   which   a   �meline   for   implementa�on   extends   beyond   the   IANA   Stewardship   Transi�on.   
 

 

Composi�on:  
Chair(s):  Jordan   Carter   (ccNSO),   Thomas   Rickert  

(GNSO),   Tijani   Ben   Jemaa   (ALAC)  
Council   Liaison:  NA  

Staff:  M.   Wong  
#   Par�cipants:  27   Members   +   252   Par�cipants   ( link )  

#   Observers:  206  
Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  

Charter:  NA  
 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Council  26   Jun   2016  26   Jun   2016  1387  31   Dec   2019  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Jun-16   
Project   Plan,   Work   plan  Jul-16   
Issue   Delibera�ons  Jul-18   
SO/AC   Accountability  Oct-17   
Human   Rights  Oct-17   
Transparency  Oct-17   
Guidelines   for   Good   Faith  Feb-17   
Staff   Accountability  Mar-18   
Diversity  Mar-18   
Ombuds   Office  Mar-18   
Jurisdic�on  Mar-18   
Review   of   CEP  Mar-18   
Populate   discussion   paper   w/   findings   &   poten�al   recs.  May-18   
Discuss/approve   findings   and   interim   recs.  Jun-18   
Consolidate   interim   recommenda�ons   and   findings  Jun-18   
Build   Dra�   Report   for   public   comment  Jun-18   
Issue   report   for   public   comment  Jun-18   
Review   public   comment   input  Jun-18   
Determine   consensus   levels   on   recommenda�ons  Jun-18   
Finalize   Report  Jun-18   
Adopt   final   recommenda�ons   and   report  Jun-18   
Issue   public   comment   for   Board   considera�on  Sep-18   
ICANN   Board   adop�on   of   consensus   recs.  Nov-19   

 
 

 

Status/Health   Ra�onale :  

● The   Status   remains   “On-Schedule”   while   ICANN   org   works   on   developing   an  
implementa�on   plan.  

● The   Health   is   set   as   “At-Risk”   due   to   the   need   to   address   issues   that   arose   in   rela�on  
to    the   IRP   IOT   work    and   pending   determina�ons   of   how/when   to   implement   the  
recommenda�ons.  

 
Current   Ac�vi�es :  

● The   GNSO   Council   can   expect   to   discuss   any   remaining   work   that   may   be   required  
concerning   the   recons�tu�on   of   the   IRP   IOT,   and   further   work   that   may   be   required  
following   the   forma�on   of   an   IRP   Standing   Panel   pursuant   to   the   ICANN   Bylaws.  

● A   separate   project   (next   page)   will   now   track   IRP-IOT   ac�vi�es.  

 
Planned   Ac�vi�es :  

● Further   ICANN   org   engagement   with   the   community   is   expected,   about   the   scope   and  
impact   of   implemen�ng   the   WS2   recommenda�ons   on   the   community,   including  
developing   an   implementa�on   plan.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s) :  

● The    Final   Report    was   submi�ed   to   the   ICANN   Board   on   24   June   2018.  

● The   Board    adopted    the   WS2   Recommenda�ons   on   7   Nov   2019   at   ICANN66,   Montreal  

[ Return   to   Project   Summary ]  
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https://community.icann.org/x/zAuOAw
https://community.icann.org/x/gCGOAw
https://community.icann.org/x/FCOOAw
https://community.icann.org/x/uQuOAw
https://community.icann.org/x/tZvDAw
https://community.icann.org/download/attachments/59641302/FULL%20WS2%20REPORT%20WITH%20ANNEXES.pdf?version=2&modificationDate=1531484131391&api=v2
https://www.icann.org/resources/board-material/resolutions-2019-11-07-en#2.c


[ Return   to   Project   Summary ]  

 

7   –   Implementa�on  
Title:   Independent   Review   Process   -   Implementa�on   Oversight   Team   (IRP_IOT)  

Descrip�on   &  
Scope:  

 
The   Implementa�on   Oversight   Team   on   ICANN's   Independent   Review   Process   will   define   a   framework   that:  

● Develops   a   process   for   selec�on   of   organiza�on   to   provide   administra�ve   support   for   the   IRP;  
● Manages   a   Call   for   expressions   of   interest   from   poten�al   panelists  
● Develops   a   process   for   community   review   and   selec�on   of   proposed   slate   of   panel   members  
● Dra�   detailed   rules   of   procedure   for   Board   adop�on  

 
 

Composi�on:  
Chair(s):  David   McAuley  

Council   Liaison:  NA  
Staff:  B.   Turco�e,   M.   Wong  

#   Par�cipants:  18   ( link )  
#   Observers:  19  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  NA  

 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

WG  13   Dec   2019  13   Dec   2019  122  TBD  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Restart  Jan-20   
   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

Original   start  Jul-16   
 
 

 

Status/Health   Ra�onale :  

● This   project   is   On-Schedule   and   On-Target.  

 
Current   Ac�vi�es :  
● The   IOT   is   reviewing   the   remaining   work   to   be   completed.  

 
Planned   Ac�vi�es :  

● None   at   this   �me.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s) :  

● The   team   reviewed   IOT   poten�al   areas   of   considera�on   and   interim   Supplementary  
Procedures.  

● The   IOT   reviewed   the   topic   of   transla�ons   for   IRP   proceedings   per   the   ICANN   bylaws.  

● A    call   for   volunteers    to   create   the   omnibus   Standing   Panel   for   IRP   proceedings   was  
published   on   31   Mar   2020,   closing   on   31   July.  

[ Return   to   Project   Summary ]  
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https://community.icann.org/display/IRPIOTI
http://mm.icann.org/pipermail/iot/
https://community.icann.org/x/-JAWBg
https://community.icann.org/x/ZhG8BQ
https://community.icann.org/x/ZhG8BQ
https://www.icann.org/news/announcement-3-2020-03-31-en


[ Return   to   Project   Summary ]  

 

7   –   Implementa�on  
Title:   IRT   –   Registra�on   Data   Policy   Implementa�on   (EPDP_P1)  

Descrip�on   &  
Scope:  

 
This   IRT   was   formed   to   work   with   ICANN   staff   on   the   implementa�on   of   the   GNSO’s   consensus   policy   recommenda�ons   for   Registra�on  
Data   Services,   as   approved   by   the   ICANN   Board.  
 
Following   the   ICANN   Board’s   adop�on   of   the   Temporary   Specifica�on   for   gTLD   Registra�on   Data   to   enable   contracted   par�es   to   con�nue   to  
comply   with   exis�ng   ICANN   contractual   requirements   and   community-developed   policies   as   they   relate   to   registra�on   directory   services  
(RDS),   the   GNSO   Council   ini�ated   a   one-year   policy   development   process   to   confirm   whether   or   not   the   Temporary   Specifica�on   should  
become   a   consensus   policy,   and   whether   it   provided   an   enduring   framework   for   complying   with   the   European   Union’s   General   Data  
Protec�on   Regula�on   (GDPR).  
 

 

Composi�on:  
Chair(s):  NA  

Council   Liaison:  Sebas�en   Ducos  
Staff:  D.   Chang,   C.   Tubergen  

#   Par�cipants:  39   Par�cipants   ( link )  
#   Observers:  36  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  Charter    19   July   2018  

 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Staff/IRT  01   Jun   2018  01   Jun   2018  682  29   Feb   2020  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Jun-18   
Project   Plan,   Work   lan,   &   Fact   Sheet  Aug-18   
Temp   Spec   Triage  Sep-18   
Issue   Delibera�ons  Sep-18   
Document   Terms,   Purposes,   and   Processing   Ac�vi�es  Oct-18   
Review   Other   Consensus   Policies  Oct-18   
Assemble   ini�al   conclusions  Oct-18   
Populate   discussion   paper   w/   findings   &   poten�al   recs.  Oct-18   
Discuss/approve   findings   and   interim   recs.  Nov-18   
Consolidate   interim   recommenda�ons   and   findings  Nov-18   
Build   Dra�   Report   for   public   comment  Nov-18   
Approve   Dra�   Report   for   public   comment  Dec-18   
Issue   report   for   public   comment  Dec-18   
Review   public   comment   input  Feb-19   
Determine   consensus   levels   on   recommenda�ons  Feb-19   
Finalize   Report  Feb-19   
Adopt   final   recommenda�ons   and   report  Feb-19   
Send   final   report   to   GNSO   Council  Feb-19   
GNSO   Council   adop�on   of   consensus   recs.  Mar-19   
Issue   public   comment   for   Board   considera�on  Apr-19   
ICANN   Board   adop�on   of   consensus   recs.  May-19   
Temp   Spec   Expira�on   (20-May-2019)  May-19   
Publish   Interim   Registra�on   Data   Policy  May-19   
Publish   dra�   consensus   policy   for   public   comment  TBD   

Registra�on   Data   Policy   Announcement  TBD   

Registra�on   Data   Policy   Effec�ve   Date   TBD   

   

   

   

   
 

 

Status/Health   Ra�onale :  

● The   Implementa�on   Team   is   working   to   establish   a   new   schedule   a�er   determining  
that   the   EPDP   Team’s   recommended   date   of   29   February   2020   is   not   feasible.   

 
Current   Ac�vi�es :  

● The   implementa�on   team   is   in   the   process   of   analyzing   the   29   recommenda�ons   to  
derive   the   requirements   for   the   consensus   policy.   The   implementa�on   plan   to   be  
created   will   iden�fy   the   implementa�on   scope   and   schedule   for   public   comment.  

 
Planned   Ac�vi�es :  

● Con�nue   dra�ing   policy   language   in   alignment   with   recommenda�ons  

● Develop   dra�   Data   Processing   Terms   document  

● Plan   RDAP   profile   update   in   compliance   with   the   policy  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● Review   and   analysis   of   recommenda�ons   have   revealed   mul�ple   interpreta�ons   of  
several   implementa�on   requirements.   These   include   requirements   for   transferring  
some   data   elements   from   registry   operators   to   registrars   and   publica�ons   of   technical  
contacts.   At   this   �me,   the   IRT   is   working   to   resolve   this   at   the   IRT   level   without   a   need  
for   escala�on   to   GNSO.   

 
Completed   in   prior   period(s) :  

● The   GNSO   Council    adopted    the   Final   Report   on   4   March   2019.  
● The   ICANN   Board    adopted    the   GNSO’s   EPDP   Phase   1   recommenda�ons   on   15   May  

2019.   ICANN   org’s   Global   Domains   Division   (GDD)   is   directed   to   begin   implementa�on.  
● A   pre-IRT   was   formed   at   the   direc�on   of   ICANN   Org’s   CEO   to   being   work   prior   to   the  

Board   adop�on.The    Interim   Registra�on   Data   Policy    was   published   on   20   May   2019  
● The   IRT   held   its    first    mee�ng   on   29   May   2019.  
● The   IRT   held   its   first   face-to-face   mee�ng   in   Marrakech   at   the   June   2019   mee�ng.  
● Completed   review   and   analysis   for   29   recommenda�ons   for   IRT   review  
● Produced   an   ini�al   version   of   the   policy   language   document  
● Delivered   study   reports:   Rec   27   Wave   1,   Rec   15.4,   and   Rec   15.1  

[ Return   to   Project   Summary ]  
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https://community.icann.org/x/15aGBg
https://mm.icann.org/pipermail/irt.regdatapolicy/
https://community.icann.org/pages/viewpage.action?pageId=109483681
https://community.icann.org/display/RDPIRT/Registration+Data+Policy+Implementation+Team+Membership+List
https://community.icann.org/display/EOTSFGRD/EPDP+Team+Charter
https://community.icann.org/pages/viewpage.action?pageId=88574682
https://gnso.icann.org/en/council/resolutions#20190304-1
https://www.icann.org/resources/board-material/resolutions-2019-05-15-en#1.b
https://www.icann.org/resources/pages/interim-registration-data-policy-en
https://community.icann.org/display/RDPIRT/2019-05-29+Registration+Data+Policy+Implementation+IRT+Meeting


 

[ Return   to   Project   Summary ]  

 

7   –   Implementa�on  
Title:   Geo   Regions   Review   Community-wide   Working   Group  

Descrip�on   &  
Scope:  

 
This   Board-chartered   cross   community   WG   considered   the   need   to   develop   and/or   update    the   defini�on   and   applica�ons   of   ICANN’s  
Geographic   Regions.   
 

 

Composi�on:  
Chair(s):  NA  

Council   Liaison:  Cheryl   Langdon-Orr   (ccNSO/APRALO)  
Staff:  M.   Wong   

#   Par�cipants:  10   Par�cipants   ( link )  
#   Observers:  0  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  Charter    26   Jun   2009  

 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Staff  07   Aug   2008  26   Jun   2009  4267  30   Jun   2020  TBD  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Jun-09   
Project   Plan,   Work   plan  Jun-09   
Issue   Delibera�ons  Jun-13   
Populate   discussion   paper   w/   findings   &   poten�al   recs.  May-09   
Discuss/approve   findings   and   interim   recs.  May-09   
Consolidate   interim   recommenda�ons   and   findings  May-09   
Build   Dra�   Report   for   public   comment  Jun-09   
Issue   report   for   public   comment  Jun-09   
Review   public   comment   input  Jul-09   
Interim   report   for   public   comment  Nov-10   
Review   public   comment   input  Nov-10   
Dra�   Final   report   for   public   comment  Sep-11   
Review   public   comment   input  Sep-11   
Determine   consensus   levels   on   recommenda�ons  Jun-13   
Finalize   Report  Jun-13   
Adopt   final   recommenda�ons   and   report  Jun-13   
Send   final   report   to   ICANN   Board  Jun-13   
Issue   public   comment   for   Board   considera�on  Jul-13   
ICANN   Board   adop�on   of   recommenda�ons  Oct-18   
Final   Implementa�on  Jun-20   

 

 

Status/Health   Ra�onale :  

● This   project   is   On-Hold   pending   ICANN   Org   proposal   of   an   implementa�on   plan,  
following   Board   approval   of   the   WG   recommenda�ons   in   October   2018.   Further,   this  
project   is   likely   to    be   impacted   by   the    implementa�on   of   CCWG   Accountability   WS2  
recommenda�ons.  

 
Current   Ac�vi�es :  

● None   at   this   �me.  

 
Planned   Ac�vi�es :  

● None   at   this   �me.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s) :  

● The   Board   adopted   the   Final   Report   during   its   mee�ng   on   25   October   2018   and  
“directs   the   ICANN   organiza�on   to   implement   those   recommenda�ons   in   a   manner  
that   aligns   with   the   Board's   expecta�ons   as   outlined   in   the   mapping   document”.  
Ini�ally,   ICANN   Org   staff   had   expected   to   begin   implementa�on   planning   as   directed  
by   the   Board   in   2019;   however,   following   Board   adop�on   of   the   CCWG   WS2  
recommenda�ons,   it   is   likely   that   implementa�on   planning   for   this   project   will   be  
integrated   into   that   for   WS2.   

[ Return   to   Project   Summary ]  
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https://community.icann.org/x/7wGq
http://forum.icann.org/lists/board-09georegionswg/
https://community.icann.org/x/k5JYAw
https://community.icann.org/x/voFb
https://community.icann.org/x/AwKq
https://community.icann.org/x/SIPg


 

 

[ Return   to   Project   Summary ]  

 

7   –   Implementa�on  
Title:   IRT   -   Privacy   &   Proxy   Services   Accredita�on   Issues   PDP   Recommenda�ons   (PPSAI)  

Descrip�on   &  
Scope:  

 
The   Registrar   Accredita�on   Agreement   (RAA),   the   contract   governing   the   rela�onship   between   ICANN   and   accredited   registrars,   has   been   in  
place   since   2001.   The   Board   ini�ated   nego�a�ons   for   a   new   RAA   in   October   2011,   and   requested   an   Issue   Report   from   the   GNSO   at   the  
same   �me.   The   final   version   of   the   new   RAA   was   approved   by   the   Board   in   June   2013,   thereby   signifying   that   the   RAA   nego�a�ons   were  
concluded.   Per   the   Board’s   2011   request,   the   remaining   issues,   which   were   iden�fied   as   those   rela�ng   to   privacy   &   proxy   services   and   their  
accredita�on,   were   examined   in   a   PDP.   This   IRT   was   formed   to   implement   the   PDP   recommenda�ons   approved   by   the   ICANN   Board.  
 

 

Composi�on:  
Chair(s):  NA  

Council   Liaison:  TBD  
Staff:  Cyrus   Jamnejad   (GDD)   

#   Par�cipants:  12   Par�cipants   ( link )  
#   Observers:  0  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  Charter    15   Nov   2012  

 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Staff/IRT  21   May   2009  15   Nov   2012  2706  30   Jun   2020  On-Hold  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  May-09   
Project   Plan,   Work   plan  Jun-09   
Issue   Delibera�ons  Dec-15   
Populate   discussion   paper   w/   findings   &   poten�al   recs.  Mar-15   
Discuss/approve   findings   and   interim   recs.  Apr-15   
Consolidate   interim   recommenda�ons   and   findings  Apr-15   
Build   Dra�   Report   for   public   comment  May-15   
Issue   report   for   public   comment  Aug-15   
Review   public   comment   input  Sep-13   
Determine   consensus   levels   on   recommenda�ons  Nov-15   
Finalize   Report  Dec-15   
Adopt   final   recommenda�ons   and   report  Dec-15   
Send   final   report   to   GNSO   Council  Dec-15   
GNSO   Council   adop�on   of   consensus   recs.  Jan-16   
Issue   public   comment   for   Board   considera�on  Feb-16   
ICANN   Board   adop�on   of   consensus   recs.  Aug-16   
Publish   dra�   consensus   policy   for   public   comment  TBD   

Registra�on   Data   Policy   Announcement  TBD   

Policy   Effec�ve   Date  TBD   
 

 

Status/Health   Ra�onale :  

● Implementa�on   of   the   Privacy   and   Proxy   Service   Provider   Accredita�on   Program   is  
currently   on   hold,   pending   related   EPDP   work   on   a   possible   access   model   for  
nonpublic   gTLD   registra�on   data.  

 
Current   Ac�vi�es :  

● A   response    was   received   from   ICANN   Org   to   the   GNSO   Council’s   le�er   from   30   April  
2019.   The   response   was   shared   on   the   Council   mailing   list   and   no   Council   ac�on   is  
an�cipated   at   this   �me.  

 
Planned   Ac�vi�es :  

● None,   pending   reac�va�on   of   the   IRT.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● On   30   November   2017,   the   GNSO   Council   requested   that   the   PPSAI   IRT   consider   the  
issue   of   privacy   and   proxy   services   accredita�on,   and   put   forward   recommenda�ons  
for   implementa�on   that   are   consistent   with   both   the   IRTP-C   and   PPSAI   policy  
recommenda�ons.   The   IRT   is   expected   to   con�nue   this   work   a�er   the   EPDP   outcomes  
are   known.  

 
Completed   in   prior   period(s) :  

● The   Board   adopted   all   the   PDP   recommenda�ons   in   August   2016.   An   IRT   was   formed  
and   is   being   led   by   GDD.  

● In   response   to   a   request   from   the   Registrars   Stakeholder   Group   to   consider   pausing  
the   IRT   work   in   view   of   the   impact   of   the   General   Data   Protec�on   Regula�on   (GDPR),  
ICANN   organiza�on   had   ini�ally   proposed   going   ahead   with   the   public   comment  
proceeding   as   the   IRT's   work   was   nearly   complete.   More   recently,   and   in   view   of  
ongoing   community   discussions   over   GDPR   compliance   and   the   evolving   legal  
landscape   for   data   privacy,   further   IRT   work   has   been   slowed   pending   greater   clarity  
from   the   community   work.   

● IRTP-C:   Following   concerns   raised   by   the   Registrars   Stakeholder   Group   regarding   the  
applica�on   of   IRTP-C   to   privacy   and   proxy   services   and   the   GNSO   Council’s   proposal   to  
refer   the   ques�on   to   the   PPSAI   IRT,   the   Board   confirmed   that   Compliance   enforcement  
would   be   delayed   and   directed   ICANN   Org   to   work   with   the   Registrars’   Stakeholder  
Group   and   other   interested   par�es   to   determine   the   appropriate   path   forward.   

● On   4   March   2019,   Cyrus   Namazi   (GDD)   wrote   to   Council   leadership   reques�ng  
feedback   on   any   addi�onal   steps   the   Council   believes   ICANN   Org   should   take   with  
respect   to   the   PPSAI   IRT   in   light   of   the   EPDP   and   on   the   IRTP-C   issue.  

● Council   leadership   responded   to   this    le�er    on   30   April   2019.   

[ Return   to   Project   Summary ]  
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https://community.icann.org/x/jAvwAw
http://mm.icann.org/pipermail/gdd-gnso-ppsai-impl/
https://community.icann.org/x/dBW4Aw
https://community.icann.org/x/VA2sAw
https://community.icann.org/x/pCifAg
https://community.icann.org/x/ih24Aw
https://gnso.icann.org/en/correspondence/namazi-to-gnso-council-05sep19-en.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/drazek-et-al-to-namazi-30apr19-en.pdf


 

[ Return   to   Project   Summary ]  

 

7   –   Implementa�on  
Title:   IRT   -   Transla�on   and   Translitera�on   of   Contact   Informa�on   (T/T)  

Descrip�on   &  
Scope:  

 
This   IRT   is   tasked   with   implemen�ng   the   final   PDP   recommenda�ons   as   approved   by   the   ICANN   Board.   The   PDP   addressed   two   primary  
issues:   

1. Whether   it   is   desirable   to   translate   contact   informa�on   to   a   single   common   language   or   transliterate   contact   informa�on   to   a   single  
common   script;   and  

2. Who   should   bear   the   burden   of   transla�ng   contact   informa�on   to   a   single   common   language   or   translitera�ng   contact   informa�on  
to   a   single   common   script?   

 
 

Composi�on:  
Chair(s):  NA  

Council   Liaison:  Maxim   Alzoba  
Staff:  Brian   Aitchison   (GDD)   

#   Par�cipants:  3   Par�cipants   ( link )  
#   Observers:  9  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  Charter    15   Dec   2014  

 

 

Project   Management:  
Token  
Holder  

Planned   Start  
Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Staff/IRT  06   Nov   2013  06   Nov   2013  2350  30   Jun   2020  On-Hold  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  May-09   
Project   Plan,   Work   plan  Jun-09   
Issue   Delibera�ons  Jun-15   
Populate   discussion   paper   w/   findings   &   poten�al   recs.  Nov-14   
Discuss/approve   findings   and   interim   recs.  Nov-14   
Consolidate   interim   recommenda�ons   and   findings  Dec-14   
Build   Dra�   Report   for   public   comment  Dec-14   
Issue   report   for   public   comment  Dec-14   
Review   public   comment   input  Feb-15   
Determine   consensus   levels   on   recommenda�ons  May-15   
Finalize   Report  May-15   
Adopt   final   recommenda�ons   and   report  Jun-15   
Send   final   report   to   GNSO   Council  Jun-15   
GNSO   Council   adop�on   of   consensus   recs.  Jun-15   
Issue   public   comment   for   Board   considera�on  Aug-15   
ICANN   Board   adop�on   of   consensus   recs.  Sep-15   
Publish   dra�   consensus   policy   for   public   comment  TBD   

Registra�on   Data   Policy   Announcement  TBD   

Policy   Effec�ve   Date  TBD   
 

 

Status/Health   Ra�onale :  

● The   implementa�on   is   on   hold   pending   EPDP   work   on   the   Registra�on   Data   Policy.   The  
Transla�on   and   Translitera�on   of   Contact   Informa�on   Working   Group   “recommends  
that   [their]   recommenda�ons   are   coordinated   with   other   WHOIS   modifica�ons   where  
necessary   and   are   implemented   and/or   applied   as   soon   as   a   WHOIS   replacement  
system   that   can   receive,   store   and   display   non-ASCII   characters,   becomes   opera�onal”  
(Recommenda�on   7).  

● The   policy   recommenda�ons   have   been   slated   for   analysis   as   part   of   addressing  
Recommenda�on   27   from   the   EPDP   Team's   Phase   1   Final   Report.  

 
Current   Ac�vi�es :  

● None,   pending   reac�va�on.  

 
Planned   Ac�vi�es :  

● None,   pending   reac�va�on.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s) :  

● On   28   September   2015   the   ICANN   Board    approved    the   adop�on   of   all   seven  
recommenda�ons   contained   in   the   Final   Report   from   the   PDP   Working   Group.   An  
Implementa�on   Review   Team   (IRT)   was   formed   and   a   dra�   implementa�on   plan  
shared   with   the   IRT,   which   met   for   its   first   mee�ng   on   19   July   2016.   

● The   IRT   held   its   last   mee�ng   with   GDD   on   20   February   2018,   and   determined   that  
further   implementa�on   work   could   not   be   carried   out   un�l   RDAP’s   implementa�on  
was   complete.   

● From   July   2016   to   February   2018,   GDD   and   the   IRT   created   a    dra�   policy   document    to  
be   updated   once   the   Registra�on   Data   Policy   is   announced.  

 
[ Return   to   Project   Summary ]  
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https://community.icann.org/x/WDd-Ag
http://forum.icann.org/lists/gnso-contactinfo-pdp-wg/
https://community.icann.org/display/gnsottcii/IRT+Meetings+and+Discussion+Materials
https://community.icann.org/display/gnsottcii/Translation+and+Transliteration+of+Contact+Information+IRT+Home
https://gnso.icann.org/en/issues/gtlds/transliteration-contact-charter-20nov13-en.pdf
https://community.icann.org/x/xR3RAg
https://www.icann.org/resources/board-material/resolutions-2015-09-28-en
https://community.icann.org/download/attachments/61604790/TT%20Policy%20Draft_August%202018_IRT.pdf?version=1&modificationDate=1544212830000&api=v2


 

[ Return   to   Project   Summary ]  

 

Other   Projects  
Title:   GNSO   Standing   Commi�ee   on   ICANN   Budget   and   Opera�ng   Plan   (SCBO)  

Descrip�on   &  
Scope:  

 
The   SCBO   is   tasked   to   assist   the   GNSO   with   providing   informa�on   and   possible   comments   to   ICANN’s   Budget   and   Strategic   Opera�ng   Plan.  
 

 

Composi�on:  
Chair(s):  John   McElwaine  

Council   Liaison:  K.   Drazek  
Staff:  S.   Chan,   B.   Cobb  

#   Par�cipants:  10   Councilors,   10   SMEs   ( link )  
#   Observers:  0  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  Charter    21   Dec   2017  

 

 

Project   Management:  
Token  
Holder  

Commi�ee  
Start   Date  

Period   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Council  12   Sep   2017  NA  NA  On-going  On-going  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan:  
 

Milestone/Task  Date   
Project   Start  Sep-17   
Ongoing   ac�vity  ---   

   

Comment    on   PTI/IANA   FY19   dra�   budget  Nov-17   
Comment    on   ICANN’s   Reserve   Fund   Target  Nov-17   
Comment    on   ICANN’s   FY19   dra�   budget  Mar-18   
Comment    on   ICANN’s   Reserve   Fund   Replenishment  Apr-18   
Comment    on   PTI/IANA   FY20   dra�   budget   Nov-18   
Comment    on   ICANN’s   FY20   dra�   budget  Feb-19   
Comment    on   ICANN’s   5YSP   (Objec�ves   &   Goals)  Feb-19   
Comment    on   ICANN   2   Year   Planning   Process  Mar-19   
Comment    on   5YSP-Financial   Projec�ons   &   Op.   Init.  Aug-19   
Comment    on   PTI/IANA   FY21   dra�   budget  Nov-19   
Comment    of   5YS&OP   +   FY21   dra�   budget  Feb-20   
   

   

   

   

   

   

   

Prior   period   %   Complete  85%   
 

 

Status/Health   Ra�onale :  
● The   Status   and   Health   of   the   standing   commi�ee   is   On-Target.  

 
Current   Ac�vi�es :  

● None   at   this   �me.  

 
Planned   Ac�vi�es :  

● Review   Org   responses   to   Council   comments   and   await   Board   ac�on   on   5YS&OP   +   FY21  
Budget.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s) :  

● Completed   and   submi�ed    GNSO   Council   comments    on   5YS&OP   +   FY21   Budget.  
Budget.  
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https://community.icann.org/pages/viewpage.action?pageId=74580769
http://mm.icann.org/pipermail/gnso-sc-budget/
https://community.icann.org/display/GCSCOIBOP/1.+Meetings
https://community.icann.org/display/GCSCOIBOP
https://community.icann.org/display/GCSCOIBOP/2.+Charter
https://community.icann.org/display/GCSCOIBOP/2017-11%3A+Draft+PTI+and+IANA+FY19+Operating+Plans+and+Budgets
https://community.icann.org/pages/viewpage.action?pageId=74580777
https://community.icann.org/display/GCSCOIBOP/2018-03%3A+ICANN%27s+Draft+FY19+Budget+and+Operating+Plan
https://community.icann.org/display/GCSCOIBOP/2018-04%3A+ICANN+Reserve+Fund%3A+Proposed+Replenishment+Strategy
https://community.icann.org/display/GCSCOIBOP/2018-11%3A+Draft+PTI+and+IANA+FY20+Operating+Plans+and+Budgets
https://community.icann.org/display/GCSCOIBOP/2019-02%3A+ICANN%27s+Draft+FY20+Budget+and+Operating+Plan
https://community.icann.org/pages/viewpage.action?pageId=102143763
https://community.icann.org/display/GCSCOIBOP/2019-03%3A+ICANN+First+Consultation+on+a+2-Year+Planning+Process
https://community.icann.org/x/Tq_jBg
https://community.icann.org/display/GCSCOIBOP/2019-11%3A+Draft+PTI+and+IANA+FY21+Operating+Plans+and+Budgets
https://community.icann.org/x/hwOJBw
https://mm.icann.org/pipermail/comments-draft-opplan-budget-fy21-25-20dec19/2020q1/000008.html
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Other   Projects  
Title:   GNSO   Standing   Selec�on   Commi�ee   (SSC)  

Descrip�on   &  
Scope:  

 
The   SSC   is   tasked   to   assist   with   the   selec�on   of   GNSO   representa�ves   to   future   Review   Teams,   including   for   the   various   reviews   mandated  
by   the   ICANN   Bylaws,   and   other   ICANN   structures   for   which   the   GNSO   will   need   to   appoint,   nominate   or   endorse   candidates.  
 

 

Composi�on:  
Chair:  

Vice-Chairs:  
Johan   (Julf)   Helsingius  
Carlton   Samuels  

Council   Liaison:  N/A  
Staff:  E.   Barabas,   J.   Hedlund  

#   Par�cipants:  8   Members   ( link )  
#   Observers:  0  

Tools:  Mailing   List    /    Mee�ng   Schedule    /    Wiki  
Charter:  Charter    15   Mar   2017  

 

 

Project   Management:  
Token  
Holder  

Commi�ee  
Start   Date  

Actual   Start  
Date  

#   of  
Days  

Planned   End  
Date  

Actual   End  
Date  

Council  15   Mar   2017  NA  NA  On-going  On-going  
  

Progress  Status  Health  

   
  

 
 

 

Milestones/Work   plan   ( link ):  
 

Milestone/Task  Date   
Project   Start  Mar-17   
On-going    

   

   

   

   

   

   

   

   

Completed   Selec�ons   and   Appointments  ---   
   

   
 

 

Status/Health   Ra�onale :  

● The   SSC   awaits   the   next   appointment   request   from   the   Council.  

 
Current   Ac�vi�es :  

● None   at   this   �me.  

 
Planned   Ac�vi�es :  

● The   SSC   awaits   the   next   appointment   request   from   the   Council.  

 
Open   Issues,   Risks   &   Mi�ga�on   Plan :  

● None   at   this   �me.  

 
Completed   in   prior   period(s) :  

● None   at   this   �me.  

●  
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https://community.icann.org/pages/viewpage.action?pageId=105388256
http://mm.icann.org/pipermail/gnso-ssc/
https://community.icann.org/display/GSSC/1.+Meetings
https://community.icann.org/display/GSSC
https://community.icann.org/display/GSSC/2.+Charter
https://community.icann.org/display/GCP/Implementation+Plan
https://community.icann.org/pages/viewpage.action?pageId=64077799

