CWG Draft Timeline
16 September 2014
	Target Date – Week of
	What
	Deliverable / Topic for Discussion
	Who

	29 September
	First CWG Meeting
	Introductions
Review Charter

Identify / confirm required reading materials

Discuss next steps in relation to development of work plan

Plan for F2F meeting in LA
	CWG

	6 October
	CWG Meeting
	Discuss work plan and required elements
Consider assigning each required element of work plan to individual / subteam to develop proposal for CWG review
Finalize agenda for F2F meeting in LA
	CWG

	13 October
	CWG F2F Meeting
	Finalize work plan
Commence deliberations
	CWG

	20 October
	CWG Meeting
	Continue deliberations
	CWG

	27 October
	CWG Meeting
	Continue deliberations
	CWG

	3 November
	CWG Meeting
	Continue deliberations
	CWG

	10 November
	Publish Draft Transition Proposal for public comment (21 + 21 days)
	Publish Draft Transition Proposal for public comment and submit to chartering organizations for consideration
	CWG

	17 November
	CWG Meeting
	Start review of comments received
	

	22 December
	CWG Meeting
	Continue review of comments received
	CWG

	29 December 
	CWG Meeting
	Update Draft Transition Proposal as deemed appropriate
	CWG

	5 January
	CWG
	Finalize Transition Proposal and submit to Chartering Organizations
	CWG

	15 January
	CWG
	Submission of Final Transition Proposal to CWG
	CWG


