	Name
	Current Priority
	Current Status (Pre-Istanbul)
	Proposed Status (Post-Istanbul)
	Links with / Dependencies
	Remaining Issues to Addressed
	Deadline for delivering recommendations

	DT A – SLEs
	1
	Submitted
	Provisionally Completed
	C, M, N / D
	· SLEs for emergencies (to be dealt with by DT M)
· Subject to confirmation that proposed SLEs are workable by IANA staff & Root Zone Maintainer
	N/A

	DT B – IAP for ccTLDs
	1
	In Progress
	In Progress
	
	
	10 April

	DT C – CSC
	1
	Submitted
	In Progress
	J, H, N / A, D, M
	· Input DT H (.INT) needed, to determine whether CSC has role in oversight .INT
· Development of a specific escalation path (Pending output of Design Team M – escalation
· Management of Periodic Reviews of the IANA Functions and the IANA Statement of Work (Pending output of Design Team N)
· Incorporate SLA/SLE inputs of Design Team A
· Management of IDN Repository Issues (TBD)
· Consider input received in Istanbul, especially with regards to composition, charter and indemnification.
	10 April

	DT D - Authorization
	1
	Submitted
	Provisionally Completed
	F
	Consider whether additional verifications steps need to be put in place – to be done by DT F
	

	DT E – SAC69
	1
	Submitted 
	Completed
	Red Team
	Share SAC69 analysis with Red Team
	

	DT F – Relationship
	1
	Not started
	In Progress
	/ D
	· Complete scoping document
· Review recommendations of A and D as a starting point
	10 April

	DT G – IANA IPR
	2
	To be started
	To be started
	
	
	

	DT H - .INT
	2
	To be started
	To be started
	
	
	

	DT I – Competition
	2
	To be started
	To be started
	
	
	

	DT J – Conflict of Interest
	2
	To be started
	To be started
	
	Issue that could be dealt with by DT CSC?
	

	DT K – OFAC
	2
	To be started
	To be started
	
	
	

	DT L – Transition
	1
	Ongoing
	Ongoing
	
	· Issues related to the transfer of IANA.org (to be moved to the end of DT-L’s work queue
· IANA Functions registry data
· Root Zone Automation System
· Historical Data relating to IANA requests
· Secure Notification System
· Root KSK Transition Process (pending the DIDP release)
· Management of Transition Process
	10 April

	[bookmark: _GoBack]DT M – Escalation
	1
	Submitted
	Ongoing
	A, C
	· Consider input received during Istanbul F2F meeting
· Review DT A & DT C recommendations in relation to escalation and confirm the roles as envisioned for the CSC as well as ensure that these align with the DT M recommendations
· Finalize proposed escalation mechanisms for CWG review
· Confirm alignment with CCWG mechanisms
	10 April

	DT N – Review
	1
	In progress
	In progress
	A, C
	· Review other DTs recommendations as well as input received from direct customers in relation to reviews
	10 April

	DT O (NEW) – IANA Budget
	1 
	
	To start
	
	· Complete scoping document
· Consider CWG requirements in relation to IANA budget reporting (which could potentially be transmitted to CCWG?)
	10 April

	Red Team
	
	
	
	
	Staff to review RFP 4 work / SAC 69 and put together initial outline to facilitate Red Team’s work
	10 April



