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#
	

Action Item
	CWG Proposal Reference
	Required before or after delivery to NTIA?
	
Date Needed
	Responsible for

Action                   Oversight
	

Dependencies

	1
	Resolve the location and organisation of the IANA IPR
	
	After
	
	CWG, IETF, ASO
	ICG?
	Collaboration of the CWG, IETF & ASO

	2
	Formation of PTI
	III.A, ¶ 97;
III.A.i, ¶107-114
	After
	
	CWG & ICANN
	ICG?
	Approval by ICANN Board & NTIA

	3
	Transfer staff & resources to PTI
	III.A, ¶ 97
	After
	
	ICANN
	CWG &/or ICG?
	#2: Formation of PTI
#4: Development of ICANN/PTI Contract
#5: Execution of ICANN/PTI Contract
#8: Development of PTI Operating Plan & Budget
#9: Approval of PTI Operating Plan & Budget
#10: Establish the CSC

	4
	Development of ICANN/PTI Contract
	III.A, ¶ 97;
III.A.i, ¶115-116;
IV.B, ¶181;
Annex E; Annex S
	After
	
	ICANN
	CWG &/or ICG?
	#2: Formation of PTI
#15: Finalize  & implement SLEs

	5
	Execution of ICANN/PTI Contract
	III.A, ¶ 97
	After
	
	ICANN & PTI
	CWG &/or ICG?
	#4: Development of ICANN/PTI Contract

	6
	Change root zone maintainer  relationship to remove NTIA role 
	III.A, ¶ 97

	After
	
	NTIA, ICANN & Verisign
	NTIA & CWG &/or ICG?
	

	7
	Revise root zone file change process
	III.A.i, ¶ 104;
III.A.iii, ¶147-157;
¶158 2);
¶158 3);
IV.A, ¶169-178
	After
	
	NTIA, ICANN & Verisign
	NTIA & CWG &/or ICG?
	#6: Change root zone maintainer  relationship to remove NTIA role

	8
	Development of PTI Operating Plan & Budget
	III.A.i, ¶ 104;
III.A.iii, ¶161-163; Appendices P & Q
	After
	
	PTI & ICANN
	Community
	

	9
	Approval of PTI Operating Plan & Budget
	III.A.i, ¶ 104
	After
	
	TBD
	CWG &/or ICG?
	Final CCWG Accountability recommendations

	10
	Establish the CSC
	III.A.i, ¶ 105;
III.A.ii, ¶128-132; Annex G
	After
	
	CWG
	ICG?
	Approval by NTIA

	11
	Establish issue resolution mechanisms to ensure that problems are resolved effectively
	III.A.i, ¶ 105
	After
	
	CWG
	ICG?
	#10: Establish the CSC

	12
	Establish a multistakeholder IANA Function Review (IFR)
	III.A.i, ¶ 105;
III.A.i, ¶117-127
	After
	2 years after transition
	CWG
	ICG?
	

	13
	Confirm CCWG Accountability conditions are met
	III.A.i, ¶ 106
	Before
	
	CWG
	ICG?
	Final CCWG Accountability recommendations

	14
	Develop work plan for testing & implementing SLEs
	III.A.ii, ¶133-138;
Annex H
	After
	
	ICANN
	CWG
	Availability & approval of resources

	15
	Finalize  & implement SLEs
	III.A.ii, ¶133-138;
Annex H
	After
	
	CWG & ICANN
	ICG?
	#14: Develop work plan for testing & implementing SLEs
Approval of work plan and resources by ICANN

	16
	Define an IANA Separation Process
	III.A.ii, ¶142-143;
Annex L
	After
	
	CWG & ICANN
	ICG?
	

	17
	Modify the IANA function transition framework as needed
	III.A.ii, ¶146-146;
Annex M
	After
	
	CWG & ICANN
	ICG?
	

	18
	Determine whether any statutory waivers are needed from the USG and, if so, obtain them
	II.A.iv, ¶164-165
	After
	
	CWG, ICANN & NTIA
	ICG?
	Assistance from NTIA

	19
	Draft changes to the Bylaws
	See Sidley documents
	After
	
	CWG, Sidley, ICANN
	ICG?
	

	20
	Approve changes to the Bylaws
	
	After
	
	ICANN Board
	Community
	#19: Draft changes to the Bylaws




