CWG-Stewardship Implementation Action Items – Revised 2 October 2015
	

#
	

Action Item
	CWG-Stewardship Proposal Reference
	Required before or after delivery to NTIA?
	
Date Needed
	Responsible for

Action                   Oversight
	

Dependencies

	1
	Resolution of the IANA IPR location and organisation
	
	After
	
	CWG, IETF, NRO
	ICG?
	Collaboration of the CWG, IETF & NRO

	2
	Formation of PTI (including PTI Board of Directors)
	III.A, ¶ 97;
III.A.i, ¶107-114
	After

	
	CWG & ICANN
	ICG?
	Approval by ICANN Board & NTIA

	3
	Transfer of staff & resources to PTI
	III.A, ¶ 97
	After
	
	ICANN
	CWG &/or ICG?
	#2: Formation of PTI
#4: Development of ICANN/PTI Contract
#5: Execution of ICANN/PTI Contract
#8: Development of PTI Operating Plan & Budget
#9: Approval of PTI Operating Plan & Budget
#10: Establishment of the CSC

	4
	Development of ICANN/PTI Contract
	III.A, ¶ 97;
III.A.i, ¶115-116;
IV.B, ¶181;
Annex E; Annex S
	After
	
	ICANN
	CWG &/or ICG?
	#2: Formation of PTI
#15: Finalization & implementation of SLEs

	5
	Execution of ICANN/PTI Contract
	III.A, ¶ 97
	After
	
	ICANN & PTI
	CWG &/or ICG?
	#4: Development of ICANN/PTI Contract

	6
	Change in Root Zone Maintainer  relationship to remove NTIA role 
	III.A, ¶ 97

	After
	
	NTIA, ICANN & Verisign
	NTIA & CWG &/or ICG?
	

	7
	Revision of Root Zone file change process
	III.A.i, ¶ 104;
III.A.iii, ¶147-157;
¶158 2);
¶158 3);
IV.A, ¶169-178
	After
	
	NTIA, ICANN & Verisign
	NTIA & CWG &/or ICG?
	#6: Change in Root Zone Maintainer relationship to remove NTIA role

	8
	Setup of Standing Committee
	III.A.iii, ¶155 
	After
	
	ICANN
	Community?
	Approval by NTIA

	98
	Development of PTI Operating Plan & Budget
	III.A.i, ¶ 104;
III.A.iii, ¶161-163; Appendices P & Q
	After
	
	PTI & ICANN
	Community
	

	109
	Approval of PTI Operating Plan & Budget
	III.A.i, ¶ 104
	After
	
	TBD
	CWG &/or ICG?
	Final CCWG-Accountability recommendations

	110
	Establishment of the CSC
	III.A.i, ¶ 105;
III.A.ii, ¶128-132; Annex G
	After
	
	CWG
	ICG?
	Approval by NTIA

	121
	Establishment of issue resolution mechanisms to ensure that problems are resolved effectively
	III.A.i, ¶ 105
	After
	
	CWG
	ICG?
	#10: Establishment of the CSC

	132
	Establishment of a multistakeholder IANA Function Review (IFR)
	III.A.i, ¶ 105;
III.A.i, ¶117-127
	After
	2 years after transition
	CWG
	ICG?
	

	143
	Confirmation that the CWG-Stewardship dependencies on the CCWG-Accountability are met
	III.A.i, ¶ 106
	Before
	
	CWG
	ICG?
	Final CCWG-Accountability recommendations

	154
	Development of a work plan for testing & implementing SLEs
	III.A.ii, ¶133-138;
Annex H
	After
	
	ICANN
	CWG
	Availability & approval of resources

	165
	Finalization & implementation of SLEs
	III.A.ii, ¶133-138;
Annex H
	After
	
	CWG & ICANN
	ICG?
	#14: Development of work plan for testing & implementing SLEs
Approval of work plan and resources by ICANN

	176
	Definition of an IANA Separation Process
	III.A.ii, ¶142-143;
Annex L
	After
	
	CWG & ICANN
	ICG?
	

	187
	Modification of the IANA function transition framework as needed
	III.A.ii, ¶146-146;
Annex M
	After
	
	CWG & ICANN
	ICG?
	

	198
	Determination of whether any statutory waivers are needed from the USG and, if so, obtain them
	II.A.iv, ¶164-165
	After
	
	CWG, ICANN & NTIA
	ICG?
	Assistance from NTIA

	2019
	Draft of changes to the ICANN Bylaws
	See Sidley documents
	After
	
	CWG, Sidley, ICANN
	ICG?
	

	210
	Approval of changes to the Bylaws
	
	After
	
	ICANN Board
	Community
	#19: Drafting of changes to the Bylaws




