Draft Timeline – new gTLD Auction Proceeds Drafting Team

	Option 1 - Date
	Action
	Option 2 – Date
	Action

	Week of 11 July
	DT Meeting
	Week of 11 July
	DT Meeting

	Week of 25 July
	DT Meeting
	Week of 25 July
	DT Meeting

	Week of 8 August
	DT Meeting
	Week of 8 August
	DT Meeting

	Week of 15 August
	Distribute Charter to ICANN SO/ACs to identify whether there are any pertinent issues that would prevent adoption of the charter
	Week of 15 August
	Distribute Charter to ICANN SO/ACs to identify whether there are any pertinent issues that would prevent adoption of the charter

	Week of 12 September
	Deadline for feedback on proposed charter
	Week of 12 September
	Deadline for feedback on proposed charter

	19 September
	DT confirmation that no pertinent issues have been identified by ICANN SO/ACs
	19 September 
	DT confirmation that pertinent issues have been identified by ICANN SO/ACs

	19 – 30 September

	Consideration of charter for approval by Chartering Organizations
	19 Sept – 15 October
(pertinent issues identified)
	[bookmark: _GoBack]DT review of feedback received and rework of charter

	1 – 15 October
	Call for volunteers for CCWG
	15 October
	Submission of final charter to chartering organizations

	ICANN57
	First meeting of CCWG
	ICANN57
	Approval of charter by Chartering Organizations
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