PPSAI – Updated Work Plan

10 November 2015
	DATE
	EVENT
	TOPIC/ACTION
	WHO

	5 May 2015
	
	Initial Report published for public comment
	Staff

	1 June 2015
	
	Publication deadline for ICANN53
	

	7 July 2015
	
	Public comment period closes

	

	16 June 2015
	WG Meeting
	Commence review of public comments received

	WG

	24 June 2015
	WG Working Session in Buenos Aires
	Discuss open questions and outstanding issues with community
	WG

	14 July 2015
	WG Meeting
	Begin review of public comments received
	WG

	21 July 2015
	WG Meeting
	Agree on approach to review of public comments received
	WG

	28 July 2015
	WG Meeting

	Continue review of public comments received (initial report from Sub Team 1 – Section 1.3.2)
	WG/Sub Team 1

	4 August 2015
	WG Meeting 
	Continue review of public comments received (initial report from Sub Team 2 – Section 1.3.3)
	WG/Sub Team 2

	11 August 2015
	WG Meeting
	Continue review of public comments received (initial report from Sub Team 3 - Annex E)
	WG/Sub Team 3

	18 August 2015
	WG Meeting
	Continue review of public comments received (initial report from Sub Team 4 – Additional Questions/Topics)
	WG/Sub Team 4

	25 August 2015
	WG Meeting
	Continue review of public comments received (updated report from Sub Team 1 – Section 1.3.2)
	WG/Sub Team 1

	1 Sept 2015
	WG Meeting
	Continue review of public comments received (updated report from Sub Team 2 – Section 1.3.3)
	WG/Sub Team 2

	8 Sept 2015
	WG Meeting
	Continue review of public comments received (updated report from Sub Team 3 - Annex E)
	WG/Sub Team 3

	15 Sept 2015
	WG Meeting
	Continue review of public comments received (discussion of possible revised Annex E)
	WG

	22 Sept 2015
	WG Meeting
	Continue review of public comments received (updated report from Sub Team 4 – Additional Topics/Questions)
	WG/Sub Team 4

	29 Sept 2015
	WG Meeting
	Review any additional issues arising from Parts 1 – 3 of the WG Public Comment Review Tool
	WG

	6 Oct 2015
	WG Meeting
	Continue WG review of Sub Team reports
	WG

	9 Oct 2015
	
	Circulate draft Final Report
	WG Chairs/Staff

	16 Oct 2015
	WG F2F Meeting 
	Discuss remaining Sub Team topics and proposed final recommendations for Final Report
	WG

	18-22 Oct 2015
	ICANN54 in Dublin
	Community session
	WG

	3 Nov 2015
	WG Meeting
	Review feedback from ICANN54; continue discussion of recommendations for inclusion in Final Report
	WG

	10 Nov 2015
	WG Meeting
	Continue discussion of draft Final Report
	WG

	17 Nov 2015
	WG Meeting
	Finalize outstanding items for draft Final Report
	WG

	20 Nov 2015
	
	Circulate updated Final Report / open formal Consensus Call
	WG Chairs/Staff

	24 Nov 2015
	WG Meeting
	Discuss any questions arising from SG/C consultations by WG members for formal Consensus Call
	

	1 Dec 2015
	WG Meeting (if needed)
	
	

	7 Dec 2015
	
	Close of formal Consensus Call
	WG Chairs/Staff

	8 Dec 2015
	
	Deadline for submission of documents to GNSO Council (for December 2015)
	

	14 Dec 2015
	WG Meeting (if needed)
	
	

	17 Dec 2015
	
	GNSO Council meeting
	

	?? Jan 2016
	
	Deadline for submission of documents to GNSO Council (for January 2016)
	WG Chairs/Staff/Council Liaison

	?? Jan 2016
	
	First GNSO Council meeting for 2016
	


NOTE: Following the Council’s approval and adoption of any recommendations, a Recommendations Report will be prepared and sent to the ICANN Board. Per the ICANN Bylaws, any potential policy recommendations being considered by the Board “that substantially affect the operation of the Internet or third parties” will need to be published for public comment, prior to Board action. As such, the above timeline does not represent the final date of adoption of any recommendations to be made by this WG.
� The WG agreed to request an extended public comment period, extending beyond the normal 40-day period due to the number of other activities in the ICANN community and the agreed need for detailed community input on a number of the WG’s recommendations and open questions.


� WG meetings may resume before this date if the Chairs determine that sufficient comments have been received to allow for WG discussion.


� From this date on, unless otherwise noted, WG meetings are expected to be of at least a 90-minute duration.





