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	DATE/MEETING TIME
	SUBJECT
	DISCUSSION TOPICS
	ACTION BY:

	26 October 2016
	TMCH Charter Questions review
	· TMCH Charter Questions Sub Team meeting
· No full Working Group meeting
	Sub Team

	2 November 2016
	Pre-ICANN57 Meeting Week
	· No meeting
	Chairs & staff to confirm presentation/briefing materials for ICANN57

	8 November 2016
	F2F at ICANN57
	· Finalize initial recommendations for TM-PDDRP
· Discuss recommendations from TMCH Charter Questions Sub Team
	All

	16 November 2016
	Post-Meeting Week
	· No meeting
	

	25 November 2016
	Day before Thanksgiving (US holiday)
	· No meeting
	

	30 November 2016
	TMCH review scoping
	· Continue discussion of recommendations from TMCH Charter Questions Sub Team on which TMCH-related Charter and community questions to consider, edit, add or drop
	All

	7 December 2016
	TMCH review scoping
	· Finalize list of TMCH Charter questions to be reviewed
· Status report on scope and extent of data gathering work by TMCH Data Gathering Sub Team
	All

	14 December 2016
	TMCH review
	· Discuss TMCH Providers’ feedback to TMCH Data Gathering Sub Team questions (if available)
	All

	21 December 2016
	TMCH review
	· Discuss Registries and Registrars’ feedback to TMCH Data Gathering Sub Team questions (if available)
	All

	28 December
	ICANN offices closed
	· No meeting
	

	4 January 2017
	TMCH review
	· Commence review of TMCH based on agreed list of Charter/community questions
	All

	11 January 2017
	TMCH review
	· 
	All

	18 January 2017
	TMCH review
	· 
	All

	18 January 2017
	TMCH review
	· 
	All

	25 January 2017
	TMCH review
	· Conclude initial review of TMCH
	All

	1 February 2017
	Sunrise/Claims review scoping
	· Discuss Charter/community questions on Sunrise & Claims
	All

	7 February 2017
	Sunrise/Claims review scoping
	· Discuss Charter/community questions on Sunrise & Claims
	All

	15 February 2017
	Sunrise/Claims review scoping
	· Discuss questions on Blocking Mechanisms and other additional TMCH/Registry-sponsored RPMs
	All

	22 February 2017
	Sunrise/Claims review scoping
	· Agree on final list of questions for Sunrise & Claims review
	All

	1 March 2017
	Status Summary
	· Agree on report to the community at ICANN58
	All

	8 March 2017
	Pre-ICANN Meeting Week
	· No meeting
	Chairs & staff to confirm presentation materials for ICANN58

	11-16 March 2017
	F2F at ICANN58
	· Presentation of status of review work, including preliminary conclusions (if any) to community for feedback
	All

	22 March 2017
	Post-ICANN Meeting Week
	· No meeting
	

	29 March 2017
	Sunrise review
	· Commence review of Sunrise based on agreed list of questions
	All

	5 April 2017
	Sunrise review
	· 
	All

	12 April 2017
	Sunrise review
	· 
	All

	19 April 2017
	Sunrise review
	· 
	All

	26 April 2017
	Sunrise review
	· Conclude initial review of Sunrise
	All

	3 May 2017
	Claims review
	· Commence review of Claims based on agreed list of Claims questions
	All

	10 May 2017
	Claims review
	· 
	All

	17 May 2017
	Claims review
	· 
	All

	24 May 2017
	Claims review
	· 
	All

	31 May 2017
	Claims review
	· Conclude initial review of Claims
	All

	7 June 2017
	Status Summary
	· SYNTHESIS: overall review of initial recommendations for TMCH, Sunrise & Claims 
	All

	14 June 2017
	Prep for ICANN59
	· Agree on community discussion points for ICANN59
	All

	21 June 2017
	Pre-ICANN59 Meeting Week
	· No meeting
	Chairs & staff to confirm presentation materials for ICANN59

	26-29 June 2017
	F2F at ICANN59
	
	

	5 July 2017
	Post-ICANN Meeting Week
	· No meeting
	

	12 July 2017
	
	· Review feedback from ICANN59
	All

	19 July 2017
	URS overview
	· Overview presentation of URS and introduction of Charter questions 
	All

	26 July 2017
	URS review scoping
	· Discuss list of URS questions to be reviewed and agree on whether further refinements are needed
	All

	2 August 2017
	URS review scoping
	· Continue to discuss list of URS questions
	All

	9 August 2017
	URS review scoping
	· Continue to discuss list of URS questions
	All

	16 August 2017
	URS review scoping
	· Agree on list of URS questions to be reviewed
	All

	23 August 2017
	URS review
	· Commence review of URS based on agreed list of URS questions
	All

	30 August 2017
	URS review
	· 
	

	6 September 2017
	URS review
	· 
	

	13 September 2017
	URS review
	· 
	

	20 September 2017
	URS review
	· 
	

	27 September 2017
	URS review
	· Conclude initial review of URS
	All

	4 October 2017
	Finalize Phase 1 
	· Agree on overall result of Phase 1 reviews
	All

	11 October 2017
	Finalize Phase 1 
	· Discuss preliminary recommendations for Phase 1
	All

	18 October 2017
	Finalize Phase 1 
	· Agree on points to be raised to community at ICANN60 on preliminary recommendations
	All

	25 October 2017
	Pre-ICANN60 Meeting Week
	· No meeting
	Chairs & staff to confirm presentation materials for ICANN60

	28 Oct – 3 Nov 2017
	F2F at ICANN60
	· Present agreed preliminary Phase 1 recommendations to community
	All

	8 November 2017
	Post-ICANN Meeting Week
	· No meeting
	

	15 November 2017
	Finalize Phase 1 
	· Review community feedback from ICANN60
	All

	22 November 2017
	Day before Thanksgiving (US holiday)
	· No meeting
	

	29 November 2017
	Finalize Phase 1 
	· Agree on Phase 1 recommendations
	All

	6 December 2017
	Finalize Phase 1
	· Agree on Phase 1 recommendations
	

	13 December 2017
	Finalize Phase 1 
· Staff to circulate draft Initial Report containing agreed recommendations
	· Commence discussion of draft Initial Report
	All; staff

	20 December 2017
	Finalize Phase 1 
	· Continue discussion of draft Initial Report
	All 

	Week of 27 December 2017
	ICANN offices closed
	· No meeting
	

	3 January 2018
	Finalize Phase 1 
	· Finalize discussion of draft Initial Report
	All 

	15 January 2018
	Finalize Phase 1 and open public comment forum
· Staff to circulate proposed finalized Initial Report
	· Public comment forum opens 
	Staff

	24 February 2018
	Close of public comment period
	· NOTE: WG may hold meetings to review public comments received before this date
· Staff to circulate (and update, as needed) Public Comment Review Tool
	

	28 February 2018
	Review Phase 1 Report
	· Discuss public comments received on Phase 1 Report
	All

	7 March 2018
	Pre-ICANN Meeting Week
	· No meeting
	Chairs & staff to confirm presentation materials for ICANN61

	10-15 March 2018
	F2F at ICANN61
	· Discuss public comments received and proposed WG responses with community
	All

	21 March 2018
	Post-ICANN Meeting Week
	· No meeting
	

	28 March 2018
	Review Phase 1 Report
	· Continue discussion of public comments received
	All

	4 April 2018
	Review Phase 1 Report
	· Continue discussion of public comments received
	All

	11 April 2018
	Review Phase 1 Report
· Staff to circulate updated report before this meeting
	· Review updated recommendations based on public comments accepted by the WG
	All; staff

	18 April 2018
	Review Phase 1 Report
	· Finalize updated Phase 1 Report
	All

	25 April 2018
	Review Phase 1 Report
	· Finalize Phase 1 Report
· Submit Phase 1 Report to GNSO Council
	All; chairs & staff

	CONCLUSION OF PHASE ONE – COMMENCE PHASE TWO

	2 May 2018
	UDRP overview
	· Overview presentation of UDRP and Charter questions
	All

	9 May 2018
	UDRP outreach
	· Discuss outreach letter/questions to ICANN SO/AC/SG/Cs
	All (Sub Team may be formed to develop initial draft letter)

	16 May 2018
	UDRP outreach
	· Agree on outreach letter/questions
	All

	23 May 2018
	UDRP review scoping
	· Commence discussion of Charter questions
	All

	30 May 2018
	UDRP review scoping
	· Continue discussion of Charter questions
	All

	6 June 2018
	UDRP review scoping
	· Agree on discussion items with community for ICANN62
	All

	13 June 2018
	Pre-ICANN Meeting Week 
	· No meeting
	Chairs & staff to confirm presentation materials for ICANN62

	18-21 June 2018
	F2F at ICANN62
	· Seek community input on Charter questions to be reviewed for the UDRP
	All

	27 June 2018
	Post-ICANN Meeting Week
	· No meeting
	

	4 July 2018
	US holiday (4th of July)
	· No meeting
	

	11 July 2018
	UDRP review scoping
	· Review community input from ICANN62
	All

	18 July 2018
	UDRP review scoping
	· Agree on questions to be reviewed
	All

	25 July 2018
	UDRP review
	· Commence review of UDRP
	All

	1 August 2018
	UDRP review
	· 
	

	8 August 2018
	UDRP review
	· 
	

	15 August 2018
	UDRP review
	· 
	

	22 August 2018
	UDRP review
	· 
	

	29 August 2018
	UDRP review
	· 
	

	5 September 2018
	UDRP review
	· 
	

	12 September 2018
	UDRP review
	· 
	

	19 September 2018
	UDRP review
	· 
	

	26 September 2018
	UDRP review
	· 
	

	3 October 2018
	UDRP review
	· 
	

	10 October 2018
	Status Summary
	· Agree on discussion items with community at ICANN63
	All

	17 October 2018
	Pre-ICANN Meeting Week
	· No meeting
	Chairs & staff to confirm presentation materials for ICANN63

	20-26 October 2018
	F2F at ICANN63
	· 
	

	31 October 2018
	Post-ICANN Meeting Week
	· No meeting
	

	7 November 2018
	UDRP review
	· Review feedback from ICANN63
	All

	14 November 2018
	UDRP review
	· Conclude initial review of UDRP
	All

	21 November 2018
	US holiday (day before Thanksgiving)
	· No meeting
	

	28 November 2018
	UDRP conclusions
	· Begin discussion of preliminary recommendations for UDRP review
	All

	5 December 2018
	UDRP conclusions
	· Continue discussions of UDRP preliminary recommendations
	All

	12 December 2018
	UDRP conclusions
	· Continue discussions of UDRP preliminary recommendations
	All

	19 December 2018
	UDRP conclusions
	· Continue discussions of UDRP preliminary recommendations
	All

	Week of 26 December 2018
	ICANN offices closed
	· No meeting
	

	2 January 2019
	UDRP conclusions
	· Continue discussions of UDRP preliminary recommendations
	All

	9 January 2019
	Finalize UDRP conclusions
	· Agree on UDRP preliminary recommendations
	All

	16 January 2019
	Phase Two initial report
· Staff to circulate partial draft Phase Two report (on the UDRP)
	· Discuss draft report on the UDRP
	All; staff

	23 January 2019
	Phase Two initial report
	· Discuss draft report on the UDRP
	All

	30 January 2019
	Phase Two initial report
	· Finalize draft report on the UDRP
	All

	Week of 6 February 2019
	Open public comment forum for Phase Two (UDRP review)
	· [No meeting?]
	Staff

	13 February 2019
	Review of remaining topics
	· Consider overarching and remaining general Charter questions
	All

	20 February 2019
	Review of remaining topics
	· Consider overarching and remaining general questions
	All

	27 February 2019
	Status Summary
	· Agree on discussion items for community at ICANN64
	All

	6 March 2019
	Pre-ICANN Meeting Week
	· No meeting
	Chairs & staff to confirm presentation materials for ICANN64

	9-14 March 2019
	F2F at ICANN64
	· 
	

	Week of 20 March 2019
	Close of public comment forum
Post-ICANN Meeting Week
	· No  meeting
	

	27 March 2019
	Review of public comments
	· Discuss public comments received on UDRP report
	All

	3 April 2019
	Review of public comments
	· Discuss public comments received on UDRP report
	All

	10 April 2019
	Review of public comments
	· Discuss public comments received on UDRP report
	All

	17 April 2019
	Finalise Phase 2 - UDRP report
	· Agree on updates to UDRP recommendations
	All

	24 April 2019
	Finalize Phase 2 - UDRP report
· Staff to update UDRP report
	· Agree on updates to UDRP recommendations
	All/staff

	CONCLUSION OF PHASE TWO – CONSOLIDATION PHASE BEGINS

	1 May 2019
	Overall review of all recommendations from Phase 1 & Phase 2
	· 
	

	8 May 2019
	
	· 
	

	15 May 2019
	
	· 
	

	22 May 2019
	
	· 
	

	29 May 2019
	
	· 
	

	5 June 2019
	
	· 
	

	12 June 2019
	
	· Agree on overall recommendations for Phases 1 & 2
	All

	19 June 2019
	Pre-ICANN Meeting Week
	· No meeting
	Chairs & staff to confirm presentation materials for ICANN65

	24-27 June 2019
	F2F at ICANN65
	· Present overall recommendations to community
	All

	3 July 2019
	Post-ICANN Meeting Week
	· No meeting
	

	10 July 2019
	Review all proposed Phase 1 & 2 recommendations
	· Review feedback from ICANN65
	All

	17 July 2019
	Prepare Final Report
	· Review all recommendations
	All

	24 July 2019
	
	· 
	

	31 July 2019
	
	· 
	

	7 August 2019
	
	· 
	

	14 August 2019
	
	· 
	

	21 August 2019
	
	· 
	

	28 August 2019
	
	· 
	

	4 September 2019
	
	· 
	

	11 September 2019
	
	· 
	

	18 September 2019
	
	· 
	

	25 September 2019
	
	· 
	

	2 October 2019
	
	· 
	

	9 October 2019
	
	· 
	

	16 October 2019
	
	· 
	

	23 October 2019
	
	· 
	

	30 October 2019
	Pre-ICANN Meeting Week
	· No meeting
	

	2-8 November 2019
	ICANN66
	· 
	



