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WS2 Revised timeline 
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• Target is to finish the work within the FY18 timeframe 

• ICANN 61 (March 18) is the drop deadline for subgroups to complete their 

work 

• ICANN 60 (Nov 17) is the drop deadline for subgroups to finalize their 1st draft 

• Rec’s drafted by ICANN 59 (Jun 16) allow for 2 public comment periods 
• Public comment period must run over the summer to be ready for a plenary 

discussion of a revised draft by ICANN 60 


