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Reviews Multiyear Timeline (From ATRT3
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Reviews Multiyear Timeline (From Pilot Holistic Review
ToR Team) — May 2022
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Reviews Multiyear Timeline (From Pilot Holistic
Review ToR Team) — May/June 2022

Board 1t decision on ATRT3 rec (31De:2020) Board 1*t decision on ATRT4 rec (31June2028)
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Pilot Holistic Review
Revised Draft Terms of Reference

Comments PHR
e Open for * Review of the St?ff report by
.. the Board Organizational
Submissions Effectiveness Committee
28 September 2023 12 Dec 23 - 31 Jan 24
e Closed for e Call for Volunteers
5ubmissions 1Feb 24-30 Apr 24

¢ Selection of the team
15 May 2024

e First meeting of the PHR Team
14 & 15 June 24 - Kigali

27 November 2023

e Report Due
11 December 2023

Official Dates Possible Dates



Reviews Multiyear Timeline

Where are we in October 20237
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