

CCWG short term workplan

14 April 2015

Context of decision

- CCWG was chartered in the context of the IANA stewardship transition
- Interdependence with CWG => some CWG proposals are dependent upon some of the CCWG ones
- Current goal is to have confirmation of some options by Icann53 so that CWG proposals can be considered / forwarded to ICG by Icann53
- Target date to finalize WS1 proposals was set to April 21st in Istanbul

Requirements for the finalization of CCWG proposals

- Ability for members to make informed decision
- Initial level of assurance on legal feasibility secured
- Members agree that the proposals are « fit for public comment »
- Fits within overall IANA stewardship transition timeline

Co-chair's proposed way forward

- Keep scope of WS1 as focused as possible
 - Input from CWG might provide guidance on priorities if needed
- 3 step approach :
 - Focus immediate attention to finalizing WP proposals
 - Set up a « freeze » period of at least 3 days during which members can review a full draft public comment report, before final discussions
 - Organize final discussions in a 2-day intense work period on 23-24 April (following CWG model)
 - Agenda of intense work days set in advance to enable members to adjust their participation

Co-chair's proposed way forward

- Presenting results in a format that is easy to understand
- Keep legal advice limited to the questions where responses are needed immediately
- Focus on the parameters agreed in Istanbul:
 - Work on general recommendations first
 - Work on detail as time permits

Co-chair's proposed way forward

- By doing so, we can use time more efficiently
- We do not have to do the implementation, but come up with recommendations that are implementable
- The CCWG needs to recommend robust implementation oversight

Proposed modified CCWG call schedule

Week SUNDAY- SATURDAY	MON	TUES	WED	THURS	FRI
12-18 April 2015	13 April	14 April	15 April	16 April	17 April
		12:00-14:00 UTC - CCWG		*19:00-21:00 UTC - CCWG	*06:00-08:00 UTC - CCWG * Target date for draft report
19-25 April 2015	20 April	21 April	22 April	23 April INTENSIVE	24 April INTENSIVE
	*06:00-08:00 UTC - CCWG -	*12:00-14:00 UTC - CCWG *19:00-21:00 UTC - CCWG (Set agenda, consider CWG input...)		09:00 - 11:00 UTC - CCWG 15:00-17:00 UTC - CCWG 19:00-21:00 UTC - CCWG	07:00 - 09:00 UTC - CCWG 10:00-12:00 UTC - CCWG 14:00-16:00 UTC - CCWG