

# SCENARIO 1 – No Public Consultation

Task	Milestone
23 Oct	Conclusion of Dublin meeting
26-2 Nov	WPs to hold calls to reflect conclusions of Dublin meeting and advance work
3 Nov	CCWG conference call to confirm Dublin conclusions
3-10 Nov	Drafting of report language
10 Nov	Report sections sent to CCWG for review & CCWG call for rapporteurs to walk through edits
10-17 Nov	CCWG to read sections and flag any concerns
17 Nov	CCWG call to sign off edits
18-19 Nov	Finalization of WS1 report
<b>20 Nov</b>	<b>Chairs send to Chartering Organizations</b>

## SCENARIO 2 - Public Consultation - PART 1

Date	Milestone
23 Oct	Conclusion of Dublin meeting
26-2 Nov	WPs to hold calls to reflect conclusions of Dublin meeting and advance work
3 Nov	CCWG conference call to confirm Dublin conclusions
3-10 Nov	Drafting of report language
10 Nov	Report sections sent to CCWG for review & CCWG call for rapporteurs to walk through edits
10-17 Nov	CCWG to read sections and flag any concerns
17 Nov	CCWG call to sign off edits
18-19 Nov	Finalization of WS1 report
20 Nov	Third draft proposal published for public comments
1 Jan	Close of public comment period
8 Jan	Staff analysis of public comment

## SCENARIO 2 - Public Consultation - PART 2

Date	Milestone
8-19 Jan	WP calls to analyze comments and tease out recommendations
19 Jan	CCWG call for WPs to report conclusions of comment analysis. Pre-identify areas for further refinement.
21 Jan	CCWG call to confirm areas for refinement
21-26 Jan	WPs to refine language
26 Jan	Report sections sent to CCWG for review & CCWG call for rapporteurs to walk through edits
26-29 Jan	CCWG to read sections and flag any concerns
29 Jan	CCWG call to sign off edits
30-31	CCWG Finalization of WS1 report
<b>1 Feb</b>	<b>Chairs send to Chartering Organizations</b>

# SCENARIO 3 - Public Consultation & Expedited Analysis) - PART 1

Date	Milestone
23 Oct	Conclusion of Dublin meeting
26-2 Nov	WPs to hold calls to reflect conclusions of Dublin meeting and advance work
3 Nov	CCWG conference call to confirm Dublin conclusions
3-10 Nov	Drafting of report language
10 Nov	Report sections sent to CCWG for review & CCWG call for rapporteurs to walk through edits
10-17 Nov	CCWG to read sections and flag any concerns
17 Nov	CCWG call to sign off edits
18-19 Nov	Finalization of WS1 report
20 Nov	Third draft proposal published for public comments
1 Jan	Close of public comment period
6 Jan	Staff analysis of public comment

# SCENARIO 3 - Public Consultation & Expedited Analysis) - PART 1

Date	Milestone
6-12 Jan	WP call to analyze comments and tease out recommendations
14 Jan	CCWG call for WPs to report conclusions of comment analysis
14-19 Jan	WPs to refine language
19 Jan	Report sections sent to CCWG for review & CCWG call for rapporteurs to walk through edits
19-22 Jan	CCWG to read sections and flag any concerns
22 Jan	CCWG call to sign off edits
23-24 Jan	CCWG Finalization of WS1 report
<b>25 Jan</b>	<b>Chairs send to Chartering Organizations</b>