

# Remaining Steps & Proposed Timeline

Date	Work items
12 July 2018 (CCWG meeting)	Finalize mechanism descriptions & responses to remaining charter questions for inclusion into the Initial Report
26 July 2018 (CCWG meeting)	Review other charter questions and confirm whether preliminary agreements still stand (incl. review of previous survey results)
9 August 2018 (CCWG meeting)	Integrate mechanism descriptions & charter questions into one document Review criteria and make determination of whether certain criteria are more important than others Launch poll to determine ranking of mechanisms based on criteria previously identified.
23 August 2018 (CCWG meeting)	Review results of poll results and discuss how to present these in the Initial Report
6 September 2018 (CCWG meeting)	Gap analysis – deal with any issues that have not been addressed / covered
13 September (staff)	Staff to share first draft of Initial Report for CCWG Review
20 September (CCWG meeting)	Review of Initial Report
20 – 30 September 2018	Continue review on mailing and/or additional meetings
1 October 2018	Publication of Initial Report for public comment
ICANN63	Present Initial Report to Community and solicit input