

Draft timeline

Action	Proposed Timing
Updated version of proposed Final Report circulated addressing changes discussed during today's meeting	8 November 2019
Review by CCWG – final opportunity to flag any issues of concern	15 November 2019
Leadership to reconcile any issues (possible call if needed)	By 23 November 2019
Launch indicative survey	25 November 2019
Close indicative survey	1 December 2019
Staff to update report in line with survey results and publish for public comment	8 December 2019
Publish for public comment	16 December 2019
Close of public comment period	27 January 2020
Review of public comments	Feb – March 2020
Finalize report for submission to Chartering Organizations	April 2020