

## Status of ToDo's

(as of noon KST on 14 May)

8: ==

10: [[Premise]]

12: ToDo-1 <must> Each participant understands what RootLGR is and what is expected for GPs to do.

15: ToDo-2 <must> Each participant understands Yoneya's algorithm that was already sent to CGP/JGP/KGP by Yoneya and also agreed by C and J in Dallas, which is attached to this mail as well

20: ToDo-3 <must> Each participant understands MSS concept that was already sent to CGP/JGP/KGP by Dr. Wang Wei, which is attached to this mail along with HiroHOTTA's response

25: ToDo-4 <expected> Participants agree on Yoneya's algorithm as a framework and also agree on partial usage of MSS to accelerate our discussion ("partial" means "J doesn't need to be considered to be incorporated into MSS") This is expected to be discussed and finalized online before our meeting

32: [[Integration Algorithm]]

34: ToDo-5 &lt;expected&gt; J gets IP's feedback on Yoneya's algorithm

36: ==&gt; done

38: [[MSS/LGR-1]]

40: ToDo-6 <must> C prepares MSS repertoire, which may be equivalent to Chinese LGR-1 repertoire (done?)

43: ==&gt; done

45: ToDo-7 <expected> C prepares Chinese variants within MSS, which may be equivalent to Chinese LGR-1 (planned date is expected to be declared, if not in time for the meeting)

50: ==&gt; done

52: ToDo-8 <must> J prepares Japanese LGR-1 repertoire and variants (there's no variants in Japanese LGR-1 : they were already sent to CGP/JGP/KGP)

56: ==&gt; done

58: ToDo-9 <must> K prepares the basic idea of Korean LGR-1 repertoire and variants

60:

61: ==> working (hopefully to be done before noon on 15 May)  
62:  
63: ToDo-10<expected> K prepares Korean LGR-1 repertoire and variants  
64: (planned date is expected to be declared, ift  
65: LGR-1 does not come in time for the meeting)  
66:  
67: ==> working (hopefully to be done before noon on 15 May)  
68:  
69: ToDo-11<expected> each of CGP/JGP/KGP assesses the repertoires and  
70: variants that have already been provided by other  
71: GPs as far as possible  
72:  
73: ==> working (assessing each other)  
74:  
75: [[Logistics/etc.]]  
76:  
77: ToDo-12<must> each CGP/JGP/KGP Chair designates a person in charge  
78: of ToDo-5 to ToDo-11 well in advance to the meeting  
79: (expected to post the (names) in replying this mail  
80: by May 1st) - this may accelerate the coordination  
81: a lot  
82:  
83: ==> working (C:Wang Wei, J:Yoneya, K:???)  
84:  
85: ToDo-13<must> convener fixes the agenda through consultation with  
86: CJK colleagues (Hiro is pleased to behave as the  
87: convener until someone will raise his/her hand)  
88:  
89: ==> working (fixed Monday night, 11 May)  
90:  
91: [[Integration Algorithm - additional]]  
92:  
93: ToDo-14<expected> each of CGP/JGP/KGP reviews the feedback from IP as  
94: a result of ToDo-5, and drafts questions and comments  
95: to IP and sends it to Hiro<hotta@jprs.co.jp> and  
96: Yoneya<yoshiro.yoneya@jprs.co.jp> by Monday night,  
97: 11 May,  
98: and then Hiro and Yoneya will compile the questions  
99: and comments into one file and send it to IP on  
100: Tuesday morning  
101:  
102: ==> JGP gave questions to IP on 11 May  
103: IP have answers on 12 May  
104: