

Pending Action List

GNSO Council

updated: 2007-Aug-08

This list reflects items that are on the councils list and deliverables to the council itself that gate other council activities.

It does not reflect the full granularity of the task itself just the next scheduled action(s).

Note: This includes Council meetings scheduled for: August 9, September 6 and October 11.

given the amount of work, there may be need for a second meeting in August 23 and/or in September.

Description	Date added to list	Date Due	Who holds Token	Pending action
Contractual Conditions PDP	2007-Jun-28	2007-Jul-26	Liz	Staff Implementation Issues - Done
		2007-Aug-09	Council	Vote on recommendations
Whois WG report	2007-Jun-28	2007-Aug-10	Philip, LizG	Final WG report – Pending, extended 2 weeks
		2007-Aug-23	Council	Discuss WG report – tentative date
New gTLD	2007-Jun-28	2007-Aug-10	Committee	Finish recommendations - Done
		2007-Sep-06	Council	Vote on recommendation
IGO Issues follow-up	2007-Jun-28	2007-Aug-30	Olof	Report on DRP for IGO
		2007-Oct-11	Council	Act on DRP report
Domain Tasting issues follow-up	2007-Jun-28	2007-Aug-30	Mike	Report from ad-hoc group
		2007-Sept-06	Council	Act on proposal
Response to Board resolution regarding IDN ccTLDs	2007-Jun-30	2007-Aug-9	Chuck	Initial report from discussion group
		2007-Sep-13	Chuck	Final report from group
RN recommendations for existing TLDs	2007-Jun-30	2007-Aug-09	Chuck	Status Report