| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|----------------------|--|--|----------------------------------|---|--|---|
| APRIL 2015 | | | 1 | 2 | 3 | 4 |
| 5 | 6 | 7 CWG IANA 17:00 UTC | 8 | 9 | 10 DEADLINE for DTs to provide content | 11 |
| 12 | 13 Intensive working days – Preparing final proposal | 14 Intensive working days – Preparing final proposal | 15 | 16 | CWG IANA 11:00 UTC | 18 |
| 19 | 20 Start of Public Comment for 30 days | 21 CWG IANA 17:00 UTC | 22 Tentative: Webinar | CWG IANA 11:00 UTC Tentative: Webinar | 24 | 25 |
| 26 | 27 | 28 CWG IANA 17:00 UTC | 29 | 30 CWG IANA 11:00 UTC | | |
| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
| MAY 2015 | | | | | 1 | 2 |
| 3 | 4 | 5 CWG IANA 17:00 UTC | 6 | 7 CWG IANA 11:00 UTC | 8 | 9 |
| 10 | 11 | CWG IANA 17:00 UTC | 13 | CWG IANA 11:00 UTC | 15 | 16 |
| 17 | 18 | CWG IANA 17:00 UTC | 20 Close of Public Comment | CWG IANA 11:00 UTC | 22 | 23 |
| Intensive Weekend | 25 | CWG IANA 17:00 UTC | 27 | CWG IANA 11:00 UTC | 29 | 30 Intensive Weekend 30-31 May |

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------------------------|--|----------------------------|--------------------------|---|--------|----------|
| JUNE 2015 | 1 | 2 CWG IANA 17:00 UTC | 3 | CWG IANA 11:00 UTC | 5 | 6 |
| 7 | 8 | 9 | 10 | 11 | 12 | 13 |
| | Deliver Names Proposal to SOs/ACs | CWG IANA 17:00 UTC | | CWG IANA 11:00 UTC | | |
| 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| | | CWG IANA 17:00 UTC | | CWG IANA 11:00 UTC | | |
| 21 | 22 | 23 | 24 | 25 | 26 | 27 |
| ICANN 53 Buenos Aires | ICANN 53 Buenos Aires | ICANN 53 Buenos Aires | ICANN 53 Buenos Aires | ICANN 53 Buenos Aires Deliver Names Proposal to | | |
| 28 | 29 | 30 | | | | |