

### **Effect of Possible Delays on Overall Timeline**

Phase 1: Community Proposal & Public Comment - Phase 2: NTIA Review/Evaluation & Implementation Planning - Phase 3: Impl. Execution



#### Implementation Timeline - Proposals Delivered in Dec 2015



Elements to enhance ICANN accountability for a successful IANA Stewardship Transition	Broad community agreement on elements replacing USG backstop role in IANA Contract	Broad community agreement on additional elements	Broad community agreement on requirements but not on implementation approach	No broad community agreement on requirement or implementation approach
Oversight of IANA operations by operational communities	✓			
Assurance of IANA service levels	✓			
Guarantee of continued IANA funding	✓			
Community right to remove Board Directors	✓			
Community power to appeal IANA decisions	✓			
Establish higher thresholds to modify Bylaws deemed 'Fundamental'	✓			
Reaffirm in Bylaws current requirement of Board/GAC consultation on	- t-			
consensus advice.	<b>✓</b> *			
Include AOC reviews into Fundamental Bylaws	✓			
Strengthen, make binding, and improve timeliness and effectiveness of IRP		1		
Broaden scope and improve effectiveness of Reconsideration process		1		
Promote diversity within ICANN's community and activities		•		
Adhere to Mission and Core Values and new Commitments (all within remit)		1		
Community consent to change all Bylaws		1		
Continue accountability improvements post IANA Stewardship Transition		✓		
Empower community role in developing and objecting to Strategic and			•	
Operating Plans and Budget			0	
Empower community with new legal enforcement (statutory rights under				
California law or binding arbitration)			0	
New structure with legal authority to change any and all Bylaws				?
New structure with legal authority to freeze annual Budget				?
New structure with legal authority to directly appoint and remove Directors				2
without cause				ſ

Date: 24 September 2015

## 5 Risks we face if the IANA Stewardship Transition is Delayed/Fails:

- I. ICANN's community may fracture or fray slowly, becoming divided, acrimonious, bitter potentially risking ICANN's stability, effectiveness and impacting the participation of global stakeholders
- II. The technical operating communities using IANA may go separate ways, with the IETF and the Numbering communities choosing to take their business elsewhere ending the integrity of the Internet's logical infrastructure
- III. Governments (encouraged by G77) may lead an effort starting at this year during the WSIS review to shift Internet Governance responsibilities to a more stable and predictable inter-governmental platform
- IV. Key economies that shifted positions since NTIA's announcement in March 2014 may reverse their support for 'one Internet' logical infrastructure coordinated by ICANN
- V. The resilience and effectiveness of the multistakholder model will be questioned by those seeking solutions to the emerging Internet Governance issues in the economic and societal layer (e.g. cyber security, trade, privacy, copyright protections, etc.)



# Remaining Questions on The Road to Transition





Do we have broad agreement on ALL the elements to address the CWG Dependencies?





Do we have broad agreement on the requirements and enforceability of the five community powers?





Are the above areas of broad agreement consistent with NTIA criteria and do they meet the requirements for a safe/secure transition of U.S. Government stewardship?





Do we have broad agreement on an assured process to continuously improve ICANN's accountability and evolve its governance structure?

### **Dublin Transition-related Schedule**

Date	Time	Session Title	Room
Friday, 16 October	08:30-18:30	CCWG-Accountability Face-to-Face Meeting	Liffey H2
Saturday, 17 October	08:30-12:00	CCWG-Accountability Sub-team Breakouts	Liffey H2
Saturday, 17 October	13:00-17:00	ICG Face-to-Face Meeting	Liffey B
Sunday, 18 October	09:00-12:00	ICG Face-to-Face Meeting	Liffey B
Sunday, 18 October	16:30-18:00	TBD	Auditorium
Monday, 19 October	10:30-11:55 (TBD)	CCWG-Accountability Engagement Session	Auditorium
Monday, 19 October	12:00-13:00 (TBD)	ICG Engagement Session	Auditorium
Wednesday, 21 October	09:30-11:00	CWG-Stewardship Working Session	Wicklow H2
Wednesday, 21 October	15:30-16:30	IANA Stewardship Transition Implementation	Wicklow H2
Thursday, 22 October	08:00-10:30	CCWG-Accountability Working Session	Liffey H2
Thursday, 22 October	10:30-12:30	ICG Working Session	Liffey B
Friday, 23 October	09:00-17:00	ICG Working Session	Liffey B

### **Dublin Transition-related Schedule**

Time	Fri 16	Sat <sup>·</sup>	17	Sun 18	Mon 19	Tue 20	Wed 21	Thu 22		Fri 23
0800-0900								CCWG- ACCT		
0900-1000		CCWG-						Working Session		
1000-1100	ACCT Sub-team Breakouts	Sub-team	ICG Face- to-Face Meeting	CCWG-		CWG-Stewardship Working Session				
1100-1200			g	ACCT Engagement Session				ICG Working Session		
1200-1300	ACCT Face-to- Face				ICG Engagement Session	Constituency Day				ICG Working Session
1300-1400	Meeting					titue				
1400-1500			ICG			sons				
1500-1600			Face- to-Face Meeting			0	IANA Stewardship Transition			
1600-1700			9	Engagement			Implementation			
1700-1800				Session (TBD)						
1800-1900										
1900-2000										