### ICANN|56 POLICY HELSINKI FORUM 27-30 June 2016





# Transition Planning Update Trang Nguyen | 28 June 2016

- Opening Remarks (Jonathan Robinson/Lise Fuhr)
- Implementation Planning Update (Trang Nguyen)
- ⊙ Q&A
- Closing Remarks (Jonathan Robinson/Lise Fuhr)



# Opening Remarks Lise Fuhr and Jonathan Robinson



# Implementation Planning Update



### Implementation Planning Timeline – Proposals Delivered in March 2016

		Completed							Remaining				
I													
		Nov '15	Dec '15	Jan '16	Feb '16	ICANN T	Apr '16	May '16	Jur <sub>icaniv</sub> '16 56	Jul '16	Aug '16	Sep '16	
Track 1	Root Zone Management System (RZMS) changes & parallel testing				90%		+40	%	10%				
					95%		+90	%	5%				
	(RZMA) Service Level Expectations (SLEs) for Naming Community				75%		+60	%	25%				
	Service Level Agreements (SLAs) with the Number Community				95%		+509	%	5%				
	IETF MoU Supplemental Agreement				95%		+509	%	5%				
Track 2	Post-Transition IANA (PTI)				50%		+409	%	50%				
	Root Zone Evolution Review Committee (RZERC)				60%		+55%	%	40%				
	Customer Standing Committee (CSC)				70%		+655	%	30%				
	IANA Intellectual Property Rights (IPR)				35%		+259	%	65%				
	IANA Operational Escalation Processes					90%	+809	%	10%				
Track 3	ICANN Bylaws						+90%	%					
	ICANN Articles of Incorporation								50% 50%				
	Independent Review Process (IRP) Enhancements								5% 95%				
	Reconsideration Request Enhancements								5% 95%				
	Empowered Community								5% 95%				
	Implementation of the post-transition Financial Planning Process								50% 50%				

### **PTI** Overview

•

Board	Officers	Staff				
5 directors 3 from ICANN or PTI staff 2 by ICANN NomCom Jonathan Robinson and Lise Fuhr to serve as interim directors Abide by Conflict of Interest and Code of Conduct	<ul> <li>Appointed by PTI Board</li> <li>PTI President (seconded from ICANN at time of transition)</li> <li>Treasurer (ICANN direct shared resource)</li> <li>Secretary (ICANN direct shared resource)</li> </ul>	<ul> <li>Seconded from ICANN to PTI</li> <li>After transition, ICANN w work to put in place benefits, systems and processes</li> <li>Once in place, PTI will be required to offer employment to seconded</li> </ul>				
Legal Status	Services	Operations				
Affiliate of ICANN ICANN is sole member Domiciled in California 501(c)(3) tax status	<ul> <li>Name</li> <li>Number</li> <li>Protocol Parameters</li> <li>Other current IANA</li> </ul>	<ul> <li>At time of transition, resources required to support PTI's operations and legal status will be</li> </ul>				

• 501(c)(3) tax status


 Other current IANA services

- At time of transition, resources required to support PTI's operations and legal status will be provided by ICANN and the cost charged to PTI
   PTI Board may review
  - PTI Board may review arrangement post transition

7


0

### **ICANN-PTI** Contractual Relationship






### **Post-Transition Landscape**





# Names SLEs

### **Names SLEs Implementation Phases**



- Proposed performance targets will be shared with CWG's SLE workgroup in July.
- Once they have been agreed upon with the community, SLAs will be included in the ICANN-PTI naming function contract.





## Customer Standing Committee (CSC)

#### Composition

- Members
  - 2 ccTLDs
  - 2 gTLDs
  - Optional 1 representative from .ARPA, .MIL, or .GOV
- Liaisons
  - optional 1 liaison from each organization below:
    - GNSO (RrSG or NCPH)
    - ALAC
    - NRO or ASO
    - GAC
    - RSSAC
    - SSAC
  - PTI

#### Purpose

- Monitor performance of PTI against Names SLAs. May also recommend changes to SLAs.
- Undertake actions to address poor performance including escalation to ccNSO and GNSO.
- As necessary, propose changes to IANA naming services or operations to enhance the provision of the naming services.



- ✓ 1 June 2016: ICANN requested appointment of candidates
- □ 22 July 2016: Deadline for appointments
- 10 August\*: ccNSO & GNSO Councils' final approval of CSC membership composition
   \*Tentative date



# Root Zone Evolution Review Committee (RZERC)

### Composition

- ICANN Board
- SSAC
- RSSAC
- ASO
- IETF
- RySG
- ccNSO
- RZM
- PTI

#### Purpose

- Review and provide input regarding proposed architectural and operational changes to the root zone.
- As determined necessary by the committee, propose architectural and operational changes to the Root Zone for consideration by the ICANN Board.
- Act as a consultation body for ICANN during the RFP process for the Root Zone Maintainer, if needed.



- ✓ IOTF reviews Charter
- ✓ CWG reviews Charter
- 30-day public comment
- ICANN Board approves Charter
- ICANN requests appointments
- RZERC formed





- On-going coordination and collaboration between operational communities
- Operational Communities working on finalizing the IANA IPR framework
- Contracts will need to be drafted
- iana.org operational arrangement and approval processes need to be agreed-to



### **Engage and Contribute**

- Public Comment
  - ◎ Root Zone Evolution Review Committee Charter

https://www.icann.org/public-comments/draft-rzerc-charter-2016-06-10-en

- ICANN Restated Articles of Incorporation
   <u>https://www.icann.org/public-comments/draft-restated-articles-incorporation-2016-05-27-en</u>
- $\odot$  Volunteer
  - Customer Standing Committee <u>https://www.icann.org/en/stewardship-implementation/customer-standing-committee-csc</u>
- Participate in, or Follow Discussions
  - CWG-Stewardship Mail List
     <u>cwg-stewardship@icann.org</u>
  - Implementation Oversight Task Force (IOTF) Mail List iotf@icann.org
  - IANA IPR Mail List





