

2016

AUGUST

M	T	W	T	F	S	S
1 1st Draft: Interco Agreement PC: CoC, Col, ESoB, Bylaws	2 PC: CoC, Col, ESoB, Bylaws	3 PC: CoC, Col, ESoB, Bylaws	4 CWG-Stewardship @ TBD (focus on intercompany agreement) PC: CoC, Col, ESoB, Bylaws	5 Staff Analysis: Aol PC: CoC, Col, ESoB, Bylaws	6 PC: CoC, Col, ESoB, Bylaws	7 PC: CoC, Col, ESoB, Bylaws
8 PC: Bylaws, Names Contract	9 PC: Bylaws, Names Contract	10 PC: Bylaws, Names Contract	11 CWG-Stewardship @ TBD (focus on implementation update) PC: Bylaws, Names Contract	12 ICANN Report to NTIA due Final Draft: Number & PP Subcontract Agreements Staff Analysis: CoC, Col, ESoB PC: Names Contract	13 PC: Names Contract	14 PC: Names Contract
15 PC: Names Contract	16 PC: Names Contract	17 PC: Names Contract	18 CWG-Stewardship @ TBD (focus on intercompany agreement) Staff Analysis: Bylaws PC: Names Contract	19 PC: Names Contract	20 PC: Names Contract	21 PC: Names Contract
22 PC: Names Contract	23 PC: Names Contract	24 PC: Names Contract	25 PC: Names Contract	26 PC: Names Contract	27 PC: Names Contract	28 PC: Names Contract
29 Due: Comments on Interco Agreement PC: Names Contract	30 PC: Names Contract	31 PC: Names Contract	1	2	3	4

2016

SEPTEMBER

M	T	W	T	F	S	S
29	30	31	1	2	3	4
			PC: Names Contract	PC: Names Contract	PC: Names Contract	PC: Names Contract
5	6	7	8	9	10	11
PC: Names Contract	PC: Names Contract	PC: Names Contract				
12	13	14	15	16	17	18
Final Draft: Interco Agreement					Staff Analysis: Names Contract	
19	20	21	22	23	24	25
26	27	28	29	30	1	2