#	Name	Start	Date Completion D	ate % Pre	2013		2014				201!	5			2016		
		<u> </u>			un Jul Aug Sep Oct Nov Dec Ja	n Feb Mar Apr	May Jun Jul	Aug Sep Oct Nov I	Dec Jan Feb	Mar Apr	May Jun	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar Apr Ma	y Jun Jul Aug Se	ep Oct Nov Dec	Jan Feb Mar
	GNSO Council Approves Issue Report	△ 7/1/13 8:00 A															
	Complete Draft Issue Report	✓ 7/1/13 8:00 A															
	Initiate Public Comment Forum	✓ 7/1/13 8:00 A															
	Complete Final Issue Report	✓ 7/1/13 8:00 A															
	Submit Issue Report to GNSO Council for Conisderation	✓ 7/1/13 8:00 A															
-	Publish Call for Volunteers for Drafting WG Charter	✓ 7/1/13 8:00 A			<u> </u>												
7	Support Charter Drafting Team	10/16/13 8:00															
8	Initial Charter Drafting Team Meeting	✓ 10/16/13 8:00															
9	Charter Drafting Team Meeting	✓ 10/23/13 8:00															
10	Charter Drafting Team Meeting	10/30/13 8:00															
11	Charter Drafting Team Meeting	✓ 11/6/13 8:00 <i>i</i>															
12	Charter Drafting Team Meeting in BA	✓ 11/14/13 8:00		 													
13	Charter Drafting Team Meeting	✓ 12/4/13 8:00 <i>i</i>															
14	Charter Drafting Team Meeting	✓ 12/11/13 8:00															
15	Charter Drafting Team Meeting	12/18/13 8:00															
16	Submit Charter to GNSO Council for Approval	✓ 1/13/14 8:00 <i>i</i>															
	Motions & documents due for GNSO Council Meeting 23 January	✓ 1/13/14 8:00 <i>i</i>															
	MetRep Charter Approved	✓ 1/23/14 8:00 <i>i</i>		M 100.0 16		<u> </u>											
	Publish Call for Volunteers for Working Group	1/24/14 8:00 /		1 100.0 18													
20	Support Working Group - Initial Report	3/5/14 8:00 A															
21	Working Group Meeting	3/5/14 8:00 A		0.0% 19													
22	Working Group New Comers Call	3/12/14 8:00 /															
23	Working Group Meeting	3/19/14 8:00 /															
24	Working Group Meeting	3/26/14 8:00 /															
25	Working Group Meeting	4/2/14 8:00 A															
26	Working Group Meeting	4/9/14 8:00 A															
27	Working Group Meeting	4/16/14 8:00 /															
28	Draft Initial Report	4/17/14 8:00 /															
29	Create draft versions of DMPM Initial Report	4/17/14 8:00 /		0.0% 20													
30	Co-ordinate staff input and review of WG recommendations	5/8/14 8:00 A		M 0.0% 29													
31	Create final version of DMPM Initial Report	5/22/14 8:00 /		M 0.0% 30													
32	WG Review and edit of Initial Report	5/30/14 8:00 /		M 0.0% 31													
	Initiate Public Comment Forum	6/20/14 8:00 /		M 0.0% 28													
	Support Working Group - DMPM Final Report	7/16/14 8:00 /															
35	Working Group Meeting	7/16/14 8:00 /		M 0.0% 33													
36	Working Group Meeting	7/23/14 8:00 /															
37	Working Group Meeting	7/30/14 8:00 /															
38	Working Group Meeting	8/6/14 8:00 A															
39	Draft Final Report	8/20/14 8:00 /															
40	Create draft version of DMPM Final Report	8/20/14 8:00 /		M 0.0% 33,													
41	Co-ordinate staff input and review of WG recommendations	8/27/14 8:00 /		0.0% 40													
42	Create Final version of DMPM Final Report	9/4/14 8:00 A		M 0.0% 41													
43	WG Review and last edits to Final Report	9/11/14 8:00 /		M 0.0% 42													
44	Submit Final Report to GNSO Council for Approval	9/25/14 8:00 /	AM 9/25/14 5:00 I	M 0.0% 39													
1																	