# Name	1 Start Date	Completion Date % P		2013				201	.4				2015				2016			
1 CNCO Council Annance Jacua Depart	7/1/12 0:00 AM	7/1/13 5:00 PM 100.0	- Jun Jul	Aug Sep	Oct Nov De	: Jan Feb	Mar Apr	May Jun	Jul Aug Sep (	Oct Nov Dec	Jan	Feb Mar Apr May	Jun Jul	Aug Sep	Oct Nov Dec	Jan Feb Mar	Apr May Jun	Jul Aug Sep	Oct Nov Dee	c Jan Feb Mar
1 GNSO Council Approves Issue Report	✓ 7/1/13 8:00 AM		_																	
2 Complete Draft Issue Report	✓ 7/1/13 8:00 AM	7/1/13 5:00 PM 100.0	_																	
3 Initiate Public Comment Forum	✓ 7/1/13 8:00 AM	7/1/13 5:00 PM 100.0	_																	
4 Complete Final Issue Report	✓ 7/1/13 8:00 AM	7/1/13 5:00 PM 100.0	_ ! !																	
5 Submit Issue Report to GNSO Council for Conisderation	✓ 7/1/13 8:00 AM	7/1/13 5:00 PM 100.0	_ [																	
6 Publish Call for Volunteers for Drafting WG Charter	✓ 7/1/13 8:00 AM	7/1/13 5:00 PM 100.0																		
7 Support Charter Drafting Team	✓ 10/16/13 8:00 AM	12/18/13 5:00 100.0																		
8 Initial Charter Drafting Team Meeting	✓ 10/16/13 8:00 AM	10/16/13 5:00 100.0																		
9 Charter Drafting Team Meeting	✓ 10/23/13 8:00 AM	10/23/13 5:00 100.0																		
10 Charter Drafting Team Meeting	✓ 10/30/13 8:00 AM	10/30/13 5:00 100.0																		
11 Charter Drafting Team Meeting	✓ 11/6/13 8:00 AM	11/6/13 5:00 PM 100.0			I															
12 Charter Drafting Team Meeting in BA	✓ 11/14/13 8:00 AM	11/14/13 5:00 100.0			I															
13 Charter Drafting Team Meeting	✓ 12/4/13 8:00 AM	12/4/13 5:00 PM 100.0			I															
14 Charter Drafting Team Meeting	✓ 12/11/13 8:00 AM	12/11/13 5:00 100.0																		
15 Charter Drafting Team Meeting	✓ 12/18/13 8:00 AM	12/18/13 5:00 100.0																		
16 Submit Charter to GNSO Council for Approval	✓ 1/13/14 8:00 AM	1/13/14 8:00 AM 100.0 7																		
17 Motions & documents due for GNSO Council Meeting 23 January	✓ 1/13/14 8:00 AM	1/13/14 5:00 PM 100.0																		
18 MetRep Charter Approved	✓ 1/23/14 8:00 AM	1/23/14 5:00 PM 100.0 1	5																	
19 Publish Call for Volunteers for Working Group	✓ 1/24/14 8:00 AM	2/6/14 6:00 PM 100.0 1	3																	
20 Support Working Group - Initial Report	3/5/14 8:00 AM	6/10/14 5:00 PM 54.9%																		
21 Working Group Meeting	✓ 3/5/14 8:00 AM	3/5/14 5:00 PM 100.0 1	9																	
22 Working Group Meeting	✓ 3/12/14 8:00 AM	3/12/14 5:00 PM 100.0																		
23 Working Group Meeting	✓ 3/26/14 8:00 AM	3/26/14 5:00 PM 100.0																		
24 Working Group Meeting	✓ 4/9/14 8:00 AM	4/9/14 5:00 PM 100.0																		
25 Working Group Meeting	✓ 4/16/14 8:00 AM	4/16/14 5:00 PM 100.0																		
26 Working Group Meeting	4/29/14 8:00 AM	4/29/14 5:00 PM 0.0%																		
27 Working Group Meeting	5/13/14 8:00 AM	5/13/14 5:00 PM 0.0%																		
28 Working Group Meeting	5/12/14 8:00 AM	5/27/14 5:00 PM 0.0%	_					· ·												
29 Working Group Meeting	6/10/14 8:00 AM	6/10/14 5:00 PM 0.0%	_																	
30 Establish a baseline of current practices, capabilities and plans with regard to; problem-	4/22/14 8:00 AM	5/5/14 5:00 PM 0.0%	_																	
31 Evaluate previous PDP and non-PDP Working Group efforts as use cases to explore where	4/29/14 8:00 AM	6/10/14 5:00 PM 0.0%	_																	
32 Evaluate GNSO PDP documentation templates to determine how they may be enhanced to	6/11/14 8:00 AM	6/24/14 5:00 PM 0.0% 3																		
33 Evaluate possible external DNS data sources that may benefit GNSO policy-making	6/11/14 8:00 AM	7/9/14 5:00 PM 0.0% 3																		
34 Draft Initial Report	7/2/14 8:00 AM	9/11/14 5:00 PM 0.0%																		
35 Create draft versions of DMPM Initial Report	7/2/14 8:00 AM	7/30/14 5:00 PM 0.0% 2																		
36 Co-ordinate staff input and review of WG recommendations	7/31/14 8:00 AM	8/13/14 5:00 PM 0.0% 3																		
37 WG Review of draft DMPM Initial Report	8/14/14 8:00 AM	9/4/14 5:00 PM 0.0% 31																		
38 Create final version of DMPM Initial Report	9/5/14 8:00 AM	9/11/14 5:00 PM 0.0% 3																		
39 Initiate Public Comment Forum	9/12/14 8:00 AM	10/30/14 5:00 0.0% 3	-																	
40 Support Working Group - DMPM Final Report	7/23/14 8:00 AM	8/13/14 5:00 PM 0.0%	+																	
	7/23/14 8:00 AM	7/23/14 5:00 PM 0.0% 3																		
41 Working Group Meeting	7/23/14 8:00 AM	7/30/14 5:00 PM 0.0% 5																		
42 Working Group Meeting			_																	
43 Working Group Meeting	8/6/14 8:00 AM	8/6/14 5:00 PM 0.0%	_																	
44 Working Group Meeting	8/13/14 8:00 AM	8/13/14 5:00 PM 0.0%	_																	
45 Draft Final Report	10/31/14 8:00 AM	12/8/14 6:00 PM 0.0%																		
46 Create draft version of DMPM Final Report	10/31/14 8:00 AM	11/6/14 6:00 PM 0.0% 3																		
47 Co-ordinate staff input and review of WG recommendations	11/7/14 9:00 AM	11/13/14 6:00 0.0% 4																		
48 Create Final version of DMPM Final Report	11/14/14 9:00 AM	11/20/14 6:00 0.0% 4	-																	
49 WG Review and last edits to Final Report	11/21/14 9:00 AM	12/8/14 6:00 PM 0.0% 4	-							<b>—</b>										
50 Submit Final Report to GNSO Council for Approval	12/9/14 9:00 AM	12/9/14 6:00 PM 0.0% 4	<b>D</b>																	