

Draft updated timeline for discussion (agenda item 4)

Numbers indicates required EPDP step	Process Steps - Expedited Policy Development Process	Draft Timeline	Who
	Review Latest Data Elements Workbooks and identify issues / state concern for inclusion in the Initial Report	9 November 2018	EPDP Team
	Deadline for submitting proposed recommendations to address some of the remaining charter questions / issues	9 November 2018	EPDP Team members
	Share draft Initial Report for review	9 November 2018	Support Team
	Identify any issues that cannot be lived with for the purpose of the Initial Report and/or state concern to be inclusion in the Initial Report	16 November 2018	EPDP Team
7	Publication of Initial Report for public comment	19 November 2018	Support Team
8	Public comment forum on the Initial Report	19 November 2018 – 19 December 2018 (30 days)	
	Review of public comments by EPDP Team & updates to Initial Report (possible EPDP F2F time – to be confirmed & decided)	19 December - 31 January 2019	EPDP Team
	EPDP Team F2F meeting to finalize review of public comments and finalize Report	Week of 14 January 2019	EPDP Team
9	Submission of Final Report to the GNSO Council	1 February 2019	EPDP Team
10	Approval of Final Report and Recommendations by the GNSO Council	15 February 2019	GNSO Council
11	Report to the Board	22 February 2019	GNSO Council
12	Publish Recommendations for Public Comment	23 February 2019 - 25 March 2019 (30 days)	
Optional	Public Forum Discussion		
13	Inform GAC if Recommendations affect public policy	23 February 2019	
14	Board Paper	15 April 2019	
15	Board consideration / approval	14 May 2019	
19	Notice of Policy actions		
20	Implementation Direction		
	Implementation Effective Date		