




# Timeline Discussion






-  Plenary per hour
-  Legal subteam per hour
-  Key deliverable

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
01	02	03 Completed  	04 Today #32  	05 #33  	06	07
08	09	10 #34  	11	12 #35  	13 Launch Public Comment 	14
15	16	17 LS #12  	18	19 #36  	20	21
22	23	24	25	26	27	28
<b>Holiday Season</b>						
29	30	31	01	02	03	04
05	06	07	08	09	10	11

December  
2019



-  Plenary per hour
-  Legal subteam per hour
-  Key deliverable

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	31	01	02	03	04
<b>Holiday Season</b>						
05	06	07 LS #13	08	09 #37	10	11
		 		 		
12	13	14 #38	15	16 #39	17	18
		 		 		
19	20	21 LS #14	22	23 #40	24	25
		 		 		
26	27 F2F4-1	28 F2F4-2	29 F2F4-3	30	31	01
	  	  	  			
02	03	04	05	06	07 Launch Public Comment	08
		----- Final Review of Initial Report -----				

# January 2020



# List of Meetings

---

## Expedited option (4)

2019-12-03 Legal sub-team call #11  
2019-12-04 EPDP- Phase 2 call #32  
2019-12-05 EPDP- Phase 2 call #33  
2019-12-10 EPDP- Phase 2 call #34  
2019-12-12 EPDP- Phase 2 call #35  
2019-12-13 LAUNCH PCP - Initial Report

## Focus on Priority 2 issues (5)

2019-12-17 EPDP- Phase 2 - Legal sub-team call #12  
2019-12-19 EPDP- Phase 2 call #36  
2020-01-07 EPDP- Phase 2 - Legal sub-team call #13  
2020-01-09 EPDP- Phase 2 call #37  
2020-01-14 EPDP- Phase 2 call #38  
2020-01-16 EPDP- Phase 2 call #39  
2020-01-21 EPDP- Phase 2 - Legal sub-team call #14  
2020-01-23 EPDP- Phase 2 call #40

## Extended option (17)

2019-12-03 Legal sub-team call #11  
2019-12-04 EPDP- Phase 2 call #32  
2019-12-05 EPDP- Phase 2 call #33  
2019-12-10 EPDP- Phase 2 call #34  
2019-12-12 EPDP- Phase 2 call #35  
2019-12-17 EPDP- Phase 2 - Legal sub-team call #12  
2019-12-19 EPDP- Phase 2 call #36  
2020-01-07 EPDP- Phase 2 - Legal sub-team call #13  
2020-01-09 EPDP- Phase 2 call #37  
2020-01-14 EPDP- Phase 2 call #38  
2020-01-16 EPDP- Phase 2 call #39  
2020-01-21 EPDP- Phase 2 - Legal sub-team call #14  
2020-01-23 EPDP- Phase 2 call #40  
2020-01-27 EPDP- Phase 2 F2F4 - Session 1  
2020-01-27 EPDP- Phase 2 F2F4 - Session 2  
2020-01-27 EPDP- Phase 2 F2F4 - Session 3  
2020-01-27 EPDP- Phase 2 F2F4 - Session 4  
2020-01-28 EPDP- Phase 2 F2F4 - Session 1  
2020-01-28 EPDP- Phase 2 F2F4 - Session 2  
2020-01-28 EPDP- Phase 2 F2F4 - Session 3  
2020-01-28 EPDP- Phase 2 F2F4 - Session 4  
2020-01-29 EPDP- Phase 2 F2F4 - Session 1  
2020-01-29 EPDP- Phase 2 F2F4 - Session 2  
2020-01-29 EPDP- Phase 2 F2F4 - Session 3  
2020-02-07 LAUNCH PCP - Initial Report

**Note: each call or F2F line item = 2 hour duration**

# Timeline scenarios

---

	PCP Open	PCP Close	Complete review of comments	Complete Final Report
Current Plan	13-Dec-19	22-Jan-20	25-Feb-20	21-Apr-20
Scenario 2	7-Feb-20	24-Mar-20	28-Apr-20	23-Jun-20
Scenario 3	13-March-20	1-May-20	3-July-20	25-Sept-20

*Current Plan - note durations of key tasks were already aggressive given calendar delivery requirement post ICANN67*

*Scenario 2 - EPDP-P2 PCP Close occurs post ICANN67 with an aggressive delivery of Final report around ICANN68 for which we did not plan F2F sessions*

## To consider:

- If changes from Initial Report to Final Report are substantial, there may be a need for an additional round of public comment;
- Some of the priority 2 items will need to be dealt with in a separate Initial / Final Report due to dependencies (not reflected in this timeline);
- Going beyond FY20 means new budget will need to be requested as there is no possibility to carry-over;
- This does not consider the timeline for adoption by the GNSO Council, ICANN Board and implementation phase;
- Priority 2 items not consider part of critical path for these scenario dates.