

DRAFT TIMELINE FOR COMPLETION OF THE IGO-INGO CURATIVE RIGHTS POLICY DEVELOPMENT PROCESS (as of 26 July 2017)

DATE	ACTION	COMMENTS
27 July 2017	WG meeting	Discuss Options 3, 4, 5 and arbitration elements
3 August 2017	WG meeting	Finalize Recommendation 4 and agree on Option(s) to be included
10 August 2017	No meeting	Staff to draft Final Report
17 August 2017	No meeting	Staff to circulate draft Final Report for review
24 August 2017	WG meeting	Discuss draft Final Report
31 August 2017	WG meeting	Discuss draft Final Report
7 September 2017	WG meeting	Discuss draft Final Report; launch formal Consensus Call
14 September 2017	No meeting	Ongoing Consensus Call
21 September 2017	WG meeting	Finalize Final Report; publish for public comment (40 days)
28 October – 3 November 2017	ICANN60 (Abu Dhabi)	Community session to discuss proposed final recommendations and community feedback
4 November 2017 (est.)	---	Close of public comment period
9 November 2017	No meeting	Week after ICANN60
16 November 2017	WG meeting	Review public comments received and community feedback from ICANN60
23 November 2017	No meeting	US holiday (Thanksgiving)
30 November 2017	WG meeting	Review public comments received and community feedback from ICANN60
7 December 2017	WG meeting	Finalize Report
11 December 2017	---	Document deadline for GNSO Council December meeting (submit Final Report here, or if more time is needed, aim to submit for GNSO Council meeting in January 2018)