



Overview of Transition Verification Document

Presented to IRT

31 Jul 2014

Note: This document is a working draft, provided for discussion purposes only. This is only preliminary overview of the provisions that may be included as part of the Thick Whois Transition Verification Document. This draft document is subject to change based on additional feedback from the community, including the GNSO and Thick Whois Implementation Review Team.

Content

- Purpose
- Overview of Implementation Phases
- Verifications by ICANN
- Reporting by Registries
- Reporting by Registrars
- Verification by Registrants

Purposes

- To manage the timeliness of the transition
- To verify the transfer of data
- To allow domain name registrants to check and compare their domain name(s) Whois information

Overview of Implementation Phases

	Development of Implementation Plan (Ry)	Review of Ry Implementation Plan	OT&E between Ry and Rr
		Verifications	
Registries	Develop plan	-	Schedule and execute
Registrars	-	Review Plan	Schedule and execute
ICANN	-	Receive and publish plan	Monitor progress
Registrants	-	-	-

Overview of Implementation Phases

	Transition to Thick Whois registration	Transfer of data	Problem Resolution
	Verifications		
Registries	Schedule and execute	Schedule and execute	Provide resolution support
Registrars	Schedule and execute	Schedule and execute	Provide resolution support
ICANN	Monitor progress	Monitor progress	-
Registrants	-	Check and compare	Check and compare

Verifications by ICANN

- WHOIS output of the registry is in agreement with the registrar's output; and
- In accordance to specification (2013 RAA Spec 3)

Reporting by Registries (1)

- Registry to provide monthly report to ICANN on registrars that have completed OT&E
- Registry to provide monthly report to ICANN on registrars that have completed transition in production

Reporting by Registries (2)

- Registry to provide monthly report to ICANN on registrars that have completed the transfer of data

Reporting by Registrars (1)

- Registrar to provide monthly report to ICANN on the TLDs that they have completed OT&E
- Registrar to provide monthly report to ICANN on the TLDs that they have completed transition in production

Reporting by Registrars (2)

- Registrar to provide monthly report to ICANN on the TLDs that they have completed the transfer of data

Verifications by Registrants

- An online tool for registrants to check and compare the Whois output of their domain name(s) at the registry and registrar
 - Automated comparison
 - Hosted at ICANN website for 6 months after implementation completed

Comments?

One World

One Internet



Thank You