

Status Report

ICANN IRTP-D WG

Date	Number	Problems:					Current Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
3-Mar-13		n	n	n	n	n	
10-Mar-13							
17-Mar-13							
24-Mar-13							
31-Mar-13							
7-Apr-13							Beijing Meeting
14-Apr-13							
21-Apr-13							
28-Apr-13							
5-May-13							
12-May-13							
19-May-13							
26-May-13							
2-Jun-13							
9-Jun-13							
16-Jun-13							
23-Jun-13							
30-Jun-13							
7-Jul-13							
14-Jul-13							
21-Jul-13							
28-Jul-13							
4-Aug-13							
11-Aug-13							
18-Aug-13							
25-Aug-13							
1-Sep-13							
8-Sep-13							
15-Sep-13							

Accomplishments this period

First working-group teleconference
Nominated two co-chairs (James Bladel RySG, Mikey O'Connor CSG) subject to approval
Named James Bladel Interim Chair
Reviewed background material
Developed preliminary workplan
Began preparation of Stakeholder/Constituency input template
Began Beijing-meeting planning

Plans for next period

Confirm co-chairs
Discuss draft workplan and WG approach
Discuss input template and SG/AC outreach message
Discuss scheduling of Beijing F2F meeting
Identify needs for training/information-gathering

Issues and concerns

None