

## RPM WG June Work Plan 2018

Date/Time	Task	Comments
1700-1830 UTC, 06 June – and – 1600-1730 UTC 07 June	Data Sub Team meets to develop feedback on “redlined” questions document to survey vendor	Analysis Group drafts survey questions and conducts other preparations for survey launch (e.g. inception report, confirming methodologies including test environment per RFP requirements)
12-14 June 2018	<p>1. <b>Analysis Group</b> (forwarded from staff) provides to the full WG on the RPM PDP WG list the final questions for Sunrise &amp; Claims survey (based on discussions with Data Sub Team)</p> <p>2. <b>URS Providers Sub Team</b> meets to review survey results (proposed for 1200 UTC on 12 and 14 June)</p> <p>3. <b>URS Practitioners Sub Team</b> meets to review survey results (proposed for 1700 or 1800 UTC on 12 and 14 June)</p> <p>5. <b>URS Providers and Documents Sub Teams</b> meet with Rebecca to determine how to best to use the research results (proposed for 1200 UTC and 1700 or 1800 UTC on 13 June)</p>	<p>Practitioners should have sent back feedback on survey by this date</p> <p>Providers should have sent back initial feedback on some survey questions by this date, but not on all the questions</p>
20 June 2018	<b>Full WG meeting</b> where Providers and Documents Sub Teams report on their determinations with respect to Rebecca’s data and the charter questions	Week before ICANN62
25-28 June (ICANN62)	<p>Session #1: Wednesday, 27 June, 10:30-12:00 -- Review initial <b>URS Practitioners</b> survey results</p> <p>Session #2: Thursday, 28 June, 09:00-10:15 -- Review initial <b>URS Providers</b> survey results</p> <p>Session #3: Thursday, 28 June, 10:30-12:00 -- Discussion of <b>procedural issues</b> (per agreement from 9 May call on URS/Phase 1 vs Phase 2 review)</p>	<p>3 sessions at ICANN62</p> <p>URS providers will hopefully have provided all remaining answers around this time</p>