

Date	Sub Teams	Full WG
16 January 2019	Sub Teams to conduct analysis of Sunrise & Trademark Claims survey results against the refined charter questions	No full WG meetings
23 January 2019	Sub Teams to complete analysis of Sunrise & Trademark Claims survey results against the refined charter questions	No full WG meetings
28 January 2019		OPEN: Submission period for additional data for Sub Team consideration
30 January 2019	Sub Teams to conduct analysis of previously collected data against the refined charter questions (3 weeks)	No full WG meetings
31 January 2019		OPEN: Submission period for individual WG member proposals
06 February 2019	Sub Teams to conduct analysis of previously collected data against the refined charter questions	No full WG meetings
13 February 2019	Sub Teams to conduct analysis of previously collected data against the refined charter questions	No full WG meetings CLOSE: Submission period for additional data for Sub Team consideration
20 February 2019	Sub Teams to conduct analysis of previously collected data against the refined charter questions	No full WG meetings
27 February 2019	Sub Teams to complete analysis of previously collected data AND additional data submitted against the refined charter	No full WG meetings

	questions	
06 March 2019	No Sub Team meetings (week before ICANN64)	No Full WG meetings (week before ICANN64)
09-14 March 2019 (ICANN64)	Possibility to repurpose three session(s) into Sub Team meetings - for Sub Teams to begin development of preliminary recommendations based on all data reviewed to date	One Full WG session to present updates to the community
20 March 2019	No Sub Team meetings (week after ICANN64)	No Full WG meetings (week after ICANN64)
27 March 2019	Sub Teams recommence meetings to develop preliminary recommendations based on all data reviewed to date	No Full WG meeting CLOSE: Submission period for Individual WG member proposals
03 April 2019	Sub Teams to complete the development of preliminary recommendations based on all data reviewed to date	No Full WG meetings
10 April 2019	Sub Teams to begin the review of individual proposals	No Full WG meetings
17 April 2019	Sub Teams to review individual proposals	No Full WG meetings
24 April 2019	Sub Teams to review individual proposals	No Full WG meetings
01 May 2019	Sub Teams to complete the review of individual proposals	Full WG meeting to receive Sub Team progress reports
08 May 2019	Sub Teams to discuss whether additional preliminary recommendations or modifications to current preliminary recommendations are needed in view of individual proposals submitted	No Full WG meetings

15 May 2019	Sub Teams to complete discussion of whether additional preliminary recommendations or modifications to current preliminary recommendations are needed in view of individual proposals submitted	No Full WG meetings
-------------	--	---------------------

b. Timeline after the Sunrise and Trademark Claims Sub Teams complete their work

Date	Full WG	Notes
22 & 29 May 2019	Receive final Sub Team reports on all preliminary recommendations; commence review of Sub Team recommendations	
05 & 12 June 2019	Complete discussion on all Sub Team preliminary recommendations	
19 June 2019	No WG meeting (week before ICANN65)	
24 - 27 June 2019 (ICANN65)	Commence WG discussion of open TMCH questions (#7, #8, #10, #15)	
03 July 2019	No WG meeting (week after ICANN65)	
10, 17 & 24 July 2019	Complete discussion of open TMCH questions #7, #8, #10, #15	
31 July, 7 & 14 August 2019	Discuss deferred TMCH questions (#11, #13, #16)	
21 & 28 August, 04 & 11 September 2019	Review all preliminary recommendations identified for inclusion in Initial Report (for URS, Sunrise, Claims, TMCH)	End-August: Staff to circulate full draft Initial Report
Mid-September - Mid-October 2019	Complete review of entirety of draft Initial Report	

	(including any agreed open questions following discussion of preliminary recommendations)	
Late October 2019	Publish Initial Report for public comment	
02 - 07 November 2019 (ICANN66)	Community discussion of Phase One preliminary recommendations and continue public comments review	
13 November 2019	No WG meetings (week after ICANN66)	
28 November 2019	No WG meetings (before US Thanksgiving)	
Late November 2019 - January 2020	Review comments received; discuss which preliminary recommendations should be modified or deleted, which open questions retained and answered, and any new issues	
Mid-February 2020	Submit Phase One report to GNSO Council	
07 - 12 March 2020	ICANN67	GNSO Council approves Phase One report