

**NOTE: Under this work plan, the period through ICANN65 (end-June) will be dedicated to Sub Team work. The full WG will resume its meetings in early July, upon completion of the Sub Team work.**

Activity	Original Target Date (08 Feb 2019 version)	New Target Date (10 April 2019 version)	Notes
Receive Sub Team update on their work progress	-	24 - 27 June 2019 (ICANN65)	1 session for full WG meeting at ICANN65
Receive final Sub Team reports on all preliminary recommendations; commence review of Sub Team recommendations	22 & 29 May 2019	10 & 17 July 2019	TOTAL: 4 weeks to review and agree on Sunrise & Claims recommendations.
Complete discussion on all Sub Team preliminary recommendations	05 & 12 June 2019	24 & 31 July 2019	
Commence discussion of open TMCH questions (#7, #8, #10, #15)	24 - 27 June 2019 (ICANN65)	7, 14, 21 & 28 August 2019	TOTAL: 8 weeks to discuss and agree on open TMCH questions
Complete discussion of open TMCH questions #7, #8, #10, #15	10, 17 & 24 July 2019	04, 11, 18 & 25 September 2019	
Discuss deferred TMCH questions (#11, #13, #16)	31 July, 7 & 14 August 2019	02, 09, 16 & 23 October 2019	TOTAL: 4 weeks to discuss and agree on deferred TMCH questions
No WG meetings (week before ICANN66)	-	30 October 2019	
Review all preliminary recommendations identified for inclusion in Initial Report (for URS, Sunrise, Claims, TMCH)	21 & 28 August, 04 & 11 September 2019	02 - 07 November 2019 (ICANN66)	This assumes 4 sessions (60-90 minutes each) at ICANN66
No WG meetings (week after ICANN66)	-	13 November 2019	
Agree on any open questions for inclusion in Initial Report	-	20 November 2019	
No WG meetings (day before US Thanksgiving)	28 November 2019	28 November 2019	
Complete review draft Initial Report	Mid-September - Mid-October 2019	December 2019	TOTAL: 3 meetings in December (before ICANN offices close for the year)
Publish Initial Report for public comment	Late October 2019	10 January 2020	40-day comment period, will close 19 February 2020
Review comments received; discuss which preliminary recommendations should be modified or deleted, which open questions retained and answered, and any new issues	Late November 2019 - January 2020	February - April 2020	This represents a minimum of 6-7 weekly meetings, plus 4 sessions at ICANN67, to review the public comments.  ICANN67: 07 - 12 March 2020
Submit Phase One report to GNSO Council	Mid-February 2020	Mid/Late-April 2020	