

NOTE: Under this work plan, the period through ICANN65 (end-June) will be dedicated to Sub Team work. The full WG will resume its meetings in early July, upon completion of the Sub Team work.

Activity	Original Target Date (08 Feb 2019 version)	New Target Date (10 April 2019 version)	New Target Date (10 January 2020 version)	Notes
Receive Sub Team update on their work progress	-	24 - 27 June 2019 (ICANN65)	24 - 27 June 2019 (ICANN65)	1 session for full WG meeting at ICANN65
Receive final Sub Team reports on all preliminary recommendations; commence review of Sub Team recommendations	22 & 29 May 2019	10 & 17 July 2019	10 & 17 July 2019	TOTAL: 4 weeks to review and agree on Sunrise & Claims recommendations.
Complete discussion on all Sub Team preliminary recommendations	05 & 12 June 2019	24 & 31 July 2019	24 & 31 July 2019	
Commence discussion of open TMCH questions (#7, #8, #10, #15)	24 - 27 June 2019 (ICANN65)	7, 14, 21 & 28 August 2019	7, 14, 21 & 28 August 2019	TOTAL: 8 weeks to discuss and agree on open TMCH questions
Complete discussion of open TMCH questions #7, #8, #10, #15	10, 17 & 24 July 2019	04, 11, 18 & 25 September 2019	04, 11, 18 & 25 September 2019	
Discuss deferred TMCH questions (#11, #13, #16)	31 July, 7 & 14 August 2019	02, 09, 16 & 23 October 2019	02, 09, 16 & 23 October 2019	TOTAL: 4 weeks to discuss and agree on deferred TMCH questions
No WG meetings (week before ICANN66)	-	30 October 2019	30 October 2019	
Review all preliminary recommendations identified for inclusion in Initial Report (for URS, Sunrise, Claims, TMCH)	21 & 28 August, 04 & 11 September 2019	02 - 07 November 2019 (ICANN66)	02 - 07 November 2019 (ICANN66)	This assumes 4 sessions (60-90 minutes each) at ICANN66
No WG meetings (week after ICANN66)	-	13 November 2019	13 November 2019	13 November 2019
Agree on any open questions for inclusion in Initial Report - CHANGE TO: Review URS Sub Team preliminary recommendations for inclusion in Initial Report	-	-	20 November 2019	Added to schedule: WG to review URS Sub Team recommendations to be included in the Initial Report
No WG meetings (day before US Thanksgiving)	28 November 2019	28 November 2019	28 November 2019	
Review URS Sub Team preliminary recommendations for inclusion in Initial Report	-	-	04 December 2019	Added to schedule: WG to review URS Sub Team recommendations to be included in the Initial Report
Review of URS individual proposals	-	-	11 and 18 December 2019 and 08 and 15 January 2020	Added to schedule: WG to review URS individual proposals to be included in the Initial Report
Review Sunrise and TM Claims draft Initial Report recommendations and questions seeking community input	-	-	22 and 29 January 2020	2 meetings
Review TMCH Initial Report recommendations	-	-	05 and 12 February 2020	2 meetings
Review URS Initial Report recommendations	-	-	19 and 26 February 2020	2 meetings
No WG Meeting (week before ICANN67)	-	-		No meeting 04 March 2020 - ICANN67: 07 - 12 March 2020
Review TM-PDDRP and Additional Marketplace RPMs Initial Report recommendations	-	-	07 March 2020	2 sessions at ICANN67
Complete Review of Initial Report	Mid-September - Mid-October 2019	December 2019	08 and 09 March 2020	2 sessions at ICANN67
No WG Meeting (week after ICANN67)	-	-		No meeting 11 March 2020
Publish Initial Report for public comment	Late October 2019	10 January 2020	18 March 2020	40-day comment period, will close 27 April 2020

Review comments received; discuss which preliminary recommendations should be modified or deleted, which open questions retained and answered, and any new issues	Late November 2019 - January 2020	February - April 2020	May, June, and July 2020	This represents a minimum of 12 weekly meetings, including 4 sessions at ICANN68. Consider scheduling 2 meetings a week (as with the SubPro PDP WG).
Submit Phase One report to GNSO Council	Mid-February 2020	Mid/Late-April 2020	End of August 2020	