

Timeline Discussion

Step 1: Communities' work – now to 30 Dec 2014

Communities come up with plans and proposal text.

Step 2: Coordination and alignment – wrap up by 30 Mar 2015

Stitch together the contributions from the communities, possibly going back to the communities to resolve concerns that are raised. Reach out to the global Internet community for review and comment.

Step 3: Acceptance and communication – wrap up by 30 May 2015

Confirm that consensus has been reached.

Step 4: Testing – wrap up by 30 Jul 2015

Demonstrate that the system can run as proposed.

Step 5: NTIA evaluation and approval – 31 Jul 2015 to whenever

NTIA does whatever they need to do with the proposal. It is unknown how much time will be needed, but we should expect several months.