



Implementation Oversight Task Force (IOTF) Meeting Call #10 | 25 May 2016

Agenda

- 1. Opening Remarks
- 2. Implementation Items
 - PTI Implementation Approach
- 3. AOB
 - RZERC Status Update
 - IANA IPR Status Update
- 4. Closing Remarks



PTI Implementation Approach



AOB & Closing Remarks



Appendix



List of implementation item requiring input from IOTF

Category	Items	Priority	Status
PTI Board	 Approach for selection of PTI independent Board of Directors Define selection criteria for PTI independent Board of Directors 	High	1. Completed 2. Open
PTI*	 PTI structure PTI governance documents ICANN-PTI Contract 	High	1. Open 2. Open 3. Open
csc	CSC formation	High	Open
RZERC	RZERC charter	High	Open
IANA Escalation Mechanisms	 IANA Customer Service Complaint Resolution Process IANA Problem Resolution Process 	Low	 Completed Completed
IANA IPR	тво	Low	Open

*Consider and discuss sections 7 & 8 of Annex C from the CWG proposal during document development process



PTI Independent Board of Directors

- Initial Selections
 - Jonathan and Lise to serve as interim PTI independent directors assuming there are no issues around conflict and independence (Call #1, 21 March 2016)
- Ongoing Selections
 - NomCom will be the appointing body for PTI independent directors (Call #1, 21 March 2016)
 - Selection criteria will be provided by direct customers of IANA functions (the CSC) (Call #1, 21 March 2016)
- PTI Structure
 - Operations of all 3 functions of Names, Numbers, and Protocol Parameters to move to PTI (Call #2, 25 March 2016)

High-level PTI Conflict of Interest & Anonymous Reporting Policies

- No objections from IOTF (Call #4, 04 April 2016)
- Document Review Process & Timeline
 - Agreement reached (Call #4, 04 April 2016)
- IANA Escalation Mechanisms
 - Clarification provided by Chuck Gomes and IOTF has no objections to clarification. (Call #8, 10 May 2016)



Document Review Process & Timeline



