

# Registration Directory Service (RDS-WHOIS2) Review

Fact Sheet as of: 30-Sep-2018

## Overview:

The Board shall cause a periodic review to assess the effectiveness of the then current gTLD registry directory service and whether its implementation meets the legitimate needs of law enforcement, promoting consumer trust and safeguarding registrant data ("Directory Service Review").

The review team for the Directory Service Review ("Directory Service Review Team") will consider the Organisation for Economic Co-operation and Development ("OECD") Guidelines on the Protection of Privacy and Transborder Flows of Personal Data as defined by the OECD in 1980 and amended in 2013 and as may be amended from time to time.


The Directory Service Review Team shall assess the extent to which prior Directory Service Review recommendations have been implemented and the

Wiki Page: [RDS-WHOIS2 Wiki Home Page](#)  
 Contact the RDS-WHOIS2-RT: [input-to-rds-whois2-rt@icann.org](mailto:input-to-rds-whois2-rt@icann.org)  
 Review Questions: [reviews@icann.org](mailto:reviews@icann.org)


Interim RDS-WHOIS2 Co-Chairs: Cathrin Bauer-Bulst  
 Alan Greenberg  
 Susan Kawaguchi

## Review Status (as of 31 September 2018)

Start Date: Jun-17 Review Duration to Date: **16** Month(s)  
 Expected Completion: Dec-18 Total Expected Duration: **19** Months



## Section I: People (as of 30 Sept 2018)



## Section II: Financial Resources (as of 30 Sept 2018)

Direct Review Costs <sup>(1)</sup>	Approved Budget	Spent to Date <sup>(2)</sup>	Committed Services <sup>(3)</sup>	Total Spent and Committed to Date	Remaining Budget
Professional Services	\$200,000	\$0	\$0	\$0	\$200,000
Travel <sup>(4)</sup>	\$200,000	\$110,000	\$0	\$110,000	\$90,000
ICANN Org Support	\$150,000	\$0	\$150,000	\$150,000	\$0
<b>Total</b>	<b>\$550,000</b>	<b>\$110,000</b>	<b>\$150,000</b>	<b>\$260,000</b>	<b>\$290,000</b>

<sup>(1)</sup> Excludes ICANN organization and overhead allocation.

<sup>(2)</sup> Based on the most recent month end financials (may not include recent expenditures). Represents expenses incurred since inception of work.

<sup>(3)</sup> Professional services includes services from signed contracts to be provided or invoiced; travel includes projected expenses for planned meetings.

<sup>(4)</sup> As noted in FY19 Operating Plan, a new "standard" assumption of 10 supported travelers was implemented for each review. This resulted in a revised baseline travel budget of \$195,000.

## Section III: Milestones (as of 30 September 2018)

### Review Planning

20% of total effort



- Determine role of observers
- Determine leadership
- Finalize legal docs (Conflict of Interest policy, NDA, Statement of Interest)
- Adopt methodology and framework that identifies prioritized focus of RT work
- Adopt and publish Terms of Reference/communication with Board
- Adopt and publish Work Plan
- Define Review Team project management roles and responsibilities, including budget
- Identify need for and deliver proposal on division of work
- Develop and adopt outreach plan
- Send adopted Terms of Reference and Workplan to Board

### Research & Studies

20% of total effort (to be reviewed by RT)



- Assemble repository of background materials
- Identify briefings/data sources needed
- Determine need for independent expert(s) and develop Statement of Work

### Draft Report


35% of total effort



- Subteams to present initial findings to Review Team
- Develop/adopt template for findings, recommendations and report
- Assemble findings and potential recommendations
- Cross-check interim recommendations with scope/Bylaws, obtain feasibility
- Socialize draft recommendations with community
- Publish Draft Report for Public Comment
- Adopt public comment summary for publication

### Final Report

25% of total effort



- Review public comment received and incorporate as appropriate
- Cross-check final draft recommendations with scope/Bylaws and obtain feasibility
- Approve final findings, recommendations and report for Board consideration
- Submit Final Report to ICANN Board
- Identify one or two Review Team Members to remain available for clarification as may be needed during the planning phase of implementation of Review Team Recommendations

### TOTAL:

69% Completed

