Registration Directory Service (RDS-WHOIS2) Review

Fact Sheet as of: 31-Dec-2017

Overview:

The Board shall cause a periodic review to assess the effectiveness of the then current gTLD registry directory service and whether its implementation meets the legitimate needs of law enforcement, promoting consumer trust and safeguarding registrant data ("Directory Service Review").

The review team for the Directory Service Review ("Directory Service Review Team") will consider the Organisation for Economic Cooperation and Development ("OECD") Guidelines on the Protection of Privacy and Transborder Flows of Personal Data as defined by the OECD in 1980 and amended in 2013 and as may be amended from time to time.

The Directory Service Review Team shall assess the extent to which prior Directory Service Review recommendations have been implemented and the extent to which implementation of such recommendations has resulted in the intended effect.


Wiki Page:


Contact the RDS-WHOIS2-RT:

Review Questions:

RDS-WHOIS2 Wiki Home Page
input-to-rds-whois2-rt@icann.org
reviews@icann.org

Interim RDS-WHOIS2 Co-Chairs: Cathrin Bauer-Bulst
Alan Greenberg
Susan Kawaguchi





Direct Review Costs	Approved Budget	Spent to Date (2)	Committed Services ⁽³⁾	Total Spent and Committed to Date	Remaining Budget
Professional Services	\$200,000	\$0	\$0	\$0	\$200,000
Travel	\$340,000	\$40,000	\$0	\$40,000	\$300,000
ICANN Org Support	\$150,000	\$0	\$50,000	\$50,000	\$100,000
Total	\$690,000	\$40,000	\$50,000	\$90,000	\$600,000
xcludes ICANN organization an	nd overhead allocation.				

Section III: Milestones (as of 31 December 2017) **Review Planning Research & Studies Draft Report** Final Report TOTAL: 35% of total effort 25% of total effort 29% 20% of total effort 20% of total effort (to be reviewed by RT) Milestones Completed 100% 0% 100% Subteams to present initial findings to Review Review public comment received and 100% ☑ Determine role of observers ✓ Assemble repository of background materials 0 incorporate as appropriate Develop/adopt template for findings, Cross-check final draft recommendations with ☑ Determine leadership O Identify briefings/data sources needed scope/Bylaws and obtain feasibility assessment recommendations and report Approve final findings, recommendations and Finalize legal docs (Conflict of Interest policy, Determine need for independent expert(s) and Assemble findings and potential NDA, Statement of Interest) develop Statement of Work recommendations report for Board consideration Adopt methodology and framework that Cross-check interim recommendations with Submit Final Report to ICANN Board identifies prioritized focus of RT work (Scope) scope/Bylaws, obtain feasibility assessment Adopt and publish Terms of Socialize draft recommendations with O Identify one or two Review Team Members to Reference/communication with Board community remain available for clarification as may be O Adopt and publish Work Plan O Publish Draft Report for Public Comment needed during the planning phase of implementation of Review Team Define Review Team project management roles Adopt public comment summary for Recommendations and responsibilities, including budget publication Identify need for and deliver proposal on \checkmark division of work O Develop and adopt outreach plan Send adopted Terms of Reference and \mathbf{O} Workplan to Board