

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
136	WP	Meeting #41 Bulk use of TAC; Fast Undo	↓	TPR WG	04/05/22		In Progress	
137	WP	Small Team Meeting #06 Review NACK options	↓	TPR WG	04/06/22		In Progress	
138	MS	Submit Monthly Project Package to Council	—	TPR Leadership	04/08/22		In Progress	
139	WP	Meeting #42 Post-creation and post-transfer locks	↓	TPR WG	04/12/22		Not Started	
140	WP	Meeting #43 NACK; TAC	↓	TPR WG	04/19/22		Not Started	
141	MS	Assemble Updated Swimlane and Single Document with All Draft Recommendations for WG Review	—	Policy Support Staff	04/25/22		In Progress	
142	WP	Meeting #44 TAC	↓	TPR WG	04/26/22		Not Started	
143	MS	Assemble Full Draft of Initial Report	—	Policy Support Staff	05/01/22		In Progress	
144	WP	Meeting #45 Losing and Gaining FOA	↓	TPR WG	05/03/22		Not Started	
145	MS	Submit Monthly Project Package to Council	—	TPR Leadership	05/06/22		Not Started	
146	WP	Meeting #46 Losing and Gaining FOA	↓	TPR WG	05/10/22		Not Started	
147	WP	Meeting #47 Additional Security Measures	↓	TPR WG	05/17/22		Not Started	
148	WP	Meeting #48 Review of Outstanding Items	↓	TPR WG	05/24/22		Not Started	
149	WP	Meeting #49 Review of Outstanding Items	↓	TPR WG	05/31/22		Not Started	
150	MS	Submit Monthly Project Package to Council	—	TPR Leadership	06/03/22		Not Started	
151	WP	Meeting #50 Review of Outstanding Items	↓	TPR WG	06/07/22		Not Started	
152	MS	Submit Phase 1A Initial Report for Public Comment	!	TPR WG	06/15/22		Not Started	